

Plan for De-silting of Tertiary Open Drains - Lahore



March, 2015



Lahore Waste Management Company

Office 04-05, Floor No. 4, Shaheen Complex, Egerton Road, Opposite LDA Plaza, Lahore
Tell: +92-42-99205153-55 Fax: +92-42-99205156 Email: info@lwmc.com.pk



Executive Summary

The Desilting plan has been prepared by Lahore Waste Management Company (LWMC) to remove the silt/ sludge from the tertiary open drains and cleanliness of road side gully grating to facilitate drainage of sewerage and rain water in the city. The plan has been prepared through a consultative process with the field staff of LWMC and Water and Sanitation Agency (WASA) authorities including Managing Director (MD WASA) and Deputy Managing Director (DMD WASA).

The major objective of the plan is to facilitate drainage of water by removing solid waste and silt from open tertiary drains. The plan intends optimum utilization of available resources of manpower and equipments to achieve the desired results.

During the implementation of this plan, LWMC will maintain close liaison with WASA and will also ensure the proper execution of operation as per schedule and SOPs explained in the plan. All operational activities will be monitored through android based system and the photographs will be uploaded on anti-dengue portal.

A pro-forma is also designed to keep record of the daily desilting activity which will be shared with the office of Commissioner, Lahore Division and DCO Lahore on daily basis for information.



Table of Contents

1. Background.....	4
2. Objective.....	4
3. Operational and Monitoring Mechanism.....	4
6. Standard Operating Procedure (SOP) for De-silting Work.....	6
7. Daily Monitoring/ Progress Report of De-silting.....	7
7.1 Photographs of De-silting Operations.....	7
7.2 Attendance of Sanitary Workers.....	7
9. Health & Safety Gadgets for Sanitary Workers.....	7
8. Deployment of Staff for De-silting Work.....	8
10. Drain De-silting Schedule for Urban Areas.....	10
10.1 De-silting Plan for Ravi Town –A (Zone-1).....	10
10.1.1 Duty Roster for De-silting of Drains.....	11
10.2 De-silting Plan for Ravi Town-B (Zone-02 & Zone-03).....	11
10.2.1 Duty Roster for De-silting of Drains.....	15
10.3 De-silting Plan for Shalimar Town (Zone-4, Zone-5 & Zone-6).....	16
10.3.1 Duty Roster for De-silting of Drains.....	17
10.4 De-silting Plan for Aziz Bhatti Town (Zone-08, Zone-09 & Zone-10).....	18
10.4.1 Duty Roster for De-silting of Drains.....	20
10.5 De-silting Plan for Wahga Town (Zone-07 & Zone-26).....	20
10.5.1 Duty Roster for De-silting of Drains.....	22
8.6 De-silting Plan for Nishtar Town (Zone-24, Zone-25 & Zone-27).....	24
10.6.1 Duty Roster for De-silting of Drains.....	30
10.7 De-silting Plan for Allama Iqbal Town (Zone-22 & Zone-23).....	30
10.7.1 Duty Roster for De-silting of Drains.....	32
10.7.2 Duty Roster for De-silting of Drains.....	34
10.8 De-silting Plan for Gulberg Town (Zone-11, Zone-12 & Zone-13).....	34
10.8.1 Duty Roster for De-silting of Drains.....	36
10.9 De-silting Plan for Samanabad Town (Zone-18).....	37
10.9.1 Duty Roster for De-silting of Drains (Zone-18).....	37
10.10 De-silting Plan for DGBT-A Town.....	37
10.10.1 Duty Roster for De-silting of Drains.....	39
10.11 De-silting Plan for DGBT-B Town.....	39
10.11.1 Duty Roster for De-silting of Drains.....	40
11. Drain desilting schedule for Rural Areas.....	41
11.1 Wahga Town.....	41
11.2 Nishtar Town.....	43
11.3. Allama Iqbal Town.....	45
11.4. Duty Roster for Rural UCs.....	47
12. Cleanliness of Gully Grating of road side Drains.....	48

1. Background

There is a network of primary, secondary and tertiary open drains in Lahore for the purpose of storm and wastewater drainage. These tertiary drains get silted with the soil and other particles which find their way into these drains due to blowing winds and throwing of waste by inhabitants etc. The silt in the drains not only affects free flow of water but also reduces water carrying capacity of drains. The situation aggravates in the monsoon season every year.

2. Objective

- To ensure free flow of storm and wastewater;
- To make sure optimum utilization of water carrying capacity of drains, and
- To facilitate quick disposal of stagnant rainwater

3. Operational and Monitoring Mechanism

De-silting work will be monitored by Manager (Ops), Assistant Manager (Ops) & Zonal Officers on daily basis. De-silted work will be recorded and maintained in pictorial form on daily basis. De-silting work will also check/ compared with 1139 (de-silting related complaints) on daily basis.

Total length of tertiary drains which will be de-silted by LWMC according to schedule are depicted in below table;

SN	Towns	Length (Km) of Drains	No. of Tertiary Drains
1	Ravi Town	35	81
2	Shalimar Town	2	18
3	Aziz Bhatti Town	12	21
4	Wahga Town	3	78
5	Nishtar Town	22	185
6	Allama Iqbal Town	56	115
7	Gulberg Town	13	16
8	Samanabad Town	1	5
9	DGBT	51	45
10	Roadside drain (Gully Grating) ¹	223	30
Total Length		424 Appx.	594

¹ Cleanliness of the gully grating will be ensured by the sanitary workers on regular basis for quick disposal of rain water.



Schedule and desilting work of open drains will also be shared with concerned in Town Emergency Response Committee (TERC) meeting on weekly basis.

4. Criteria for De-silting of Drains

Following criteria is defined for de-silting of tertiary and roadside drains:

Characteristics of Area	Criteria for Workers Deployment	Major Areas	Zones
Low Income/ Unplanned/ Congested Area	150 Meter/ Sanitary Worker	Shahdra, Begum Kot, Haji Kot	Zone-1 (RT)
		Khokar Pind and Misri Shah	Zone-2 (RT)
		Walled City	Zone-3 (RT)
		Jhugian Judha	Zone-4 (ST)
		Muhammad Abad, Makhan Pura, Misri Shah & Faiz bagh	Zone-5 (ST)
		Shah Abdul Gani Road, Madhu Lal Hussain Area, Haq Nawaz Road, Ibrahim Colony & Aslam Colony	Zone-6 (ST)
		Lakhodair, Sultan Mehmood Road, Iftikhar Colony, Libya Colony	Zone-7 (WT)
		Harbans Pura, Nawab Pura, Kalandar Pura, Rani Pind. Rasool Pura & Fathe Garh	Zone-8 (ABT)
		Faisal Town, Chunji Do-gauge & Ismail Town	Zone-9 (ABT)
		Basti Seyden Shah, Kachi abadi Bajaline & Garhi Shahu	Zone-11 (GT)
		Amin Park, Khalid Park, New Chaudhary Park and Shafiqabad	Zone-15 (DGBT)
Middle Income Area	200 Meter/ Sanitary Worker	Rajgarh, Islampura & Sanda Road	Zone-16 (DGBT)
		Sodiwal	Zone-18 (SBT)
		Urdu Bazaar, Anarkali, Gawalmandi, Dil Muhammad Road, Mozang, Noulakha & Qureshi Mohallah	Zone-14 (DGBT)
High Income/ Planned Area	250 Meter/ Sanitary Worker	Liberty Market & Fawara Chowk, Sadique Trade Center	Zone-12 (GT)
		Babar Block, New Garden Town,	Zone-13 (GT)
		GOR-III, Shah Zaman	Zone-17 (DGBT)
Rural Area	One Team (10 Sanitary Workers) per UC	Rural Areas of Wahga Town, Allama Iqbal Town & Nishtar Town	Zone-26 (WT) Zone-27/ 25 (NT) Zone-23 (AIT)
Storm water drains	4 Teams	Storm water drains (Gully Grating)	



5. Duration of the Plan

The de-silting activity will be carried out simultaneously in all Union Councils of each town from 1st April to 15th September, 2015 and will be repeated again and again according to the schedule. Timing of the desilting operations will be in day shift.

6. Standard Operating Procedure (SOP) for De-silting Work

Standard Operating Procedures (SOPs) have been approved by the competent authority and hereby notified for compliance for all concerned:

ACTION	DESCRIPTION	RESPONSIBILITY
Attendance of field staff for de-silting operations	Attendance of workers will be done at UC office/ designated place and then workers will move to work areas according to schedule. Android pictures (with date & time) of sanitary workers will also be taken at time of attendance that will verify the number of workers present.	Asst. Manager HR, LWMC Sanitary Supervisor (SS) & Zonal Officer (ZO) concerned. AM concerned will ensure the availability of photograph.
Drain De-silting Work	De-silting work program will be completed according to schedule. Day time (08 am – 04 pm) will strictly be observed.	Sanitary Supervisor /ZOs and AM Ops concerned
Record of De-silting work	De-silting work will be done according to schedule and record will be maintained in form of photographs with date & time (before & after work). Hard and soft copy of work done will also be maintained on daily basis.	AM Concerned Managers Ops. AM Planning
Removal of de-silted material	The de-silted material will be directly loaded/ stored in garbage bags/ Special designed handcarts. De-silted material will be removed regularly during the operations in day shift.	Sanitary Supervisor/ZOs
Gully grading	Cleanliness of gully grading along main roads will be done by sanitary workers during routine work of sweeping.	Sanitary Supervisor/ ZOs concerned
Uniform of sanitary workers	All sanitary workers should wear uniform with safety gadgets.	Manager Admin LWMC Sanitary Supervisor/ ZOs
1139 complaint cell	De-silting related complaints received will be resolved within 2 hours on priority basis	SI/ ZOs/AMs
Record of De-silting related complaints	It will be maintained by Planning Section of LWMC on daily basis.	Manager MIS Manager Planning
Weekly report on de-silting progress	Generated by concerned AMs and shared by Planning Section of LWMC and concerned TERC.	Asst Manager Planning
Public Awareness Campaign	Media & public awareness campaign will be launched by Communication department in coordination of Operations department.	Manager Communication Manager Operations



7. Daily Monitoring/ Progress Report of De-silting

Assistant Managers (Ops) will submit a work done detailed progress report of de-silting according to following format:

PROFORMA FOR REPORTING "DE-SILTING OF DRAINS" IN DISTRICT LAHORE													
Date of Reporting _____													
S N	Name & Locati on of Drain	Town	U C	Type of Drain i.e. Primary/ Seconda ry/ Road Side/ Tertiary	Total Lengt h of Drain (m)	Progress of Desilting						Prese nt Status of Desilti ng of Drain (in %age)	Remark s/ Comme nts
						On Date of Report		Before Date of Report		Total Cumulative			
						vii-A		vii-B		vii-C			
						Lengt h of Drain Desilt ed (m)	Estimat ed Sludge Remov ed (kg)	Lengt h of Drain Desilt ed (m)	Estimat ed Sludge Remov ed (kg)	Lengt h of Drain Desilt ed (m)	Estimat ed Sludge Remov ed (kg)		
i	ii	iii	iv	v	vi	vii-A-i	vii-A-ii	vii-B-i	vii-B-ii	vii-A-i + vii-B-i	vii-A-ii + vii-B-ii	viii	ix
1													
2													
3													
..													

7.1 Photographs of De-silting Operations

Concerned Zonal Officers/ Asst. Managers ops will also ensure the uploading of de-silting work through Android phones and Manager MIS will check the active sets.

7.2 Attendance of Sanitary Workers

Attendance of sanitary workers for de-silting operations will be marked at designated place that will be defined by concerned Asst. Manager Ops and Asst. Manager HR. Photograph of the all the workers at attendance point will be taken and uploaded.

8. Health & Safety Gadgets for Sanitary Workers

Following health & safety gadgets will be provided to all sanitary workers deployed for de-silting operations:

- Long Shoes
- Gloves



- Mask and
- Uniform

9. Deployment of Staff for De-silting Work

Total **501 sanitary workers** will be involved for de-silting operation in district Lahore. Out of total **40 sanitary workers in 4 teams/ gangs** will be deployed for gully grating of storm water road side drains & 461 sanitary workers will be deployed at UC level for de-silting of tertiary drains. Deployment of sanitary workers will be as follows;

SN	Area	Sanitary Workers Required
1	M/s. Albayrak (Zone-1)	222
2	M/s. Ozpak (Zone-2)	129
3	Rural UCs LWMC	110
4	Gully grating of storm water drains	40
Total		501

M/s. Albayrak (Zone-I)				M/s. Ozpak (Zone-II)			
Zones	Drain Length (M)	UC	Workers	Zones	Drain Length (M)	UC	Workers
Zone-14	28900	72	15	Zone-15	15200	67/69	15
		73	15		15200	Total	15
		74	15	Zone-16	3800	82	2
		77	10			81	3
	28900	Total	55		3800	Total	5
Zone-17	2852	79	10	Zone-18	554	90	3
	2852	Total	10			92	3
Zone-11	5550	31	5	Zone-22	40801		
		32				554	Total
		76	6			116	10
		96				118	10
	5550	Total	11			119	13
Zone-06	1053	34	8	-	40801	120	10
						132	5
		35				Total	48
		36				-	-
		46				Zone-13	6700



		47			6700	Total	10
	1053	Total	8	Zone-01	768	1	2
Zone-12	861	97	5			4	
	861	Total	5			6	
Zone-2	1360	13 & 26	4			7	
	1360	Total	4			Total	2
Zone-04	983	14	6		768		
	983	Total	6	Zone23	15382	121	5
Zone-5	745	18	1			122	10
						149	10
					15382	Total	25
	745	Total	5	Zone-25	2068	143	5
						144	5
Zone-03	3650	27	10		2068	Total	10
	4184	28	10	Zone-27	8393	145	8
	9303	29	10		8393	Total	8
	5724	30	10	G Total (B)		93666	129
	10391	Night shift	20				
	33252	Total	60				
Zone-07	1575	37	2				
		38					
		42	3				
		39	3				
		40	2				
	1575	Total	10				
zone-8	7700	41	7				
		44	3				
	7700	Total	10				
Zone-09	4600	59	2				
		60	7				
	4600	Total	09				
Zone-10	100	56	5				
		Total	5				
Zone-26	1157	49	2				
		52	2				
		61	2				
		62	2				
	1157	Total	8				
zone-24	3229	63	4				
		141	4				
	3229	Total	8				



zone-27	12874	64	3				
		142	5				
	12874	Total	8				
G Total (A)		106791	222				

Union Councils Managed by LWMC

Zone/Town	UC	NO. OF WORKERS
Zone 26 (WT)	50	10
	51	10
	53	10
	65	10
Zone 25 & 27 (NT)	66	10
	147	10
	150	10
Zone 23 (AIT)	123	10
	124	10
	125	10
	148	10
	150	10
Total (C)		110
Road Side Drains (D)	30 Roads	40
Grand Total (A+B+C+D)		501 Sanitary Workers

10. Drain De-silting Schedule for Urban Areas

De-silting schedule of tertiary drains maintained by LWMC for District Lahore will be as follows;

10.1 De-silting Plan for Ravi Town -A (Zone-1)

The tertiary open drains are present in UC-1, UC-4, UC-6 and UC-7. De-silting of these drains is done by the UC staff (sanitary workers) and this de-silting activity is monitored by concerned sanitary supervisor. De-silted material is collected by the sanitary workers through hand carts and hauled to container/ lifted by mini dumper.

Total length of drains is **768 Meter** in Zone-01 and **02 sanitary workers** are required for de-silting operations. These workers will de-silt the drains according to schedule.

The following table depicts schedule for de-silting (*schedule will be repeated every week*) with manpower designated for the task:

Comment [L1]: This all can be explained above in flow chart. Then you need not to say same thing for each tow\



SN	UC	Location	Length (m)	Width (m)	Days	Workers	Time
1	1	Main Bazar, Bagum Kot	276 m	0.46 m	Monday	2 Sanitary Workers	08 AM – 04 PM
2	4	Haji Kott	308 m	0.46 m	Tuesday/ Saturday		
3	6	Changar Mohallah	60 m	0.31 m	Wednesday		
4	6	Dhair Village	62 m	0.31 m	Thursday		
5	7	Muhallah Baba Kagzan wala	62 m	0.46 m	Friday		
Total (A)			768 m			2	

10.1.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager	Ms. Mariyam Khalid	0311-4867913
Zonal Officer	Shafaqat Ali	0312-4988064 03466323855
Union Council	Name of Supervisor	Contact No.
1,4,6,7	Arshad	0323-4209731

10.2 De-silting Plan for Ravi Town-B (Zone-02 & Zone-03)

Small open drains are present in UC-13, UC-26, UC-27, UC-28, UC-29 and UC-30. De-silting of these drains is done sanitary workers and this de-silting activity is monitored by concerned sanitary supervisor. De-silted material is collected by the sanitary workers through hand carts/ wheelie bins and dumped into container/ lifted with mini dumper.

Total length of drains at Walled City is **33252 Meters** and Zone-2 is **1360 Meters**. As per discussion with field staff & zonal officer/ AM Ops. (RT) 10 sanitary workers per UC is required for de-silting operation (it is also according to criteria) in day shift while a gang of 15 sanitary workers for whole walled city for night shift. Thus total **55 Sanitary Workers** are required for Walled City. **04 Sanitary workers** will be deployed at **Zone-2**.

De-silting details are as follows:

S N	UC	Date	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
De-silting Plan Zone-02 (10 am – 4 pm)						
1	13	Monday	Khokar Pind Bund Road	500	0.6	04
2	26	Tues to Sat.	Street No.3 Misri Shah	100	0.6	
3			Street No.4 Misri Shah	100	0.6	

S N	UC	Date	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
4			Street No.5 Misri Shah	100	0.6	
5			Street No.6 Misri Shah	100	0.6	
6			Street No.01 Usman Gunj, Taj Road	100	0.6	
7			Street No.10 Usman Gunj	200	0.6	
8			Street No.1 Habib Gunj	100	0.6	
9			Street No.20 Habib Gunj	60	0.6	
			Total (B)	1360		04
De-silting Plan Zone-03 Day Time (10 am – 05 pm)						
1	27	Mon.	Gali Arayan Androon Akbari Mandi,	150	0.60	5
			Koocha Kamharan Androon Akbari Mandi	140	0.60	
2		Tues.	Hawali Misran Androon Akbari Mandi,	150	0.60	
			Porpian Androon Mochi Gate	200	0.60	
3		Wed.	Bagichi Saduan Androon Akbari Mandi,	275	0.60	
			Hawali Pathran Wali Androon Mochi Gate	140	0.60	
4	Thu.	Gali Dhobian Androon Akbari Mandi,	200	0.60		
		Fazal Hawali Androon Mochi Gate	100	0.60		
5	27	Fri.	Koocha Kaman Garan Androon Mochi Gate,	250	0.60	5
			Gujjar Gali Androon Mochi Gate	300	0.60	
6		Sat.	Lal Hawali Mochi Gate,	100	0.60	
			Koocha Mali Teeli Androon Yaaki Gate,	200	0.60	
7	27	Mon.	Hawali Alif Shah Androon Delhi Gate,	100	0.60	5
			Gali Bootay Shah Androon Delhi Gate,	150	0.60	
8		Tue.	Nadir Wali Street Androon Yakki Gate,	250	0.60	
			Chota Qazi Allah Dad Androon Yakki Gate	175	0.60	
9		Wed.	Koocha Haji Pir Androon Yakki Gate,	125	0.60	
			Nawa Muhallah Androon Sherawala Gate	165	0.60	
10	Thu.	Muhallah Nogaran Androon Sherawala Gate,	175	0.60		
11	Fri.	Khizri Muhallah Androon Sherawala Gate,	75	0.60		
		Rara Telian Androon Kashmiri Gate	150	0.60		
12	Sat.	Kocha Bazurg Shah Chona Mandi , Kocha Khair Din Yakki Gate	80	0.60		
Total				3650		10
13	28	Mon.	Kocha Jahan Khan Androon Mochin Gate, Gali Mai Agha	80	0.60	5



S N	UC	Date	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
14			Noor Gali Aalamgir Marketeand Streets, Peer Gilanian Androon Shah Alam	110	0.60	
15	28	Tues.	Takian Sadhoa androon Akbari Gate Farishtay Wali Gali	90	0.60	
16		Wed.	Gali Gul Begum Sadakaran, Katra Nadir Shah	52	0.60	
17			Kocha Kuman Garan, Kocha Kashmirian	128	0.60	
18		Thu.	Koocha Elahi Buksh Androon Lohari	180	0.60	
19			Gate, Sirki Bindian Androon Lohari Gate	95	0.60	
20			Kocha Ghosia Bazaar, Gali Banian	425	0.60	
21		Fri.	Koocha Kababian, Salam Gali Ittihad Gali Androon Lohari	180	0.60	
21			Gali Pir Bhola Androon Lohari,	105	0.60	
21			Neewan Muhallah Androon Lohari	60	0.60	
22		28	Sat.	Phoolon Wali Gali Androon Lohari ,	95	0.60
23	Koocha Madni Androon Lohari			80	0.60	
24	Mon.		Koocha Kababian, Salam Gali Ittihad Gali Androon Lohari	180	0.60	
25		Gali Khrasian, Gali Minj Kuttan Androon Lohari.	152	0.60		
26		Koocha Loon Wala, Kocha Ghosian, Kocha Chaudharian, Kocha Durgadas	660	0.60		
27		Kocha Gundaran, Kocha Mehta, Kocha Harparshad, Kocha Dai Bholi	150	0.60	5	
28		Kocha Gulzari Wala, Kocha Chah Talian, Kocha Sindho Misar	255	0.60		
29		Muhalla Khawaja Rafique Shaheed Molian, Kocha Peer Sherazi	350	0.60		
30		Gali Chri Maran, Kocha Kharak Singh, Kocha Natho Baghwanta, Gali Shami Hukkan, Kocha Haidri	277	0.60		
31		Sat.	Kocha Dogran, Wera Jattan, Kocha Kirpa Ram, Kocha Bhullan Kul	480	0.60	
			Total	4184		10
31	29	Mon.	Main Bazaar Bhati, Jandi Wera, Medan Bhaian, Saleem Street Jalotian	1000	0.46	
32		Tues.	Main Bazaar Hakeeman, Muhalla summaian Androon Bhati, Khari Khoi, Gali Jandar Katan	840	0.46	5
33		Wed.	Main Bazaar Sumaian, Thatti Malawan, Kamyar Gali	420	0.46	

S N	UC	Date	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
34			Nor Muhalla, Gali Mai Gulabo Nor Muhalla	300	0.46	
35		Thu.	Main Bazaar Bhati, Galian Sheesh Mehal, Nevi Gali, Onchi Gali	1120	0.46	
36		Fri.	Main Bazaar Sumaian Androon Bhati Gate, Asifa school wali galian Bhatti, Tabaila Shaikha.	380	0.46	
37		Sat.	Main Bazaar Hakeeman, Punj Peer Ghati Muhalla Sathan, Beri Wali Gali	914	0.46	
38	29	Mon.	Main Bazaar Bhati, Mian Tari Wali Gali	518	0.46	5
39		Tues.	Gali Waan Wali, Kocho Faqeer Khana	396	0.46	
40		Wed.	Main Bazaar Hakeema , Kocho Pehalwanan, Kocho Kaghazan	838	0.46	
41		Thu.	Main Bazaar Sumaian, Nor Muhalla, Jogi Muhalla, Aslam Street Chomala	868	0.46	
42		Fri.	Gordwara Chomalal, Khajoor Gali, Gali Paddan Wali	510	0.46	
43		Sat.	Muhalla Islam Khan, Muhalla Patranga, Bazaar Thatti Malanwan Androon Texali	1199	0.46	
				9303		10
44	30	Mon.	Kocho Sabz Peer, Gadi Muhalla	2773	0.46	10
45		Tues.	Kocho Dhobian, Kocho Mallan	137	0.60	
46			Kocho Shehbaz Ali Park, Gujar Gali Shahi Muhalla , Hawaili Tobi Mashki, Abadi City Cinima	263	0.30	
47			Hameed Street Chait Ram Road, Oncha Chait Ram Road	204	0.46	
48			Maidan Mian Asif, Mandir Wali Gali Tehsil Bazaar	170	0.60	
49		Wed.	Kocho Muhallay Daran Chona Mandi, Barood Khana Bazar	160	0.60	
50			Kocho Aurangzaib, Gali Chaudhary Abbas Gumti Bazar	226	0.30	
51			Thu.	Kocho Haidry Pehalwana, Kocho Bali Ram	213	
52		Fri.	Gali Saithan, Kocho Muhammad Ali	603	0.30	
53		Sat.	Hawaili Dhyan Singh, Chowk Nogaza, Lungay Mandi Bazaar.	975	0.30	
			Total	5724		10
Night Shift (11:00 pm To 5:00 am)						
1	27	Mon.	Bazaar Sada Karan, Main Bazaar Lal Khoo, Main Bazaar Mochi Gate,	650	0.46	10
	28		Bazaar Sadakaran Mocha Gate To Melad Chowk To Rang Mehal.			



S N	UC	Date	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
3	27	Tues.	Chowk Nawab Sahib, Lakar Mandi To	750	0.46	10
	28		Chohta Mufti Bakar, Tawaila Nawab Sahab			
4	27	Wed..	Muhalla Shean Androon Moche Gate, Katrah Wali Gali, Muhallay Kakky Zaian Androon Mocha Gate	800	0.46	
5	27	Thu.	Azad Bazaar Akbari Mandi, Akbari Mandi Thanay Wali Gali	1675	0.46	
6	27	Fri.	Chona Mandi, Line Subhan Khan Sheranwala, Bangle Ayube Shah	585	0.30	
	27	Sun.	Kashmiri Gate Chona Mandi Main Bazar			
7	27		Bazaar Noorian Akbari Mandi, Akbari Mandi Main Bazaar.	500	0.30	
8	27	Mon.	Main Bazaar Yakki Gate, Main Bazaar Dehli Gate, Main Bazaar Sheranwala	1000	0.30	
9	28	Tue.	Papar Mandi, Chowk Bukhari To Chowk Mati Gandi Mori	270	0.30	
10	28	Wed.	Awami Bazaar Kocho Peshawarian,	1490	0.46	
	30		Sootar Mandi Bazaar To Javaid Lassi Wala, Gumti Bazar			
11	28	Thu.	Kaisara Bazaar Sarian Ojarianwala Bazaar, Bazaar Tezabian	340	0.30	
12	29	Fri..	Said Metha, Chowk Jhanda, Mori Gate Main Bazaar, Said Metha Bazaar, Mori	1250	0.30	
	30 28		Gate Main Bazar			
13	30	Sun.	Kali Mata Bazaar, Tehsil Bazaar, Taranum Chowk	547	0.30	
14	30		Juj Muhammad Latif, Shekhoporian Bazaar, Tibbi Gali	534	0.30	
Total				10391		20
Total (C)				33,252		60
G.Total (A+B+C)				35,380		64

10.2.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-02)	Abdul Rauf	0332-4577381
Asst. Manager (Zone-03)	Hassan Khalid	0313-4548764
Zonal Officer (Zone-02)	Zubair Farooqi	0320-0817033 / 0311-4443407
Zonal Officer (Zone-02)	Faiz Ahmad Fridi	0320-0817619 0313-8017257
Zonal Officer (Zone-03)	Iftikhar Ahmed	0315-7004500
Union Council	Name of Supervisor	Contact No.
13	katarish	0324-2721239



26	Muhammad Hussain	0313-4436303
27	Akbar Ali	0322-8830939 0315-7004829
28	Nasir Chaman	0321-4638504 0315-7004827
29	Anwar	0308-4544895
30	Akbar Ali	0322-8830939 0315-7004829

10.3 De-silting Plan for Shalimar Town (Zone-4, Zone-5 & Zone-6)

Small open drains are present in UC-14, UC-18, UC-19, UC-21 & 25, UC-34, UC-35, UC-36, UC-46 and 47. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor.

Total length of drains at **Zone-4 is 983 Meters** and **6 sanitary workers** will be deployed for de-silting operations.

Total length of drains at **Zone-5 is 745 Meters** and **5 sanitary workers** will be deployed for de-silting operations.

Total length of drains at **Zone-6 is 1053 Meters** and **8 sanitary workers** will be deployed for de-silting operations.

De-silted material is collected by the sanitary workers through hand carts and dumped into container/ lifted with mini dumper.

S N	UC	Name of drain	No of Workers	Days	Time	Length (m)
Zone-04						
1	14	Jhugian Jodha, Masjid wali gali	6	Monday, Tuesday & Wed	8:00 am to 4:00 pm	61 m
2	14	Rana parchoon ki dukaan to Malik billo dera		Thursday, Friday & Sat.		122 m
3	14	Bhama Bazar		Mon, Thu		300 m
4	14	Bhama Pind linked street		Tue, Fri		300 m
5	14	Bhama School street		Wed, Sat		200 m
Total (A)			6			983
Zone-05						
3	18	Muhammad Abad St. 15 Bagum Pura	1	Monday & Tuesday	8:00 am to 4:00 pm	91 m
4	25	St. 1, 8 & 9 Misri Shah	4	Monday, Tuesday	8:00 am to 4:00 pm	181 m
5	25	St 5A & 5B Juggian Khair Din Faiz Bagh		Wed Thu		305 m
6	25	St 12 Pir Khan Gah, Faiz Bagh		Fri		107 m



7	25	Railway Drain, GT Road Lahore (At Night)		Sat.		61 m
		Total (B)	5			745
Zone-06						
8	34	Farooqi High School Road	8	Mon. Tue	08:00 pm to 04:00 am	114 m
9		Shah Abdul Ghani Road				114 m
10		Sadiq Shah Gudi wali bazar				114 m
11	34	Madhu lal Hussain Rd		Wed	08:00 pm to 04:00 am	160 m
12	34	Haq Nawaaz Road				82 m
13	35	Ibrahim Colony (Pir Sheikhan Darbar)		Thu	11:00 pm to 05:00 am	69 m
14	36	Atta Road		Thu & Fri	8:00 pm to 04:00 am	200 m
15	46	Akram welding wali gali, Aslam Colony,		Sat	08:00 pm to 04:00 am	200 m
		Total (C)	8			1053
		G.Total (A+B+C)	15			1981

10.3.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone 4,5)	Saad Talal	0323-5777088
Asst. Manager (Zone 6)	Ms Maryam Saleem	0310-4244626
Zone Officer(06)	kashif john Sh Afzal	0313-9407615 0311-4039115
Zone Officer(05)	Asim Aftab	0321-9415490
Zone Officer (04)	Anwar-ul-Haq	0321-4242436
Union Council	Name of Supervisors	Contact No.
14	saqlain	0321-4292436
18	Iftikhar saleem	0315-4289411
25	shabir	0315-4299537
34	Pervaiz	0313-4860863
35	Safdar Yaqoob	0312-4281082
36	Illyas	0312-4281084
46	Abdul Rauf Tufail	0311-4442974



10.4 De-silting Plan for Aziz Bhatti Town (Zone-08, Zone-09 & Zone-10)

Open drains are present in UC-41, UC-44, UC, 56, UC-58 and UC-60. De-silting of these drains is done by the UC staff/ Special gang staff (CRS) and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers through hand carts/ wheelie bins and stored along drains. De-silted material is then collected by mini dumper on daily basis.

Total length of drains at **Zone-8** is **7700 Meters** and **10 sanitary workers** are proposed for de-silting of open drains operation.

Total length of drains at **Zone-9** is **4600 Meters** and **09 sanitary workers** are proposed for de-silting of open drains operation.

Total length of drains at **Zone-10** is **100 Meters** and **05 sanitary workers** are proposed for de-silting of open drains operation

S N	UC	Drain Area	Worker	Time of De-silting	Day	Length of drains in (m)	Width
Zone-08							
1	41	Harbans pura iftikhar park	7	08:00 am to 4:00 pm	Monday	1000	0.46 m
2		Nawab pura		08:00 am to 4:00 pm	Tuesday	1000	0.61 m
3		Kalandar pura		08:00 am to 4:00 pm	Wed.	1000	0.46 m
4		Rani Pind		08:00 am to 4:00 pm	Thu.	1000	0.46 m
5		Boodi abadi harbans pura		08:00 am to 4:00 pm	Frid.	1000	0.46 m
6		Rasool pura		08:00 am to 4:00 pm	Sat.	1000	0.61 m
7		Dairi Nwab pur		3	08:00 am to 4:00 pm	Mon./ Tue/ Wed.	1000
8		Christian mohalla	08:00 am to 4:00 pm		Tuesday/ Fri./ Sat.	100	0.46 m
9		Noori darbar road	08:00 am to 4:00 pm			500	0.46 m
10		44	Fateh-garh bazaar			08:00 am to 4:00 pm	100
Total (A)			10			08:00 am	



S N	UC	Drain Area	Worker	Time of De-silting	Day	Length of drains in (m)	Width
						to 4:00 pm	
Zone-09							
11	59	Sotar Mill Wali Gali, D block Al-Faisal Town	2	08:00 am to 4:00 pm	Monday/ Thu.	200	0.30 m
12		Gali No 5, A Block Al-Faisal Town		08:00 am to 4:00 pm	Tuesday/ Fri.	150	0.3 m
13		Qabrastan Road, C block Al-Faisal Town		08:00 am to 4:00 pm	Wednesday/ Sat.	150	0.3 m
14		Murghi khana road		08:00 am to 4:00 pm	Monday /Friday	300	0.3 m
15	60	Pepsi road, Do-Guage Chungi	7	08:00 am to 4:00 pm	Monday	1000	0.76-0.91 m
		Pepsi road, Do-Guage Chungi		08:00 am to 4:00 pm			
		Pepsi road, Do-Guage Chungi		08:00 am to 4:00 pm			
16	60	Chongi Gujjar-pura Out Fall Road	7	08:00 am to 4:00 pm	Tuesday	1000	0.91-1.22 m
		Chongi Gujjar-pura Out Fall Road		08:00 am to 4:00 pm			
		Chongi Gujjar-pura Out Fall Road		08:00 am to 4:00 pm			
17	60	Altaff Colony, Do-Guage Chungi	7	08:00 am to 4:00 pm	Wed.	1000	0.76-0.91 m
		Altaff Colony, Do-Guage Chungi		08:00 am to 4:00 pm			
		Altaff Colony, Do-Guage Chungi		08:00 am to 4:00 pm			
18	60	Peer Naseer Chandiayan Village	7	08:00 am to 4:00 pm	Thu.	500	0.30 m
		Peer Naseer Chandiayan Village		08:00 am to 4:00 pm			
19	60	Ismaeel Town	7	08:00 am to 4:00 pm	Friday	150	0.3 m
20		Chandian Pind		08:00 am to 4:00 pm		150	0.3 m
Total (B)			9			4600	
Zone 10							
21	56	Godam road, ghaziabad	5	08:00 am to	Monday	100 m	1 m



S N	UC	Drain Area	Worker	Time of De-silting	Day	Length of drains in (m)	Width
				4:00 pm			
G.Total (A+B)			23			12,400	

10.4.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-8,9)	Omer Fayyaz	0333-4272535
Asst. Manager (Zone-10)	Ms Mariam Taj	0320-0817168
Zonal Officers (Zone-8)	Rana Asif	0315-4148102
Zonal Officers (Zone-9)	M Saeed	0315-7006711
Zonal Officers (Zone-10)	Baqir Butt	0315-4311423
Union Council	Name of S.I / S.S	Contact No.
41	Bilal	03150021116
	Shahzad Joseph	03134586603
44	Amir	03124437201
	Tahir Khalil	03114551139
59	Michal Masih	0312-4437315
60	Gulzar Ahmad	0312-4437832
56	Usman	0315-6884322
	Labha Masih	0312-4870426

10.5 De-silting Plan for Wahga Town (Zone-07 & Zone-26)

Open drains are present in UC-37, UC-38, UC-39, UC-40 and UC-42. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers through hand carts and stored along drains.

Total length of drains at **zone-7 is 1499 Meters** and 10 **sanitary workers** are required for de-silting operations. Deployment of sanitary workers will be according to schedule.

De-silted material is than collected by mini dumper on regular basis.

S No	U C	Day	Location	Workers	Time	Length (m)	Width (m)
Zone- 7							
1	37	Monday	Lakhoder Road Right side	2	08:00 am to 4:00 pm	61 m	0.46 m
2		Tuesday				61 m	0.46



S No	U C	Day	Location	Workers	Time	Length (m)	Width (m)
Zone- 7							
							m
3			Sultan Mahmood Road Near Thandi Khoi			31 m	0.46 m
4		Wed. Thur.	Sultan Mahmood Road Near Thandi Khoi			31 m	0.46 m
5			Sultan Mahmood Road Near Peer Road			46 m	0.46 m
6			Sultan Mahmood Road Near Peer Road			46 m	0.46 m
7			Lakhoder Road Nawala Chowk		08:00 am to 4:00 pm	61 m	0.46 m
8			Lakhoder Road Nawala Chowk			61 m	0.46 m
9	38	Friday	Lakhoder Road Nawala Chowk			61 m	0.46 m
10		Sat.	Lakhoder Road Nawala Chowk			61 m	0.46 m
11			Lakhoder Road Nawala Chowk			61 m	0.46 m
12			Lakhoder Road Nawala Chowk			61 m	0.46 m
13		Monday	Muhallah Jatta		08:00 am to 4:00 pm	61 m	0.46 m
14		Tuesday	Muhallah Jatta			46 m	0.46 m
15	39	Wednesday	Tiba Alam Pura School wali gali	3		46 m	0.46 m
16		Thursday	Tiba Alam Pura School wali gali			46 m	0.46 m
17		Friday	Libia Colony			46 m	0.46 m
18		Saturday	Libia Colony			46 m	0.46 m
19		Monday	Wara Stop		08:00 am to 4:00 pm	61 m	0.46 m
20		Tuesday	Iftikhar park				
21	40	Wednesday	Dubai park	3		122 m	0.46 m
22		Thursday	Kareem nagar			122m	0.46 m
23		Friday	Mominpura pind			107 m	0.46



S No	U C	Day	Location	Workers	Time	Length (m)	Width (m)
Zone- 7							
24		Saturday	Mominpura pind				m
25	42	Monday	Muhallah Farooqabad st # 83	2	08:00 am to 4:00 pm	46 m	0.46 m
26		Tuesday	Muhallah Farooqabad st # 83			46 m	0.46 m
27		Wednesday	Muhallah Farooqabad st # 83			46 m	0.46 m
28		Thursday	Aslam gigi wala area			46 m	0.46 m
29		Friday	Muhallah Gosia Colony St # 1			46 m	0.46 m
30		Saturday	Muhallah Gosia Colony St # 1			46 m	0.46 m
Total (A)				10		1575	

10.5.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-7)	Samiya khan	0310-9430086
Zonal Officer -07	Rai Shaukat Gulzar	0343-3021856
Union Council	Name of Supervisor	Contact No.
37	Akbar Hayat Younas Gull	0315-7006720 0315-7006723
38	Noor Ahmad Shah Nadeem Shah	0313-4306718 0313-4123633
39	M.Akram Riaz	0315-4663964 0315-7006714
40	Agha Mohsin Aslam miraj	0300-4418954 0312-4437833
42	Shamshir Ali	0312-3924200

In Zone-26, open drains are present in UC-49, UC-50, UC-51, UC-52, UC-53, UC-61 & UC-65. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silted material is than collected by mini dumper on regular basis.



Total length of drains in 4 UCs (49, 52, 61, 62) albayrak is 1157 Meters and 8 sanitary workers will be deployed for de-silting operations according to schedule.

De-silting activity will be done at 8:00 am to 4:00 pm daily.

S No	UC	Day	Location	Workers	Time	Length (m)	Width (m)
Zone-26							
1	49	Mon. Tue.	Lakhoder	2	08:00 am to 4:00 pm	91	0.91
2		Wed. Thu. Fri. Sat.	Sharifpura			46	0.61
3	52	Mon.,Tue.	Taijgurh	2	08:00 am to 4:00 pm	91	0.91
4		Wed.,Thu.	Manavan			91	0.61
5		Fri, Sat.	JalooPind			152	0.91
6	61	Mon	Bhangal	2	08:00 am to 4:00 pm	91	0.61
7		Tue	Padri			61	0.61
8		Wed	Nathoki			46	0.61
9		Thu	Mandianwala			46	0.61
10		Fri	Classmari			91	0.61
11		Sat	Tehra			46	0.61
12	62	Mon., Tue	Barki	2	08:00 am to 4:00 pm	122	0.91
13		Wed., Thu	Lidher			122	0.91
14		Fri	MotaSingh			61	0.61
15		Sat	Kolrian				
Total (B)				8		1157	
G. Total (A+B)				18		2656	

Designation	Name Staff	Contact No.
Asst. Manager -26	Sajid Riaz	0315-8666072
Zonal Officer-26	Nadeem Akhter	0322-8427016
Union Council	Name of Supervisor	Contact No.
49	Toseef Bhati	0320-0817139
52	Hadyat Masih	0320-0817464
	M.Khalil	0321-4879963
61	Mangta Masih	0301-4635146
	Younis Masih	0323-8804922
62	Pervaz Masih	0300-4831442
		0321-2364755

8.6 De-silting Plan for Nishtar Town (Zone-24, Zone-25 & Zone-27)

Open drains are present in UC-63, UC-64, UC-66, UC-141, UC-142, UC-143, UC-144, UC-145, UC-146, UC-147 and UC-150. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and lifted with minidumper.

Total length of drains at **Zone-24 (UC-63 & 141)** is **3229 meters** and **8 sanitary workers** will be deployed in albayrak area for de-silting operations.

Total length of drains at **Zone-27 (UC-64 & 142)** is **12874 meters** and **8 sanitary workers** will be deployed in albayrak area for de-silting operations.

Total length of drains at **Zone-27 (UC-145)** is **8393 meters** and **8 sanitary workers** will be deployed in Ozpak area for de-silting operations.

Total length of drains at **Zone-25 (UC-143 & 144)** is **2068 meters** and **10 sanitary workers** will be deployed in Ozpak area for de-silting operations.

De-silted material is then collected mini dumper daily on regular basis.

S N	UC	Day	Drain Name	Workers	Time	Length (m)	Width (m)
1.	141	Monday	Attari Village Shoria Drain to Roahi Drain	3	08 am to 04 pm	122 m	0.46 m
2.		Tuesday	AsiaqNiabnazim to Roahi Drain			31 m	0.61 m
3.		Wednesday	IshaqNiabnazim to Roahi Drain			152 m	0.76 m
4.		Thursday	Nawa Village ManshaNumberdar to Roahi Drain			152 m	0.76 m
5.		Friday	Sufia Abad HiyatChowk to SufiaDarbar			150	-
6.		Saturday	NawaPandHayiatChowk to Waseem Park			122 m	0.31 m
7.	142	Monday	DalloKhurd Kalan MianMaqsood Drain	5	08 am to 04 pm	457 m	0.61 m
			DuluKhurd Nawaz QadriNala			153 m	0.60 m
8.		Tuesday	E block YouhanabadshoukatNala			457 m	0.60 m
			Barkatjalal colony D2 Youhanabad			457 m	0.60 m
9.		Wednesday	DalloKhurd Kalan NumberdarHainf to Drain			305 m	0.46 m



10.	Thursday	Dulu Kalan NaseerwalaNala				366 m	0.60 m	
11.	Saturday	Dallo Khurd Kalan Khalid drain				610 m	0.61 m	
12.	Friday	Arif Town Imanat drain				305 m	0.31 m	
		Arif Town Subedar Mubarak Walanala				457 m	0.60 m	
13.	Saturday	Asif town Hadyiat Drain				335 m	0.61 m	
14.	Monday	Asif town Younas Drain				915 m	0.61 m	
15.	Tuesday	Asif Town Akbar Drain				366 m	0.61 m	
16.	Wednesd ay	GulluKotAshrif Drain Sa Roahi Drain				610 m	0.46 m	
17.	Thursday	GulluKotSardar drain to Roahi Drain				457 m	0.46 m	
18.	Friday	GulluKhotRanaAslam Drain				305 m	0.46 m	
19.	Saturday	GulluKootNasar drain to Roahi drain				152 m	0.61 m	
20.	Wednesd ay	Khliq Nagar, Peer Sahpaii to Roahi Drain				305 m	0.46 m	
21.	Thursday	Khliq Nagar, Peer Sahpaii to Roahi Drain				305 m	0.35 m	
22.	Friday	Khangar, chairman Fazaldeen to Roahi Drain				914 m	0.61 m	
23.	Monday	Khangar, Abbas Bhatti drain to Rohi drain				305 m	0.76 m	
24.	Monday	Ch. Riasat to Rohi drain, Kacha	5	08 am to 04 pm		122 m	0.91 m	
25.	Tuesday	Usman councilor to Rohi Drain, Kacha					122 m	0.61 m
26.	Wednesd ay	Nangarpind to railway station					61 m	0.61m
27.	Thursday	TibbaPind, Open Drain					45 m	0.61 m
28.	Friday	BootaSaith Open Drain, Kacah					55 m	0.61 m
29.	Saturday	Ch. Riasat to Rohi drain, Kacha					122 m	0.91 m

Sr.	UC	Drain Area	Day	No of Workers	Timing	Length (Feet)	Width (Feet)
1 st Week							
30.	63	KahmahanDairaAkhater	Monday	3	08 am	183 m	0.61 m



		Hussain walanala			to 04 pm			
31.	64	Karbat village Chowksa la kar BRB Canal		2		122 m	0.61 m	
32.	144	Halloke, Muhammad Ashraf General store's Drain 1	Monday	5	08 am to 04 pm	152 m	0.45 m	
33.	145	Maskoor town, Kacha Road to Saheel' House	Monday	4	08 am to 04 pm	305 m	0.61 m	
		Makhan colony				152 m	0.30 m	
34.	63	Kahmahan, Suria masjid wala	Tuesday	3	08 am to 04 pm	122 m	0.61 m	
35.	64	Karbat Imam Barga Drain	Tuesday	2		122 m	0.61 m	
36.	145	Punjoo Village SarajDeen drain to Chowk Johar	Tuesday	3		183 m	0.61 m	
		Cheetowali Haweli				60 m	0.30 m	
37.	144	Halloke, Muhammad Ashraf General store's Drain 2	Tuesday	5		91 m	0.45	
38.	146	Bajwa Hospital Street nala (ozpak)	Tuesday	2		152 m	0.61 m	
						1000 m	0.61 m	
39.	63	Due Kala AbdualRaseed Drain	Wednesday	3		08 am to 04 pm	244 m	0.61 m
40.	64	Main Badiana Road, Bhattisa lay kar Rohai Drain		2		122 m	0.61 m	
41.	144	Shair General store Drain		5		152 m	0.45	
42.	146	Ward # 1 (OZPAK)		4	366 m	0.61 m		
43.	63	Malik Babbarwala Dr. Karamat's House	Thursday	3	08 am to 04 pm	183 m	0.61 m	
44.	64	Canal Bridge to Union Council Office drain		3		183 m	0.61 m	
45.	145	Doop Satri Main Road Kacha Drain		3		244 m	0.61 m	
		Govt. High School Drain				183 m	0.61 m	
46.	144	Sahreef Bloch drain		5		183 m	0.45 m	
47.	146	Chaudhry JAJ Street (OZPAK)		3		244 m	0.61 m	
						1100 m	0.61 m	
48.	63	Kajoorwala Chowk to Masjid tac	Friday	3	08 am to 04 pm	122 m	0.61 m	
49.	64	Nazim House to Church drain		4	305 m	0.61 m		
50.	66	Lakoki Pind, Aslam Jatt Drain		3	213 m	0.61 m		
51.	145	Anam Road Nala		3	731 m	0.76 m		
52.	144	Abdal Gaffar drain		5	122 m	0.45 m		
53.	63	Rana Chowk to Graveyard of	Saturday	3	08 am	244 m	0.61 m	



		Christian			to 04 pm		
54.	64	Main Badiana Road		3		152 m	0.61 m
55.	66	Chand Khan wali Masjid to Office Union Council		2		122 m	0.61 m
56.	145	WaraichGaon		2		609 m	0.61 m
57.	144	HazarMochi drain		5		213 m	0.45 m
58.	146	Imad u din Street Nala (OZpak)		17		610 m	0.61 m
						2100 m	0.61 m
59.	64	Govt. High School Drain	Sunday	3	08 am to 04 pm	183 m	0.61 m
60.	145	Millat Town to Khalid Town Drain		3		183 m	0.61 m
		Asif Town # 2 Bow Kasoori Drain				244 m	0.61 m
61.	144	ChamrooPur Main Road Raiwind drain		5		91 m	0.45 m
2nd Week							
62.	63	Kahmaian, Chruch to RanaChowk	Monday	3	08 am to 04 pm	122 m	0.61 m
63.	64	Heer Village, MuhallahNazeerKot to Rohai Drain		3		152 m	0.61 m
64.	145	Waraich Govt. High School Nala		3		1219 m	0.30 m
65.	144	Maratab Ali Shah, Haji Maratab Drain to Girja Gar		5		61 m	0.45 m
66.	146	Malik PuraNala (Ozpak)		3		244 m	0.61 m
						2400 m	0.61 m
67.	63	Heer Village, Telephone Exchange	Tuesday	3	08 am to 04 pm	152 m	0.61 m
68.	64			3		152 m	0.61 m
69.	145	NawabMaskoor town to Jadeeo road		3		183 m	0.61 m
		Gajjumatta Village Umar Masjid Drain				183 m	0.61 m
70.	144	Ghafoor Drain		3		152 m	0.61 m
71.	144	JiaBagha Shah Drain		3		183 m	0.61 m
72.	146	Bazigarwaligali		3		366 m	0.61 m
						1100 m	0.61 m
73.	64	Heer village MuhallahKadiyanWala Drain	Wednesday	3	08 am to 04	366 m	0.61 m



74	150	Shareef Park Main Rah wali drain		3	pm	183 m	0.61 m
75	145	Asif Town Ata Mill		3		761 m	0.76 m
76	144	Dil M. DogarNalaSadhoki		3		192 m	0.61 m
77	144	Boy School to Naseer's house		3		183 m	0.61 m
78	63	Baradari to Sahfeeq Ahmed Drain	Thursday	3	08 am to 04 pm	244 m	0.61 m
79	64			3		122 m	0.61 m
80	145	Butto Plot drain to Shalimar drain		3		183 m	0.61 m
		Gohusia Park Drain				183 m	0.61 m
81	146	Ward # 18 (ALB)		4		366 m	0.61 m
		Fati Khan Street (Ozpak)				3000 m	0.76 m
82	144	Baboo Aziz's house near Drain 1, Chamroopur		3		183 m	0.61 m
83	63	Leel Roll Dispensary walaMuhallah to Sarak Drain	Friday	3	08 am to 04 pm	244 m	0.61 m
84	64	Raja BolySubidar Drain		3		183 m	0.61 m
85	145	SidherGaon		3		60 m	0.61 m
		ToorGaonnala				60 m	0.30 m
86	146	MirzaBillaNala (ozpak)		5		488 m	0.61 m
						1000 m	0.45 m
87	144	Baboo Aziz's house near Drain 2, Chamroopur		3		122 m	0.61 m
88	64	GarooManagatJamia Masjid Gousia Masjid Drain	Saturday	3	08 am to 04 pm	244 m	0.61 m
89	145	GajuuMattasua Drain		7		610 m	0.61 m
90	144	Bobhatian Village Main Road Raiwind drain1		3		183 m	0.61 m
91	63	Bullar village, Niaz Bhatti House to Graveyard	Sunday	2	08 am to 04 pm	91 m	0.61 m
92	64	Malkhoki Village Jamia Masjid Drain		3		122 m	0.61 m
93	145	GulshanMunner to Abdual Ruff Drain		3		183 m	0.61 m
		Bismillah Colony MalakAmeen Drain				61 m	0.61 m
3 rd Week							
94	63	Due KahlanaMuhamamd Ali Drain	Monday	3	08 am to 04	122 m	0.61 m



95	64	KarbatAnsaria Drain		3	pm	183 m	0.61 m
96	144	BobhatianPind Main Road Raiwind Drain 2		3		152 m	0.61 m
97	145	Anam Road , Dosri Side		2		746 m	0.76 m
98	64	Tatit Village Form house to Rohai Drain	Tuesday	3	08 am to 04 pm	244 m	0.61 m
99	145	Khalid Town, HakiAbdual Hameed Drain		3		183 m	0.61 m
		Shalimar Town to Fasal town drain				183 m	0.61 m
100	144	Bobhatian, Main Bazar Raiwind Road Sa Sadiqe home 1		4		123 m	0.61 m
101	146	Ward # 4 (ALB)		7		610 m	0.61 m
		NathiMaseh, JavedMaharNala				1800 m	0.61 m
102	63	Youanabad # 2 Main Chowk to GandaTalabtac	Wednesday	4	08 am to 04 pm	244 m	0.61 m
103	64	Punjoo Village Rahmat House to Saraj Rahman I Drain		3		244 m	0.61 m
104	145			3		244 m	0.61 m
105	146	Rizwan Chicken Shop (Ozpak)		3		450 m	0.45 m
106	144	Bobhatian, M.Saddiqe Home Drain 2		3		122 m	0.61 m
107	63	Jaathol Village Main road to Mosque drain	Thursday	3	08 am to 04 pm	183	0.61 m
108	64	HaweliShahzadWali		3		183 m	0.61 m
109	145			3		152 m	0.61 m
110	64	Roari Village Jamia masjid	Friday	4	08 am to 04 pm	305 m	0.61 m
111	150	NabiBaksahwala , RahseedGujjar House to Mosque		3		183 m	0.61 m
112	146	Kacha road Both sides (OZpak)		4		2800 m	0.91 m
113	64	BurjChowk to Masjid Drain	Saturday	3	08 am to 04 pm	122 m	0.61 m
114	146	JameelGujjarNala				1100 m	0.45 m
115	146	AchaGujjarnala		4		1200 m	0.61 m
116	145	Ahlu Road	Monday	4		1000m	0.61m
117	145	Rehmat Park	Tuesday	3		800m	0.61m
118	145	Haroon Park	Wednesday	3		700m	0.61m
119	145	Millat park	Thursday	4		1000m	0.61m
Total				34		27,000	

10.6.1 Duty Roster for De-silting of Drains

Designation	Zones	Name Staff	Contact No.
Asst. Manager Operations	24	Mr. ZahidMushtaq	0315-8666087
Asst. Manager Operations	25	Mr. Muhammad Murtaza Chaudhary	0310-4539833
Asst. Manager Operations	27	Mr. ZahidMushtaq	0315-8666087
Zonal Officer	24	Ali Rizwan (Albayrak Side)	0315-1471628
Zonal Officer	25	Mr.Usama Sohail	0315-3222397
Zonal Officer	27	Ali Rizwan (Albayrak Side) Mr Mubeen (Ozpak Side)	0315-1471628 0303-4104833
Union Council		Name of Supervisor	Contact No.
63	Zone-24	Mr. Khalid	0311-7003838
141		Khalid	0313-4400544
143	Zone-25	Imran	0312-4894581
144		Zahid Arif	0320-0817349
64	Zone-27	Shahbaz	0308-4693092
142		Din Maseeh	0315-4860492
145		Sarwar	0311-4714646
146		Arshad	0311-4792034

10.7 De-silting Plan for Allama Iqbal Town (Zone-22 & Zone-23)

Open drains are present in UC-116, UC-118, UC-120 and UC-132. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silting activity will be done at 9:00 am to 2:00 pm daily.

Length of drains in **Zone-22** is **40801 Meter** and **48 workers** will be deployed for de-silting operations according to following schedule:

Sr No	Day	UC	Drain	Worker	Time	Length (m)	Width (m)
Zone-22							
1	Mon.	116	Family hospital graveyard to D block	10	08 am to 04 pm	900	0.91
2	Tue.		Iqra medical complex to Sakhi chowk			1450	0.90
3	Wed.		Chaudhry chowk to Al-jannat marriage hall			1000	0.90
4	Thu.		Allah Hoo chowk to Jamal Chowk			1400	0.90



5	Fri. & Sat.		Rana Rasheed road			2850	0.90
6	Mon	118	Main road thokar – multan road to bhattiyan wala chowk including village roundabout	10	08 am to 04 pm	451	0.76
7			Qasim chowk to Darbar Bulhay shah road			2880	0.65
8			Darbar Jeeway Shah Road to Major Shah Road			7580	0.75
9			Niaz Baig Road			6750	0.75
10			Muhalla major shah drain			728	-
11			Muhalla aiwaana drain			213	0.61
12	Tue		Muhalla sadaat drains			325	0.30
13			Muhalla malkaan wala			444	0.30
14	Wed		Muhalla mehndi shah drains			793	0.45
15			Muhalla majeed park link qitaar band			1893	-
16	Thu		Gulshan park			500	
17		Iftikhar colony	448	0.30			
18		Mehndi town	213	-			
19	Fri	Malik inayat khokhar road	1280	.30			
20		Badar colony	213	-			
21	Sat	Sadaat colony	152	0.30			
22		Gulzaar colony	489	-			
23	Sat	Jinnah town	320	0.45			
24		Saeed park	168	-			
25		Main bazaar hanjerwaal	107	0.61			
26		Shadi wal sahwa	350	-			
27	Sat	119	Shah Pur Pakka Meel Main Multan Road	03	08 am to 04 pm	450	0.55
28			Pull –labana kattar band road	05	08 am to 04 pm	2	2
29			Gopay raye pind	05	08 am to 04 pm	2	1.5
30	Mon	120	Kachhi kotthi – johar town to raiwind road	10	08 am to 04 pm	304	0.76
31			Illaqa nawab sahib – raiwind road			365	0.76



32	Tue		Azeem abad – raiwind road			1829	0.76
33			Barkat pura – raiwind road			457	0.76
34			Raheem pura – raiwind road			488	0.76
35	Wed		Hussain abad			411	0.30
36			Nawazish abad			365	0.30
37			Sattu katla – ameer chowk			1067	0.76
38	Thu		Samsaani – johar town			426	0.45
39			Shadiwal – johar town			168	0.45
40			Fateh abad – raiwind road			274	0.30
41	Wed & Sat	132	Akbar chowk to sattu katla drain peco road	05	08 am to 04 pm	300	-
Total				48		40,801	

10.7.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Zone-22	Imran Azam	0321-7184711
Zonal Officer 22	Ashiq Huusain	0323-8809128
Union Council	Name of Supervisor	Contact No.
116	Anwer	031548089956
118	Kallay Khan	03214511497
119	Saqlain	0336-7071719
120 and 132	Maqsood	0312-8484291

Open drains are present in UC-121, UC-122, UC-123, UC-124, UC-125, UC-148, and UC-149. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silting activity will be operational at 8:00 am to 4:00 pm daily.

Total length of drains at zone-23 (UC-121, 122 & 149) is **15,382 Meters**. For de-silting operations, **25 sanitary workers** will be deployed in **zone-23**.

SN	Day	UC	Village/ Location	No of workers	Time	Length (m)	Width (m)
1st Week							
1	Mon	121	Gaon Nasir Ganj	5	08 am to	305 m	0.46 m



2	Tue		Gaon Haslay		04 pm	200 m	-
3	Wed		Gaon Manowaal			220 m	-
4	Thu		Gaon Hadayatatabad			274 m	0.3 m
5	Fri		Gaon Mehndi pur			183 m	0.3 m
6	Sat		Gaon Khizer-abad			213 m	0.46 m
2nd Week							
7	Mon		Gaon Haiderabad			244 m	0.3 m
8	Tue		Gaon Raman pur			183 m	0.46 m
9	Wed		Kot gujran da			183 m	0.3 m
10	Thu	121	Kot hayat da adalat shah addah muhalla	5	08 am to 04 pm	305 m	0.46 m
11	Fri		Bilal colony shadab colony			457 m	0.46 m
12	Sat		Combo colony chuuhng and Haidri colony barkat colony			183 m	0.3 m
1st Week							
13	Mon		Mohlanwaal khurd			457m	0.3 m
14	Tue		Mohlanwaal kalan			1372 m	0.3 m
15	Wed	122	Ali Hussain abad	10	08 am to 04 pm	1524 m	0.3 m
16	Thu		Madina colony			915 m	0.3 m
17	Fri		Maraka			1220 m	1.5 m
18	Sat		Khurd pur			762 m	0.3 m
2nd Week							
19	Mon		Bhalai Gil			457 m	0.3 m
20	Tue		Maraka quarter			1067 m	1.5 m
21	Wed	122	Jilyana gaon	10	08 am to 04 pm	1524 m	0.46 m
22	Thu		Rest house			732 m	0.61 m
23	Fri		Islam nagar			549 m	0.3 m
24	Sat		Meera gaon			1067 m	0.3 m
1st Week							
25	Mon		Lahore road			61 m	0.91 m
26	Tue		Manga road			152 m	1.22 m
27	Wed	149	Kasoor road	10	08 am to 04 pm	76 m	-
28	Thu		Gala Ihsan wala			92 m	-
29	Fri		Gali Yaseen Thaikedar wali			15 m	-

30	Sat		Ward no 9 gali hakim sher wali			31 m	-
2nd Week							
31	Mon	149	Gilla cinema road	10	08 am to 04 pm	61 m	-
32	Tue		Ward no. 10 gali faqi saeed wali			31 m	-
33	Wed		Ward no. 4 galiyan chaudhry maratib wali			31 m	-
34	Thu		Ward no.3 jahangir 34ouncillor wali gali			19 m	-
35	Fri		Ward no. 5 gali haji tajar deen counciler wali			24 m	-
36	Sat		Ward no. 7 gali sabir arain wali and Ward no. 6 gali nor meyo wali			15 & 46 m	-
3rd Week							
37	Mon	149	Ameenpura gaonnala jamun wali masjid	10	08 am to 04 pm	21m	0.6 m
38	Tue		Mohalla Islamabad, gali mukhta wali			12 m	0.45 m
39	Wed		Murtazabad, masjid k sath			18 m	0.75 m
40	Thu		Mission colony main road			18m	0.45 m
41	Fri		Muslim colony, arey wali gali			15 m	0.6 m
42	Sat		Kot nihai, malik rafiq wali gali			21 m	0.45 m
43	Mon		Burhan pura, altaf wali gali			12 m	0.45 m
44	Tue		Haveli ameer din			15 m	0.45 m
Total				25		15382	

10.7.2 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Operations	Muhammad Murtaza Chaudhary	0310-4539833
Zonal Officer- 23	Syed Ali Raza	0315-9099919
Union Council	Name of Supervisor	Contact No.
121	Khalil	0323-4072283
122	Yaqoob Masih	0313-4935246
149	Aslam	0311-4339635

10.8 De-silting Plan for Gulberg Town (Zone-11, Zone-12 & Zone-13)

Open drains are present in UC-31, UC-75, UC-76, UC-96, 128,130 and 131. De-silting of these drains is done by the UC staff/ Special gang staff (CRS) and this de-silting activity is monitored



by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and lifted by mini dumper.

Total length of drains at **Zone-11** is **5550 Meters** and **11 sanitary workers** will be required for de-silting operations.

Total length of drains at **Zone-12** is **861 Meters** and **5 sanitary workers** will be required for de-silting operations.

Total length of drains at **Zone-13** is **6700 Meters** and **10 sanitary workers** will be required for de-silting operations.

S No	UC	Day	Drain Area	No of Workers	TIMING	Length of Drain (m)	Width (m)
Zone-11							
1	31	Monday	90 G.T road corporation market lahore	5	08 am to 04 pm	600 m	0.6 m
2		Mon.	Ghaazi mohallh Street No. 5			400 m	0.46 m
5	76	Fri.	Tariq road lahori Mohallah	6	08 am to 04 pm	550 m	0.3 m
6		Sat.	Barni road Gari shahu			300 m	0.6 m
7		Tue.	Ghaazi mohallh Street No. 6			800 m	0.46 m
8		Wed.	Jhugian yaseen garishahu			500 m	0.3 m
9		Thu.	Street No. 15 & 16 main gari shau bazar			500 m	0.3 m
10	96	Fri.	New Abadi Garhi shahu, near lahori milk shop	6	08 am to 04 pm	400 m	0.6 m
11		Sat.	Basti syden shah railway line			1500 m	0.6 m
Total (A)				11		5550	
Zone-12							
12	97	Monday / Thursday	Fawara No. 1 Near Sadiq trade center Main boulevard Lahore	5	08 am to 04 pm	21 m	0.6 m
13		Tues./ Thur./ Fri./ Saturday	Liberty Market Drain		08 am to 04 pm	840 m	0.7 m
Total (B)				5		861	
Zone-13							



S No	UC	Day	Drain Area	No of Workers	TIMING	Length of Drain (m)	Width (m)
14	128	Tuesday	Maulana Shokat ali road		08 am to 04 pm	2000 m	1.06 m
15	128	Wednesd a	Akbar Chowk to Honda morr		08 am to 04 pm	1000 m	1.06 m
16	130	Thu.	Phaatak Mandi to Peeco road		08 am to 04 pm	900 m	0.76 m
17	131	Friday & Saturday	Honda motors morr to peeco road drain		08 am to 04 pm	2800 m	1.06 m
Total (C)				10		6700	
G.Total(A+B+C)				26		13,111	

10.8.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager -11	Hafiz Atif Tariq (Zone 11)	0320-0817810
Asst. Manager -12	Salman Saleem (Zone 12)	0321-4776167
Zonal Officer 11	Pitras Elahi Mohsin Sadiq	03200817002 0315-4003700
Zonal Officer 12	Malik Mustafa	0314-3400045
UC	Sanitary Supervisor	Contact No.
31	Mang Masih	0301-4255053
76	Javaid Masih	0312-2972007
96	Noor Muhammad	0315-7004693
97	Mohammad Amin	0321-4069263

Designation	Name Staff	Contact No.
Asst. Manager Operations	Ayesha Nazir	0332-5532806
Zonal Officer 13	Kamran Aqil	0313-4200299
UC	Sanitary Supervisor	Contact No.
UC 128	Jamshed Asghar	0300-4590812 03008058039
UC 130	Saddique Khan	0313-4873849
UC 131	Akhtar Ali	0312-4226179

10.9 De-silting Plan for Samanabad Town (Zone-18)

Open drains are present in UC-90 and UC-92. De-silting of these drains is done by the UC staff/ Special gang staff (CRS) and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers.

Total length of drains at **zone-18** is **554 Meters**. **6 sanitary workers** will be deployed for de-silting operations according to schedule.

S No	U C	Day	Drain	No. of Worker	Time	Length	Width
Zone-18							
1	90	Friday	Sher Rabbani Road Shaheen Abad	3	08 am to 04 pm	244 m	0.46 m
2		Saturday	Usman Street				
3		Monday	Meelad Chowk			42 m	0.46 m
4		Wed.	Khalil Ahmad Sherakot Babu Sabu			134 m	0.15
5	92	Monday to Sat.	Suodai Wall road Dispensary (Both Sides)	3	08 am to 04 pm	134 m	0.46 m
G.Total				6		554	

10.9.1 Duty Roster for De-silting of Drains (Zone-18)

Designation	Name Staff	Contact No.
Asst. Manager Operations Zone-18	Fozia Khan	0315-8660347
Zonal Officer 18	Muzammil Butt	0312-8889993
Union Council	Name of Supervisor	Contact No.
92	SajjadBukhari	0315-7004584
90	Mohsin	0311-8899543

10.10 De-silting Plan for DGBT-A Town

Open drains are present in UC 67,-69, UC-80, UC-81 and UC-82. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains.

Total length of drains at **zone-16** is **3800 Meters**. **5 sanitary workers** will be deployed for de-silting operations according to schedule.



Total length of drains at **zone-15** is **15200 Meters**. **15 sanitary workers** will be deployed for desilting operations according to schedule.

S N	U C	Day	Location	No. of Worker (Team)	Time	Length	Width		
Zone-15									
1	67	Mon	Leechi Wala Bagh	15	08 am to 04 pm	1000 m	0.5 m		
2		Tue	Ameen Park No. 2 near Popi Butt Wali Gali			1000 m	1 m		
3		Wed	Ameen Park No. 2			500 m	0.5 m		
4		Thu	Ameen Park No. 2 near Ch. Boota			500 m	0.75 m		
5		Fri	Amin Park, Opp Malipura Petrol Pump			400 m	0.76 m		
6	69	Mon	Khalid Park Main Bazar			15	08 am to 04 pm	1000 m	0.91 m
7		Tue.	Khalid Park, malik munawar wali gali					1000 m	0.91 m
8			Khalid Park linked streets					1000 m	0.30 m
9		Wed.	Amin Park Main Bazar, haji tariq wali gali					1000 m	1 m
10		Thu.	Amin Park Chiti Kothi					1200 m	0.91 m
11		Fri.	Amin Park, Babar Gill Wali gali					800 m	0.91 m
12			New Chaudhary Park, Lala Farzand wali gali					1000 m	0.91 m
13		Sat.	Shafiqabad, Qismat khan wali gali					1000 m	0.91 m
14	Shafiqabad, Haji Sattar wali gali		1000m	0.91 m					
11	Shafiqabad # 2		800 m	0.91 m					
12	Mon	Pandi wala road		1000 m	0.5 m				
13	Tue	Amen park mian yousaf salah-u-din ki haweli		1000 m	0.65 m				
Total				15		15200			
Zone-16									
1	81	Tuesday	Chungi Rajgarh to Atif Chowk	5	08 am to 04 pm	(500 * 2) = 1000 m	0.8 m		
2	82	Monday	Haider road		08 am to 04 pm	(150 * 2) = 300 m	0.6 m		
3		Tuesday	Umar road, Chowk Islampura to Brideway School		08 am to 04 pm	(250 * 2) = 500 m	0.6 m		

4	Wednes day	Alamgeer road, Noori Building to Bhola Kabab Wala			(450 * 2) = 900 m	0.6 m
5	Thursda y	Islam Poora Main Bazar			(250 * 2) = 500 m	0.6 m
6	Friday	Sanda road, Atif Chock to Teen Koni			(300 * 2) = 600 m	0.46 m
Total			5		3800	

10.10.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Operations (15, 16)	Jazib Saeed	0343-4746998
Zonal Officer (15)	Mohammad Abbas (15)	03004979245
Zonal Officer (16)	Ch Aslam	0321-8481222
Chief Sanitary Inspector	Mehmood	0321-4251517 0315-4003740

Union Council	Name of Supervisor	Contact No.
67 & 69	Qaiser	0315-4174098
81 & 82	Amjad	0311-4834640

10.11 De-silting Plan for DGBT-B Town

Open drains are present in UC-72, UC-73, UC-74, UC-77 and UC-79. De-silting of these drains is done by the UC staff and this de-silting activity is monitored by concerned sanitary inspector/supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silted material is then collected by mini dumper on regular basis during the operations.

S N	UC	Day	Drain Area	Workers	Timing	Length (m)	Width (ft)
1	72	Mon.	Sultani Muhallah Urdu Bazar	15	08 am to 04 pm	500	0.61 m
2		Tue.	Anar Kalli Bazar (both sides)			3000	0.61 m
3		Wed.	Kacha Link road			1000	0.61 m
4		Thu.	Mandar			1200	0.61 m
5		Fri	Paisa Ikhbar, Anarkali, Biyopari Mohalla			1000	
6	73	Sat	Dil Muhammad Road (both sides)	15	08 am to 04 pm	1000	0.61 m
7		Mon	Shah Abdual Sam i(both sides)			1000	
8		Tue/Wed/Thu.	Main Bazar Gawalmandi (both sides)			3000	0.61 m



9		Fri.	Gawalmandi Food Street			1500	
10	74	Sat.	Railway Road (one side)	15	08 am to 04 pm	2000	0.61 m
11		Mon.	Rahman Streets (both sides)			4000	0.61 m
12		Tue.	Railway road (one side)			2000	0.61 m
13		Wed.	Landa Bazaar (Both sides)			2000	0.61 m
14		Thu.	Dil Muhammad Road			1500	0.61 m
15		Fri.	Flamming Road			1000	0.61 m
16		77	Sat.			Beadon road (both sides)	10
17	Mon.		Abdul Kareem road (both sides)	1000	0.61 m		
18	Tue.		Police Lines, Qila Gujjar Singh St # 28,29,30	1200			
19	79	Wed.	Main Bazar Mazang,	10	08 am to 04 pm	1200	0.45m
20		Thu.	Nazoli Bazar			540	0.45 m
21			Atta Allah Street			180	0.45
			Noor Shah Road			504	0.45
			Hari Shah Road			428	0.45
Total (C)				65		31752	

10.11.1 Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (14)	Iftikhar Zaidi	0320-0817131
Asst. Manager (17)	Ms Anum	0320-0817517
Zonal Officers-14	Malik Yousuf(73 & 80)	0312-8923230
	Shahid u rehman(74 & 77)	0311-7477597
	Zulfiqar Kazmi (72)	0315-4826614
Zonal Officers-17	Mian Waheed ZO-17	0300-4215231
Union Council	Name of Supervisor	Contact No.
72	Qasim	0313-4463779
73	Fazal Abbas	0300-4160491
74	Malik Israr	0321-4028029
77	Khalid Zakir	0315-4719467
79	khadim	0322-4925387

11. Drain desilting schedule for Rural Areas

De-silting of open tertiary drains located in rural areas will be done by the staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silted material is then collected by mini dumper/ pickup on regular basis during the operations.

De-silting schedule of rural UCs drains maintained by LWMC for District Lahore will be as follows;

11.1 Wahga Town

PLAN FOR DESILTING OF DRAINS (RURAL UC 50 WAHGA TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	50	Twice a Week	Thatha	550	10
2			Eichoo Gill Tararr	733	
3			Eichoo Gill Atharh	300	
4			Bhaseen	2100	
5			Khara Khoe	333	
6			Mangli Da Daira	466	
7			Waseemian	233	
8			Mirl	1133	
9			Marhi Pind	733	
10			Awan Dhari Wala	677	
11			Boungaha	766	
12			Jandiala	1433	
13			Bheeni Dhillwan	1266	
14			Malik Pur	900	
15			Talwara Zaildaran	800	
16			Camp Talwarra	316	
17			Gajnay Pind	1616	
18			Natt Pind	900	
19			Teraa Pind	200	
20			Daira Hakeema Wala	333	
21			Dogaige	1100	
22			Wahgariyaan	400	
Total				17288	
PLAN FOR DESILTING OF DRAINS (RURAL UC 51 WAHGA TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	51	Twice a Week	Main Bazar Jallo Mor	1100	10
2			Faisal Bazar Jallo Mor	1200	
3			Dograai Kalan	1233	



4			Dayal Pind	1100	
5			Atto K Awan	3300	
6			Luban Wala	233	
7			Dayal Ghosal	1133	
8			Naya Pind Baildaraan	400	
9			Thatha Tararran	300	
10			Kot Abdullah	633	
11			Shah Shaheed Ram Pura	900	
12			Lakhan Sharif	400	
Total				11932	

PLAN FOR DESILTING OF DRAINS (RURAL UC 53 WAHGA TOWN)

SN	UC	Day	Name Of Village	Drains Length	Workers
1	53	Twice a Week	Minahala Khurd	3533	10
2			Minhala Kalan	1500	
3			Narwar	1400	
4			Wahga	2066	
5			Bhatta Pind	366	
6			Moujouke	200	
7			Bheeni	433	
8			Qilla jeevan Singh	333	
9			Bhano Chowk	500	
10			Kharak	200	
11			Saanke	800	
12			Neela Pur	133	
13			Bhamma Pind	1233	
14			Dars Jughiyaan	200	
15			Jughiyan M. Buksh	300	
16			Khawaja Faiq	433	
17			Naya Abbass Pind	300	
18			Chaapa	1800	
19			Takki Pur	700	
Total				16430	

PLAN FOR DESILTING OF DRAINS (RURAL UC 65 WAHGA TOWN)

SN	UC	Day	Name Of Village	Drains Length	Workers
1	65	Twice a Week	Hadiara	3200	10
2			Padhana 1	900	
3			Padhana 2	3736	
4			Nur Poor	2310	
5			Jhugiyaan	1200	



6			Ghagga	2700	
7			Ram Pura Khurd	566	
8			Pathanke	1000	
9			Rakh bart Singh	233	
10			Sarjamarja	200	
11			Ghawindi	1300	
12			Deo Saani	900	
13			Ghawind	3310	
14			Guruke Asal	1900	
15			Ghurki	600	
16			Rampura Kallan	900	
17			Ghanjayke Pind	700	
18			Oopal	700	
19			Dhalwan	700	
20			Jhaliyan Pind	1500	
21			Gaga Pind	600	
22			Karam Pura	300	
Total				29455	

11.2. Nishter Town

PLAN FOR DESILTING OF DRAINS (RURAL UC 150 NISHTAR TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	150	Twice a Week	Pandoki Village	3000	10
2			Hawali Haji Noor	80	
3			Hawali Iman Khan Pandoki	90	
4			Kahund Village	1500	
5			Sayian Wali Hawali	600	
6			Julkay Village	2400	
7			Shareef Park	1200	
8			Ludaki Bular Village	350	
9			Hawali Iman Khan Pandoki	90	
10			Hawali Maday Khan Myo	70	
11			Channan Din Hawali Sarfraz Khan	600	
12			Shahzada Village	2500	
13			Hawali Sihya Wali	400	
14			Jannat Kurba Village	1000	
15			Police Station Suhu Hawali	850	
16			Kahund Village	1500	



17			Nabi Bakish Wala	500	
18			Nawa Pind Pandoki	1200	
19			Maday Shah Budaki	400	
20			Joke Pandoki	700	
21			Chal myo and Chalar Bhatia	1100	
22			Atwa Asal Village	2400	
23			Suay Asal Village	1200	
24			Asal Sulman	1200	
25			Khanuharni Village	2960	
26			Paras Ram Village	400	
27			Hawali Haji Yari	300	
28			Mela Ram Village	1500	
29			Budakki Village	2500	
30			Keer Village	2200	
31			Jagra Morr	900	
32			Suay Asla Plot Colony	1200	
33			Ghulara Village	1600	
Total				38490	

PLAN FOR DESILTING OF DRAINS (RURAL UC 66 NISHTAR TOWN)

SN	UC	Day	Name Of Village	Drains Length	Workers
1	66	Twice a Week	Dalkoi Village	400	10
2			Dalkoi Village	1100	
3			Bhow Bholly Village	700	
4			Koot Weekala	100	
5			Ghani Wali Hwali	100	
6			Shah Abad	100	
7			Kulaki Village	1400	
8			Mora and Hawali Habib-ul-Allah	100	
9			Thay Chamb pind	100	
10			Bilia Wala Khow	600	
11			Lakhowki Village 1	4000	
12			Lakhowki Village 2	800	
13			Rahy Diyal Singh Village	400	
14			Ahlow Village	600	
15			Budhwar Village	1300	
16			Basti Rajpoot Ahlu	300	
17			Sarich Village	1800	
18			bogan Village	2000	
19			Mehandi poor Village	1000	
20			porara Nipal Village	2100	



21			Shah Usman Wala	300	
22			Bilia Wala Khow	600	
23			Jahman Village	3900	
24			Keerka Village	4000	
Total				27800	
PLAN FOR DESILTING OF DRAINS (RURAL UC 147 ALLAMA IQBAL TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	147	Twice a Week	Araiyan	4542	10
2			Kung Shareef	960	
3			Khikhran Wala Khu	777	
4			Khanipal	4085	
5			Jia Bagha	8445	
6			Chiragh Town	1219	
7			Arrayian morr	1676	
8			Karyal	3323	
9			Chedu	2987	
10			Ladhkey	4756	
11			Kingra	2759	
12			Chak Boota	2896	
Total				38425	

11.3. Allama Iqbal Town

PLAN FOR DESILTING OF DRAINS (RURAL UC 123 ALLAMA IQBAL TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	123	Twice a Week	Sundar	7682	10
2			Shamke Bhattain	7228	
3			Nanu Dogar	548	
4			Baluki Jhuggian	182	
5			Baath	3018	
6			Kot Asadullah khan	1097	
7			Rangeel Pur	3201	
8			Lodharay Athar	426	
9			Khanke Jhuggian	762	
10			Chiristan Colony	487	
11			Tarratay Bara	1554	
12			Tarraray Chota		
Total				26185	



PLAN FOR DESILTING OF DRAINS (RURAL UC 124 ALLAMA IQBAL TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	124	Twice a Week	Sultanke	7667	10
2			Bhai Kot	3207	
3			Mull	2500	
4			Nehla Pind	2164	
5			Ram ka Khu	915	
6			Manak pind	3872	
7			Badduki Sani	1494	
8			Dup Sari	3475	
9			Sheikh Da kot	3841	
10			Heveli Bangru	518	
11			Kamas	4817	
12			Dhuke Wali	427	
13			Darwaish Kot	945	
14			Haweli Gujran	975	
15			Maqadam Singh	426	
16			Warah Sandhu Wala	457	
Total				37700	
PLAN FOR DESILTING OF DRAINS (RURAL UC 125 ALLAMA IQBAL TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	125	Twice a Week	Manga	2384	10
2			Manga Mandi		
3			Cha Sadda Wala	884	
4			kot Jahan Khan	280	
5			tiba Samad	640	
6			Kjiye Ka Tibba	975	
7			Cha Tamuli 1 & 2	1737	
8			Warah Kamba Wala	884	
9			Plaray	198	
10			Landiyaan Wala Warah	152	
11			Peeran Wala Warah	762	
12			Qila Daoowdka	1036	
13			Qila Samika	1533	
14			Mushtaqabad	564	
15			Qila Tamuli	1204	
16			Rasheed Town	914	
17			Haji Park	1036	
18			Jameel Town	457	



19			Qila Kassuka	555	
20			Qila Sher Singh	930	
21			Qila Nathuka	869	
22			Khalid Town	259	
23			Tariqabad	853	
24			Khan Town	960	
25			Talab Saray	4603	
26			Ranja Town	1493	
Total				26162	
PLAN FOR DESILTING OF DRAINS (RURAL UC 148 ALLAMA IQBAL TOWN)					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	148	Twice a Week	Pajian & Paji Tibba	6097	10
2			Raiwind Khurd & Raiwind Kalan	3338	
3			Kot Jamal Pura	518	
4			Jodudhir	8064	
5			Nawan Purana Jalal Pura	2301	
6			Watnay	4969	
7			Ameen Pura	213	
8			Dhondhay	2652	
9			Ladheki Niwan	7301	
10			Kotha Pind	320	
Total				35773	

11.4. Duty Roster for Rural UCs

Designation	Name Staff	Contact No.
Asst. Manager Operations-26 (WT)	Sajid Riaz	0315-8666072
Asst. Manager Operations-25 & 27 (NT)	Murtaza Ch Zahid Mushtaq	0300-7357933 0315-8666087
Asst. Manager Operations-23 (AIT)	Murtaza Ch	0300-7357933
Zonal Officer – 26 (WT)	Gulzar Butt	0300-8006424
Zonal Officer – 27 (NT)	Mubeen Ahmad	0303-4104833
Zonal Officer – 25 Rural (NT)	Malik Khalil	0315-4000970
Zonal Officer – 23 Rural (AIT)	Abid Ali	0321-4925049
Union Council	Name of Supervisor	Contact No.
50	Imran	0323-6662481
51	Bashir Gill	0321-4648675



53	Safdar nazir	0323-8821689
65	Khalid Toseef	0321-7068467
123	M Yaqoob	0315-4372927)
124	Abid	0322-8401214)
125	Baba Hanif	0300-4653640
148	Zulfiqar	0315-4227720
66	Tahir	0345-4004947
150	Malik Siddiqe	0300-4889091
147	Muhammad Riaz	0313-6676474

12. Cleanliness of Gully Grating of road side Drains

Four special teams will be deployed for cleanliness of gully grating of road side drains. Each special gang will consist of 10 sanitary workers. Thus total **40 sanitary workers** will be deployed.

SN	Storm water drains	Length (Km) (Both side)	Timing
1	Awain-e-tajarat Road	2.74	08 am to 04 pm
2	Allama Iqbal Road	9.12	
3	Bahawalpura Road	2.2	
4	Beadon Road	1.26	
5	Circular Road	10.8	
6	Devis Road	2.88	
7	Durand Road	1.76	
8	Egerton Road	2.28	
9	Empress Road	2.7	
10	Ferozpur Road	20	
11	GT Road	45.2	
12	Main Boulevard Gulberg	7.58	
13	Hall Road	1	
14	Jail Road	9.8	
15	Lawerence Road	3.9	
16	Lower Mall Road	5.16	
17	Lytton Road	3.64	
18	MM Alam Road	6	
19	Main Boulevard AIT	4.96	
20	Mall Road	12.9	
21	Mouzang Road	3.8	



22	Mc Leod Road	4.2	
23	Multan Road	22.6	
24	Noor Jahan Road	1.84	
25	Queens Road	3	
26	Ravi Road	6.92	
27	Shalimar Link Road	4.8	
28	Wahdat Road	13.02	
29	Zafar Ali Road	1.68	
30	Zohoor Elahi Road	4.8	
Total		223	