


Solid Waste Management Plan for Desilting 2018



Lahore Waste Management Company

 lahorewastemanagementcompany

 www.lwmc.com.pk

4th, 7th Floor, Shaheen Complex, Egerton Road, Lahore

Executive Summary

The Desilting plan has been prepared by Lahore Waste Management Company (LWMC) to remove the silt/ sludge from the tertiary open drains to facilitate drainage of sewerage and rain water in the city.

The major objective of the plan is to facilitate drainage of water by removing solid waste and silt from open tertiary drains. The plan intends optimum utilization of available resources to achieve the desired results.

LWMC will implement the schedule for desilting of tertiary drains in close liaison with WASA and to ensure the proper execution of operation as per schedule and SOPs explained in the plan. All operational activities will be monitored through android based system.

A pro-forma is also designed to keep record of the daily desilting activity which will be shared with stakeholders as per instruction.

Table of Contents

1. Background	1
2. Objective	1
3. Operational and Monitoring Mechanism	1
4. Duration of the Plan.....	2
5. Standard Operating Procedures (SOPs) for De-silting Work.....	2
6. Daily Monitoring/ Progress Report of De-silting	3
6.1. Preparation of Slideshow:	3
6.2. Photographs of De-silting Operations.....	4
6.3. Attendance of Sanitary Workers.....	4
7. Health & Safety Gadgets for Sanitary Workers	4
8. Deployment of Staff for De-silting Work	4
9. Drain De-silting Schedule for Urban Areas	6
9.1. De-silting Plan for Ravi Town (Zone 1, Zone 2, Zone 3)	6
9.2. De-silting Plan for Shalimar Town (Zone-4, Zone-5 & Zone-6)	12
9.3. De-silting Plan for Wahga Town (Zone-07 & Zone-26)	14
9.4. De-silting Plan for Aziz Bhatti Town (Zone-08, Zone-09 & Zone-10).....	16
9.5. De-silting Plan for Gulberg Town (Zone-11, Zone-12 & Zone-13).....	18
9.6. De-silting Plan for DGBT Town (Zone 14, Zone 15, Zone 16, Zone 17).....	20
9.7. De-silting Plan for Samanabad Town (Zone-18).....	23
9.8. De-silting Plan for Allama Iqbal Town (Zone – 21, Zone-22 & Zone-23)	24
9.9. De-silting Plan for Nishtar Town (Zone-24, Zone-25 & Zone-27)	29
10. Drain desilting schedule for Rural Areas	35
10.1. De-silting Plan for Wahga Town.....	35
10.2. De-silting Plan for Nishtar Town.....	37
10.3. De-silting Plan for Allama Iqbal Town.....	38
11. Cleanliness of Gully Grating of road side Drains	41

1. Background

There is a network of primary, secondary and tertiary open drains in Lahore for the purpose of storm and wastewater drainage. These tertiary drains get silted with the soil and other particles which find their way into these drains due to blowing winds and throwing of waste by inhabitants etc. The silt in the drains not only affects free flow of water but also reduces water carrying capacity of drains. The situation aggravates in the monsoon season every year.

2. Objective

- To ensure free flow of storm and wastewater;
- To make sure optimum utilization of water carrying capacity of drains, and
- To facilitate quick disposal of stagnant rainwater

3. Operational and Monitoring Mechanism

De-silting work will be monitored by Sr. Manager (Ops.), Manager (Ops), Assistant /Deputy Manager (Ops) & Zonal Officers on daily basis. De-silted work will be recorded and maintained in pictorial form on daily basis.

Total lengths of tertiary drains for de-silted by LWMC according to schedule are depicted in below table;

SN	Towns	Length (Km) of Drains	No. of Tertiary Drains
1	Ravi Town	49.9	140
2	Shalimar Town	7.4	41
3	Aziz Bhatti Town	13.9	25
4	Wahga Town (urban)	32.3	41
5	Nishtar Town (urban)	59.6	188
6	Allama Iqbal Town (urban)	80.7	117
7	Gulberg Town	18.1	25
8	Samanabad Town	0.8	5
9	DGBT	85.5	119
10	Rural Areas	301.1	222
11	Gully grating of road side ¹	-	30
Total Length		649	953

Schedule and desilting work/ progress will also be shared with concerned in Town Emergency Response Committee (TERC) meeting on weekly basis.

¹ As per previous practice, its joint responsibility of WASA & LWMC. Machinery deployment for desilting is the prime responsibility of WASA.

4. Duration of the Plan

The de-silting activity will be carried out simultaneously in all areas as per plan. Special focus will be ensured during pre-monsoon period i.e. March to June, 2018 and during monsoon period i.e. July to September, 2018². Timing of the desilting operations will be mostly in day shift and in few location in night shift as per requirement.

5. Standard Operating Procedures (SOPs) for De-silting Work

Standard Operating Procedures (SOPs) have been approved by the competent authority and hereby notified for compliance for all concerned:

ACTION	DESCRIPTION	RESPONSIBILITY
Attendance procedure of field staff for de-silting operations	Attendance of workers will be done at UC office/ designated place and then workers will move to work areas according to schedule.	<ul style="list-style-type: none"> AM ER/ Manager ER, LWMC Sanitary Supervisor (SS) & Zonal Officer (ZO) concerned. AM/ DM Ops.concerned will ensure the availability of photograph.
Monitoring of Attendance of field staff for de-silting operations	Android pictures (with date & time) of sanitary workers will also be taken at time of attendance that will verify the number of workers present.	<ul style="list-style-type: none"> Manager ER/ HR Manager Ops
Drain De-silting Work Timing	De-silting work program will be completed according to schedule ³ <ul style="list-style-type: none"> Day time (6:00 am – 2:00 pm) Night Time (10:00 pm – 6:00 am) 	<ul style="list-style-type: none"> Sanitary Supervisor /ZOs and AM/DM Ops concerned
Record of De-silting work	De-silting work will be done according to schedule and record will be maintained in form of photographs (during work). Hard and soft copy of work done will also be maintained on daily basis. Elected local public representatives' satisfactory certificate will also be submitted on weekly basis.	<ul style="list-style-type: none"> AM/ DM Ops. Concerned Managers Ops. Desilting focal person
Removal of de-silted material	The de-silted material will be directly loaded/ stored in garbage bags/ handcarts. De-silted material will be removed regularly during the operations in day shift.	<ul style="list-style-type: none"> Sanitary Supervisor/ZOs
Gully grating	Cleanliness of gully grating along main roads will be done by sanitary workers during routine work of sweeping.	<ul style="list-style-type: none"> Sanitary Supervisor Zonal Officers concerned Sr. Manager I & II (Ops.)
Uniform of sanitary workers	All sanitary workers should wear uniform with safety gadgets.	<ul style="list-style-type: none"> Manager Admin LWMC Sanitary Supervisor Zonal Officers Assistant Manager ER

² Schedule will be adjusted during rainy days.

³ About one hour mobilization time is required to collect equipment and reach at target/ assigned area after attendance.

ACTION	DESCRIPTION	RESPONSIBILITY
1139 complaint cell	De-silting related complaints received will be resolved on priority basis	<ul style="list-style-type: none"> Sanitary Inspector/Supervisor Zonal Officers AMs/ DMs Ops
Record of De-silting related complaints	It will be maintained by Desilting focal person of LWMC on daily basis.	<ul style="list-style-type: none"> De-silting Focal Person
Public Awareness Campaign	Media & public awareness campaign will be launched by Communication department in coordination of Operations department.	<ul style="list-style-type: none"> Manager Communication Manager Operations

6. Daily Monitoring/ Progress Report of De-silting

Assistant Managers (Ops) will submit a work done detailed progress report of de-silting according to following format:

PROFORMA FOR REPORTING "DE-SILTING OF DRAINS" IN DISTRICT LAHORE													
Date of Reporting _____													
S N	Name & Location of Drain	Town	UC	Type of Drain i.e. Primary/ Secondary/ Road Side/ Tertiary	Total Length of Drain (m)	Progress of Desilting						Present Status of Desilting of Drain (in %age)	Remarks/ Comments
						On Date of Report		Before Date of Report		Total Cumulative			
						vii-A		vii-B		vii-C			
						Length of Drain Desilted (m)	Estimated Sludge Removed (kg)	Length of Drain Desilted (m)	Estimated Sludge Removed (kg)	Length of Drain Desilted (m)	Estimated Sludge Removed (kg)		
i	ii	iii	iv	v	vi	vii-A-i	vii-A-ii	vii-B-i	vii-B-ii	vii-A-i + vii-B-i	vii-A-ii + vii-B-ii	viii	ix
1													
2													
3													

6.1. Preparation of Slideshow:

The slideshow for final presentation will be prepared by adopting following steps:

- Create Slideshow
- Selection of Picture
- Download in PDF Document
- Take a Snapshot from PDF Document

Following PITB website will be used to prepare slide show;

<http://tracking.punjab.gov.pk/>

Zone 11, UC 75 (Area, Gulberg Town)



6.2. Photographs of De-silting Operations

Concerned Zonal Officers/ Asst./Deuty Managers ops will also ensure the uploading of de-silting work through Android phones and Manager MIS will check the active sets.

6.3. Attendance of Sanitary Workers

Attendance of sanitary workers for de-silting operations will be marked at designated place that will be defined by concerned Asst. / Deputy Manager Ops and Asst. Manager ER. Photograph of all the workers at attendance point will be taken and uploaded.

7. Health & Safety Gadgets for Sanitary Workers

Following health & safety gadgets will be provided to all sanitary workers deployed for de-silting operations:

- Long Shoes
- Gloves
- Mask and
- Uniform

8. Deployment of Staff for De-silting Work

Deployment of sanitary workers from the existing strength will be as follows;

Table 1: Summary of Workers Deployment

SN	Area	Sanitary Workers Required
1	M/s. Albayrak (Zone-I)	379
2	M/s. Ozpak (Zone-II)	292
3	Rural UCs LWMC	110
Total		781

Table 2: Zone Wise Workers Detail

M/s. Albayrak (Zonell)			M/s. Ozpak (Zone-II)		
Zones	Drain Length (M)	Workers	Zones	Drain Length (M)	Workers
2	3480	12	1	12100	22
3	34372	68	13	2900	16
4	1350	4	15	28600	30
5	5350	30	16	8920	33
6	708	8	18	800	6
8	7700	10	21	1000	5
9	4600	9	22	59552	52
10	1600	10	23	20225	85
11	12050	25	25	7212	25
12	3100	15	27	29460	18
14	38550	100	Total	170769	292
17	9393	30			
24	22977	18			
27	20830	10			
7	2948	20			
26	29351	10			
Total	198359	379			

Table 3: Workers Deployed in Rural Areas (LWMC)

Zone/Town	UC	NO. OF WORKERS
Zone 26 (WT)	177 & 179	10
	177 & 182	10
	180 & 181	10
	190 & 191	10
Zone 25 & 27 (NT)	252 & 253	10
	191	10
Zone 23 (AIT)	270 & 271	10
	262 & 263	10
	264 & 267	10
	265 & 266	10
	268 & 272	10
Total (C)		110

9. Drain De-silting Schedule for Urban Areas

De-silting schedule of tertiary drains maintained by LWMC for District Lahore will be as follows;

9.1. De-silting Plan for Ravi Town (Zone 1, Zone 2, Zone 3)

Total number of drains is 140, with 49,952 m length and 102 workers.

Ozpak Side: (Zone-1)

The tertiary open drains are present in UC-1, UC-3, UC-4, UC-5, UC-9, UC-10, UC-11, UC-12 and UC-14. De-silting of these drains is done by sanitary workers and this de-silting activity is monitored by concerned sanitary supervisor. De-silted material is collected by the sanitary workers through hand carts/ bags and hauled to containers/ lifted by mini dumper.

Total length of drains is **12100 Meters** in **Zone-01** and **22 sanitary workers** are deployed for de-silting progress. The total number of tertiary drains in **Zone- 01** are **21**. De-silting work is being performed according to schedule.

The following table depicts schedule for de-silting (*schedule will be repeated every week*) with manpower designated for the task:

SN	UC	Location	Length (m)	Width (m)	Days	Work ers	Time
Zone-1							
1	1	Main Bazar Begum Kot	300	0.3048	Mon	18	Day Time
2		Tiba Jafari	100	0.3048			
3		KPS Road	100	0.3048			
4		Mohallah Qurashian	250	0.3048			
5	3	Old Jiya Musa Bohar Wala Chowk	250	0.3048	Tue		
6	4	Changar Mohalla Ch. Rasheed Wali Gali	500	0.3048			
7	5	Main Bazar Chemay Wala Khu	200	0.3048	Wed		
8		Achar Wali Factory	600	0.3048			
9		Farkhabad Main Bazar	600	0.3048			
10	9	New Qaiser Town	1000	0.3048	Thu		
11		Chishti Dawa Khana	300	0.3048			
12		Chah Awan	300	0.3048	Fri		
13		Roshan Park	500	0.3048			
14		Haji Kot	2500	0.61	Sat		
15	10	Tibba Dandewadan	600				
16	12	Baba Kaghzan Wala	700	0.3048	Tue		
17	14	Mohallah Sang Tarashan	1000	0.3048	Wed/Sat		
18		Mohallah Hattiyian Wala	400	0.3048			
19		Changhar Mohallah	300	0.3048	Thu		
20	Naeem Park Near Mastan shah darbar, Al maroof Jaku Chany wali gali	1000	0.3048				
21	11	Dhair Pind	600	0.3048	Mon/Fri		
Total			12,100			22	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-01)	Maryam Khalid	03114867913
Zonal Officer (Zone-01-A)	Shafaqat Ali	0312-4988064
Zonal Officer (Zone-01-B)	Malik Mustafa	0314-3400045
Union Council	Name of Supervisor	Contact No.
1	Shahid	0315-4230830
3	Khalil	0322-5432672
4	Ijaz	0312-1417395
5	Karamat	0346-4075315
9	Shezad Ismaeel	0308-4103308
10	Qaiser	0321-4166784
11	Amanat Masih	0301-4359645
12	M.Ashraf	0322-4458438
14	Siddique	0303-4867043

Albayrak Side: (Zone-02 & Zone-03)

Small open drains are present in UC-22, 29, 30, 32, 33, 34, 35 & 37. De-silting of these drains is done by sanitary workers and this de-silting activity is monitored by concerned sanitary supervisor. De-silted material is collected by the sanitary workers through hand carts/ wheelie bins and dumped into container/ lifted with mini dumper.

Length of drains in **Zone-2** is **3480 Meters** **12 Sanitary workers** are assigned said task from existing workforce. The total number of tertiary drains in **Zone- 02** are **31**.

Total length of drains at Walled City (**Zone-3**) is **34372 Meters** **68 Sanitary Workers** are deployed. The total number of tertiary drains in **Zone- 03** are **73**.

De-silting details are as follows:

SN	New UC	Day	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team	
Zone-02							
(10 am – 4 pm)							
1	22	Monday to Saturday	Gujrati Muhallah	100	0.6	4	
2	30		Street No.3 & 4 Misri Shah	200	0.6		
3			Street No.5 Misri Shah	100	0.6		
4			Street No.6 Misri Shah	100	0.6		
5	29		Street No.01 Usman Gunj, Taj Rd	100	0.6		
6			Street No.10 Usman Gunj	200	0.6		
7			Street No.1 Habib Gunj	100	0.6		
8	30		Nawab Colony	500			
9	29		Street No.20 Habib Gunj	60	0.6		
10	22	Monday to Saturday	St. Number 1 Cha Motia	75		4	
11			St. Number 2 Cha Motia	80			
12			St. Number 3 Cha Motia	100			
13			St. Number 4 Cha Motia	90			
14			St. Number 5 Cha Motia	70			
15			St. Number 6 Cha Motia	95			
16			St. Number 7 Cha Motia	100			
17			St. Number 8 Cha Motia	75			
18			St. Number 9 Cha Motia	100			

Plan for Desilting Of Tertiary Drains- Lahore

19			St. Number 10 Cha Motia	90		
20			St. Number 11 Cha Motia	100		
21			St. Number 12 Cha Motia	95		
22	17	Monday to Saturday	Mandir Dhayan Singh	150		4
23			LDA Quarter	100		
24			Beroon Sheranwala	100		
25			Kachi Abadi Iqbal Park	75		
26			Kachi Abadi Iqbal park St. NO 5	90		
27			Kachi Abadi Iqbal park St. NO 6	95		
28			Kachi Abadi Iqbal park St. No 7	100		
29			Kachi Abadi Iqbal park St. No 8	75		
30			Kachi Abadi Iqbal park St. No 9	80		
31			Kachi Abadi Iqbal park St. No 10	85		
Total Length of Drains (B)				3480		12

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-02)	Jam Mohammad Abbas	0310-4767903
Zonal Officer (Zone-02 B)	Khurram Shehzad	0316-4485599
Union Council	Name of Supervisor	Contact No.
23	Babar Jan	0322-4336341
29, 30	Mohammad Hussain	0313-4436303
22	Akbar	0322-4169837
19	Ghafar	0316-4485308

Zone-03						
Day Time (10 am – 05 pm)						
S N	New UC	Day	Drain Area	Length of Drain (meters)	Width (m)	No of Workers in Team
1	32	Mon	Gali Arayan Androon Akbari Mandi,	150	0.6	5
2			kocha kamhara andron akbari mandi	140	0.6	
3		Tue	Hawali Misran Androon Akbari Mandi,	150	0.6	
4			Porpian Androon Mochi Gate	200	0.6	
5		Wed	Bagichi Saduan Androon Akbari Mandi,	275	0.6	
6			Hawali Pathran Wali Androon Mochi Gate	140	0.6	
7		Thu.	Gali Dhobian Androon Akbari Mandi,	200	0.6	
8			Fazal Hawali Androon Mochi Gate	100	0.6	
9		Fri.	Koocha Kaman Garan Androon Mochi Gate,	250	0.6	
10			Gujjar Gali Androon Mochi Gate	300	0.6	
11		Sat.	Lal Hawali Mochi Gate,	100	0.6	
12	33	Mon	Koocha Mali Teeli Androon Yaaki Gate,	200	0.6	5
13			Hawali Alif Shah Androon Delhi Gate,	100	0.6	
14		Tue.	Gali Bootay Shah Androon Delhi Gate,	150	0.6	
15			Nadir Wali Street Androon Yakki Gate,	250	0.6	
16			Chota Qazi Allah Dad Androon Yakki Gate	175	0.6	

Plan for Desilting Of Tertiary Drains- Lahore

17		Wed	Koocha Haji Pir Androon Yakki Gate,	125	0.6		
18		Thu.	Nawa Muhallah Androon Sherawala Gate	165	0.6		
19	Muhallah Nogaran Androon Sherawala Gate,		175	0.6			
20		Fri.	Khizri Muhallah Androon Sherawala Gate,	75	0.6		
21			Rara Telian Androon Kashmiri Gate	150	0.6		
22		Sat.	Kocha Bazurg Shah Chona Mandi , Kocha Khair Din Yakki Gate	80	0.6		
Total				3650		10	
23	34	Mon	Kocha Jahan Khan Androon Mochin Gate, Gali Mai Agha	80	0.6	5	
24			Noor Gali Aalamgir Marketeand Streets, Peer Gilanian Androon Shah Alam	110	0.6		
25		Tue s.	Takian Sadhoa androon Akbari Gate Farishtay Wali Gali	90	0.6		
26		Wed	Gali Gul Begum Sadakaran, Katra Nadir Shah	52	0.6		
27			Kocha Kuman Garan, Kocha Kashmirian	128	0.6		
28		Thu.	Koocha Elahi Buksh Androon Lohari	180	0.6		
29			Gate, Sirki Bindian Androon Lohari Gate	95	0.6		
30			Kocha Ghosia Bazaar, Gali Banian	425	0.6		
31	35	Fri.	Koocha Kababian, Salam Gali Ittihad Gali Androon Lohari	180	0.6	5	
32			Gali Pir Bhola Androon Lohari,	105	0.6		
33			Neewan Muhallah Androon Lohari	60	0.6		
34	Sat.	Phoolon Wali Gali Androon Lohari ,	95	0.6			
35		Koocha Madni Androon Lohari	80	0.6			
36		Koocha Kababian, Salam Gali Ittihad Gali Androon Lohari	180	0.6			
37	Mon	Gali Khrasian, Gali Minj Kuttan Androon Lohari.	152	0.6			
38		Koocha Loon Wala, Kocha Ghosian, Kocha Chaudharian, Kocha Durgadas	660	0.6			
39	Tue.	Kocha Gundaran, Kocha Mehta, Kocha Harparshad, Kocha Dai Bholi	150	0.6			
40	Wed	Kocha Gulzari Wala, Kocha Chah Talian, Kocha Sindho Misar	255	0.6			
41	Thu.	Muhalla Khawaja Rafique Shaheed Molian, Kocha Peer Sherazi	350	0.6			
42	Fri.	Gali Chri Maran, Kocha Kharak Singh, Kocha Natho Baghwanta, Gali Shami Hukkan, Kocha Haidri	277	0.6			
43	Sat.	Kocha Dogran, Wera Jattan, Kocha Kirpa Ram, Kocha Bhullan Kul	480	0.6			
Total				4184			10
44	37	Mon	Main Bazaar Bhati, Jandi Wera, Medan Bhaian, Saleem Street Jalotian	1000	0.46		5
45		Tue s.	Main Bazaar Hakeeman, Muhalla summaian Androon Bhati, Khari Khoi, Gali Jandar Katan	840			

Plan for Desilting Of Tertiary Drains- Lahore

46		Wed	Main Bazaar Sumaian, Thatti Malawan, Kamyar Gali	420	0.46	
47		.	Nor Muhalla, Gali Mai Gulabo Nor Muhalla	300	0.46	
48		Thu.	Main Bazaar Bhati, Galian Sheesh Mehal, Nevi Gali, Onchi Gali	1120	0.46	
49		Fri.	Main Bazaar Sumaian Androon Bhati Gate, Asifa school wali galian Bhatti, Tabaila Shaikha.	380	0.46	
50		Sat.	Main Bazaar Hakeeman, Punj Peer Ghati Muhalla Sathan, Beri Wali Gali	914	0.46	
51		Mon	Main Bazaar Bhati, Mian Tari Wali Gali	518	0.46	5
52		Tue s.	Gali Waan Wali, Kocha Faqeer Khana	396	0.46	
53		Wed	Main Bazaar Hakeema , Kocha Pehalwanan, Kocha Kaghazan	838	0.46	
54		Thu.	Main Bazaar Sumaian, Nor Muhalla, Jogi Muhalla, Aslam Street Chomala	868	0.46	
55		Fri.	Gordwara Chomalan, Khajoor Gali, Gali Paddan Wali	510	0.46	
56		Sat.	Muhalla Islam Khan, Muhalla Patranga, Bazaar Thatti Malawan Androon Texali	1199	0.46	
Total				9303		
57		Mon	Kocha Sabz Peer, Gadi Muhalla	2773	0.46	10
58			Kocha Dhobian, Kocha Mallan	137	0.6	
59		Tue s.	Kocha Shehbaz Ali Park, Gujar Gali Shahi Muhalla , Hawaili Tobi Mashki, Abadi City Cinema	263	0.3	
60			Hameed Street Chait Ram Road, Oncha Chait Ram Road	204	0.46	
61	38		Maidan Mian Asif, Mandir Wali Gali Tehsil Bazaar	170	0.6	
62		Wed	Kocha Muhallay Daran Chona Mandi, Barood Khana Bazar	160	0.6	
63			Kocha Aurangzaib, Gali Chaudhary Abbas Gumti Bazar	226	0.3	
64		Thu.	Kocha Haidry Pehalwana, Kocha Bali Ram	213	0.3	
65		Fri.	Gali Saithan, Kocha Muhammad Ali	603	0.3	
66		Sat.	Hawaili Dhyan Singh, Chowk Nogaza, Lungay Mandi Bazaar.	975	0.3	
Total				5724		10
Total				22861		
Night Shift (11:00 pm To 5:00 am)						
67	32	Mon	Bazaar Sada Karan, Main Bazaar Lal Khoo, Main Bazaar Mochi Gate,	650	0.46	10
68	34	.	Bazaar Sadakaran Mocha Gate To Melad Chowk To Rang Mehal.			
69	32	Tue s.	Chowk Nawab Sahib, Lakar Mandi To	750	0.46	
70			Chohta Mufti Bakar, Tawaila Nawab Sahab			

Plan for Desilting Of Tertiary Drains- Lahore

71		Wed	Muhalla Shean Androon Moche Gate, Katrah Wali Gali, Muhallay Kakky Zaian Androon Mocha Gate	800	0.46	
72		Thu.	Azad Bazaar Akbari Mandi, Akbari Mandi Thanay Wali Gali	1675	0.46	
73	33	Fri.	Chona Mandi, Line Subhan Khan Sheranwala, Bangle Ayube Shah	585	0.3	
74		Sun.	Kashmiri Gate Chona Mandi Main Bazar			
75			Bazaar Noorian Akbari Mandi, Akbari Mandi Main Bazaar.	500	0.3	
76	32	Mon	Main Bazaar Yakki Gate, Main Bazaar Dehli Gate, Main Bazaar Sheranwala	1000	0.3	10
77	33	Tue.	Papar Mandi, Chowk Bukhari To Chowk Mati Gandhi Mori	270	0.3	
78	35	Wed	Awami Bazaar Kocho Peshawarian,	1490	0.46	
	35,39		Sootar Mandi Bazaar To Javaid Lassi Wala, Gumti Bazar			
79	34	Thu.	Kaisara Bazaar Sarian Ojarianwala Bazaar, Bazaar Tezabian	340	0.3	
80	34,36	Fri.	Said Metha, Chowk Jhanda, Mori Gate Main Bazaar, Said Metha Bazaar, Mori	1250	0.3	
			Gate Main Bazar			
81	39	Sun.	Kali Mata Bazaar, Tehsil Bazaar, Taranum Chowk	547	0.3	
82	37		Juj Muhammad Latif, Shekhoporian Bazaar, Tibbi Gali	534	0.3	
Total				10391		20
83	37		Muhallah Samiyah Drain	300		2
84	37		Drain Linked with faseel line bhati	10		
85	32		Katra Poor Biyan, Mochi			
86	32		Baghichi Sindho, Akbari Mandi	10		6
87	32		Bagichi Sindho, Akbari Mandi			
88	32		Akbari mandi Main Bazaar	800		
Total				1120		8
Total (C)				34,372		68
Ravi Town G.Total (A+B+C)				49,952		102

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-03)	Saad talall	0316-4485216
Zonal Officer (Zone-03)	Iftikhar Ahmed	0315-7004500
Union Council	Name of Supervisor	Contact No.
21, 23	katarish	0324-2721239
29, 30	Mohammad Hussain	0313-4436303
22	Fazal Hussain	0322-4169837
19	Ghafar	0316-4485308

9.2. De-silting Plan for Shalimar Town (Zone-4, Zone-5 & Zone-6)

In Shalimar Town total drains are 41, with length of 7408 m and workers 42.

Small open drains are present in UC-25, UC- 31, UC- 46, UC- 41, UC- 40, UC- 42, and UC-128, UC-129 and UC-153. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor.

Total length of drains at Zone-4 is 1350 Meters and 4 sanitary workers are deployed for de-silting operations. The total number of tertiary drains in Zone- 04 are 5.

Total length of drains at Zone-5 is 5350 Meters and 30 sanitary workers are deployed for de-silting operations. The total number of tertiary drains in Zone- 05 are 31.

Total length of drains at Zone-6 is 708 Meters and 8 sanitary workers are deployed for de-silting operations. The total number of tertiary drains in Zone- 06 are 5.

De-silted material is collected by the sanitary workers through hand carts and dumped into container/ lifted with mini dumper.

S N	New UC	Name of drain	Workers	Days	Time	Length (m)
Zone-04						
1	25	Jhugian Jodha, Masjid wali gali	4	Monday	Day Time	200
2		Rana parchoon ki dukaan to Malik billo dera		Tuesday		350
3		Bhama Bazar		Wednesday		300
4		Bhama Pind linked street		Thursday, Friday		300
5		Bhama School street		Saturday		200
Total (A)			4			1350
Zone-05						
1	31	Faiz Bagh, St. No. 32	12	Monday	Day Time	350
2		Faiz Bagh St. No 11		Tuesday		450
3		Faiz Bagh, St. No. 7		Wednesday		450
4		Faiz Bagh St. No. 2		Thursday, Friday		350
5		Street No.30, Faiz Bagh.		Saturday		95
6		Street No.13, Faiz Bagh.		Monday		110
7		Street No.14, Faiz Bagh.		Tuesday		95
8		Street No.18, Faiz Bagh.		Wednesday		160
9		Street No.10, Faiz Bagh.		Thursday, Friday		130
10		Ahata Noor Islam Din, Faiz Bagh.		Saturday		130
11	46	Miran Hussain Darbar	1	Monday	Day Time	160
12	41	Street No.01, Abdullah Park.	10	Tuesday	Day Time	80
13		Street No.22, Abdullah Park.		Wednesday		95
14		Street No.09, Abdullah Park.		Thursday, Friday		120
15		Street No.08, Abdullah Park.		Saturday		100

Plan for Desilting Of Tertiary Drains- Lahore

16		Street No.22-A, Abdullah Park.		Monday		240
17		Street No.06, Kucha Tatri Makhan Pura.		Tuesday		120
18		Street No.07, Kucha Tatri Makhan Pura.		Wednesday		120
19		Street No.08, Kucha Tatri Makhan Pura.		Thursday, Friday		180
20		Street No.09, Kucha Tatri Makhan Pura.		Saturday		200
21		Hanfia Masjid Street No.11, Makhan Pura.		Monday		250
22		Street No.05, Makhan Pura.		Tuesday		95
23		Street No.04, Makhan Pura.		Wednesday		60
24		Street No.23, Makhan Pura.		Thursday, Friday		120
25		Street No.80, Makhan Pura.		Saturday		160
26	40	Street No.21-A, Makhan Pura.	4	Monday	Day Time	130
27		Street No.15, Immam Ghazali.		Tuesday		160
28		Street No.63, Essa Nagri.		Wednesday		220
29	42	Street No.14, Chah Miran Hakeem Ashraf Park	3	Thursday, Friday	Day Time	140
30		Street No.23, Chah Miran Hakeem Ashraf Park		Saturday		120
31		Street No.40-A, Chah Miran.		Monday		160
Total			30			5350
Zone-06						
1	128	Shah Abdul Ghani Road	8	Mon & Tue	Day Time	114
2		Sadiq Shah Gudi wali bazar		114		
3	128	Madhu lal Hussain Rd		200		
4	129	Ibrahim Colony (Pir Sheikhan Darbar)		80		
5	153	Akram welding wali gali		200		
Total (C)			8			708
Shalimar Town G.Total (A+B+C)			42			7408

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone 4)	Ms Maryam Saleem	0310-4244626
Asst. Manager (Zone 5)	Abdul Rauf	0316-4485586
Asst. Manager (Zone 6)	Abdul Rauf	0316-4485586
Zone Officer (06)	Kashif john Tariq Qureshi	0313-9407615 0311-7018502
Zone Officer (05 B)	Javaid Butt	0313-4599498
Zone Officer (04)	Anwar-ul-Haq	0321-4242436

Union Council	Name of Supervisors	Contact No.
25	Razzaq	0323-0458104
129	Safdar Yaqoob	0312-4281082
130	Illyas	0312-4281084
153	Abdul Rauf Tufail	0311-4442974
31	Tahir Butt	0311-4504747
40	Usman Bhatti	0316-4783724
41	Javid Gill	0313-7577722
42	Numan Butt	0316-4485426

9.3. De-silting Plan for Wahga Town (Zone-07 & Zone-26)

Open drains are present in UC-37, UC-38, UC-39, UC-40 and UC-42. De-silting of these drains is done by the UC staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers through hand carts and stored along drains.

Total length of drains at zone-7 is 2948 Meters and 20 sanitary workers are deployed for de-silting operations. The total number of tertiary drains in Zone- 07 are 32. Deployment of sanitary workers will be according to schedule.

De-silted material is than collected by mini dumper on regular basis.

S N	New UC	Day	Location	Workers	Time	Length (m)	Width (m)	
Zone- 7								
1	132+134	Mon/Tue	Lakhoder Road Right side	3	6:00 am to 2:00 pm	61	0.46	
2			Sultan Mahmood Road Near Thandi Khoi			31	0.46	
3		Wed/Thu	Sultan Mahmood Road Near Thandi Khoi			31	0.46	
			Sultan Mahmood Road Near Peer Road			46	0.46	
4	133	Fri-Sat	Lakhoder Road Nawala Chowk	3		61	0.46	
5	138	Mon	Muhallah Jatta	4		61	0.46	
6		Wed	Afshan Park			61	0.46	
7		Tue	Muhallah Jatta			46	0.46	
8	137	Wed,Thu	Tiba Alam Pura School wali gali			4	46	0.46
9		Tue	Muhallah Aziz Baig				61	0.46
10			Road Peer Grave Yard				100	0.46
11			Chiristan Abadi				61	0.46
12			Ahmad Town	100			0.46	
13			Kari Colony	70			0.46	
14	138		Pani Peer Darbar	65		0.46		
15	144		Main Bazar Salamat Pura	250		0.46		
16	138	Fri,Sat	Libia Colony	46		0.46		
17	144	Mon	Wara Stop	3		61	0.46	
18			Shakur Pura			250	0.46	
19			Kotli Ghassi Total Street 8			70	0.46	
20			Qalandar Pura			70	0.46	
21	138	Tue	Iftikhar park	3		61	0.46	
22		Wed	Dubai park			122	0.46	
23			Gulbahar Town			150	0.46	
24	143	Thu	Kareem nagar	122		0.46		
25	138	Fri, Sat	Mominpura pind	107	0.46			

Plan for Desilting Of Tertiary Drains- Lahore

26	135	Mon-Wed	Muhallah Farooqabad st # 83	2	46	0.46
27		Thu	Aslam gigi wala area		46	0.46
28		Fri, Sat	Muhallah Gosia Colony St # 1		46	0.46
29			Muhallah Shah Gohar Abad		100	0.46
30			Shah Gohar Abad Despensary Wali Street		100	0.46
31	136	Mon	Sunny Road Side Streets	2	100	0.46
32		Tue	Bilal Colony		300	0.46
Total (A)				20	2948	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone-7)	Iftikhar Zaidi	0316-4485210
Zonal Officer -07-B	Rai Shaukat Gulzar	0343-3021856
Zonal Officer -07-A	Rana Faisal	0324-414003
Union Council	Name of Supervisor	Contact No.
134, 132	Akbar Hayat Younas Gull	0315-7006720 0315-7006723
131, 133	Noor Ahmad Shah Nadeem Shah	0313-4306718 0313-4123633
137, 138	M.Akram Riaz	0315-4663964 0315-7006714
138, 144	Agha Mohsin Aslam miraj	0300-4418954 0312-4437833
136, 135	Ahmad Shah	0313-4380249

In Zone-26, open drains are present in UC-108, UC-174, UC-175, UC-178, UC-183, UC-192, UC-193, UC-194 & UC-189. Total length of drains in Zone 26 (108,174,175,178,183,189,192,193,194) albayrak is 29351 Meters and deployment of 10 sanitary workers. The total number of tertiary drains in Zone- 26 are 9.

De-silting activity will be done at day time.

S No	Ne w UC	Day	Location	Wor kers	Time	Len gth (m)	Width (m)
Zone-26							
1	108	Mon-Wed	Karool Pind, Sagiyaan, Hino Bhattiyaan, Harido Geo,	1	6:00 am to 2:00 pm	283 2	0.91
2	174	Thu-Sat	Sharifpura, Lakohdair, Anayat Shah Town, Haweliyaan, Jhugiyaan Sharif Pura	2		528 0	0.61
3	175	Mon-Tue	Chungi Islam Park, Bilal Town, Handu Gujran, Jhugiyaan Mozang, Sooter Mill, Kot Dhoni Chand, Tulspura,	1		401 5	0.91
3	178	Mon-Tue	Gopal Pura, Manawan, Rampura, Muhallah Eid Gah, Sky Land Road	1		289 6	0.91
4	183	Wed-Thu	Jallo Bazar, Jallo Wana, Jallo Pind, Khera Pind, Labo Pura	1		347 5	0.61
6	192	Mon	Dhori, Mandianwala, Dhor Wala, Barhamanabad, Pehalwan Pura, Terra, Labour Camp No1, Labour Camp No2	1		140 3	0.61
7	193	Wed	Bhangali, Padri, Burj, Juttan Wala, Jaiba Abad Dograan Bazar	1		317 0	0.61
8	189	Mon-Tue	Barki Bazar, Koriaan, Lallo, Barka, Dhilam, Mojokay, Sooiyaan, Karnke, Jhuliyaan	1		487 8	0.91

9	194	Wed-Thu	Lidher, Mehar Town, Mota Singh, Daira Chahal, Chak Dheera, Khushal Singh, Sadho Wala, Mian Singh	1		140 2	0.91
Total (B)				10		293 51	
G. Total (A+B)				30			

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager -26	Iftikhar Zaidi	0316-4485210
Zonal Officer-26 (Urban)	Rana Nadeem Akhter	0322-8427016
Union Council	Name of Supervisor	Contact No.
108 – 174	Fareed	0316-4485687
175 – 178 – 183	Hadyat Masih M.Khalil	0320-0817464 0321-4879963
192 - 193	Mangta Masih Younis Masih	0301-4635146 0323-8804922
189 – 194	Pervaz Masih	0300-4831442 0321-2364755

9.4. De-silting Plan for Aziz Bhatti Town (Zone-08, Zone-09 & Zone-10)

In ABT total 25 drains of length 13900 m, with 29 workers.

Total length of drains at Zone-8 is 7700 Meters and 10 sanitary workers are deployed for de-silting of open drains operation. The total number of tertiary drains in Zone- 08 are 13.

Total length of drains at Zone-9 is 4600 Meters and 09 sanitary workers are deployed for de-silting of open drains operation. The total number of tertiary drains in Zone- 09 are 10.

Total length of drains at Zone-10 is 1600 Meters and 10 sanitary workers are proposed for de-silting of open drains operation. The total number of tertiary drains in Zone- 10 are 2.

S N	New UC	Day	Drain Area	Workers	Time	Length of drains (m)	Width
Zone-08							
1	145	Mon	Harbans pura iftikhar park	3	Day time	500	0.46
2		Tue	Nawab pura			1000	0.61
3		Wed.	Kalandar pura			1000	0.46
4		Sat.	Rasool pura			500	0.61
5	152	Thu.	Christian mohalla	2		100	0.46
6			Rani Pind			1000	0.46
7		Fri	Naya pind			700	0.46
8			Dera Hakeema			300	0.46

Plan for Desilting Of Tertiary Drains- Lahore

9	146	Tue/ Fri/ Sat	Muslama Abad	2	08:00 am to 4:00 pm	500	0.46
10			Noori darbar road			500	0.46
11	143		Fateh-garh bazaar	3		500	0.61
12			Batha Garian			500	0.61
13			Deri paig			600	0.46
Total (A)				10		7700	
Zone-09							
14	59	Mon/Thu	Sotar Mill Wali Gali, D block Al-Faisal Town	2	08:00 am to 4:00 pm	200	0.3
15		Tue/Fri	Gali No 5, A Block Al-Faisal Town			150	0.3
16		Wed/Sat	Qabrastan Road, C block Al-Faisal Town			150	0.3
17		Mon/Fri	Murghi khana road			300	0.3
18	62	Mon	Pepsi road, Do-Guage Chungi	7	08:00 am to 4:00 pm	1000	0.76-0.91
19		Tue	Chongi Gujjar-pura Out Fall Road			1000	0.91-1.22
20		Wed.	Altaff Colony, Do-Guage Chungi			1000	0.76-0.91
21		Thu.	Peer Naseer Chandiayan Village			500	0.3
22		Fri	Ismaeel Town			150	0.3
23			Chandian Pind			150	0.3
Total (B)				9		4600	
Zone 10							
24	184	Mon	Godam road, ghaziabad	5	08:00 am -4:00 pm	800	1
25	157		Fayaz park amrat sari mohaala elahi drain	5		800	1
Total (C)				10		1600	
Shalimar Town Grand Total (A+B+C)				29		13900	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager (Zone 8)	Humza Bin Masood	0322-7863113
Asst. Manager (Zone-9)	Humza Bin Masood	0322-7863113
Zonal Officers (Zone-8)	Zaki Shah	0315-4000969
Zonal Officers (Zone-9)	M Saeed	0315-7006711
Asst. Manager (Zone 10)	Asha Shams	0316-4485361
Zonal Officers (Zone-10)	Nadeem	0316-4485678
Union Council	Name of S.I / S.S	Contact No.
146	Shahzad Joseph	03134586603
145	Babar	03164485649
143	AbdurRehman	03244125780
155	Jamshaid	03004590812
184	Safdar	0313-4200563
151, 152	Ashiq	03164485212
152	Nawaz	03164114847
157	Saleem	0316-4485511

9.5. De-silting Plan for Gulberg Town (Zone-11, Zone-12 & Zone-13)

In Gulberg Town total 25 drains of length 18050 m, with 56 workers.

Open drains are present in UC-118, UC-123,124, UC-172, UC-173 and UC-185 of zone 11. De-silting of these drains is done by the UC staff/ Special gang staff (CRS) and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and lifted by mini dumper.

Total length of drains at Zone-11 is 12050 Meters and 25 sanitary workers deployed for de-silting operations. The total number of tertiary drains in zone-11 are 12.

Total length of drains at Zone-12 is 3100 Meters and 15 sanitary workers are deployed for de-silting operations. The total number of tertiary drains in zone-12 are 10.

Total length of drains at Zone-13 is 2900 Meters and 16 workers for de-silting operations. The total number of tertiary drains in zone-13 are 3.

S N	New UC	Day	Drain Area	No of Workers	Timing	Length of Drain (m)	Width (m)
Zone-11							
1	123	Mon.	Ghaazi mohallh Street No. 5	7	Night Time	500	0.46
2	123	wed	Street No. 15,16 main gari shau bazar			550	0.3
3	123	Tue.	Ghaazi mohallh Street No. 6			500	0.46
4	123	Tue.	Street No. 17 &18 main gari shau bazar			500	0.3
5	124	Tues	Umar street near Tariq rd	5		500	0.6
6	124	Sat.	Barni road Gari shahu			500	0.6
7	124	Thurs	Jhugian yaseen garishahu			500	0.3
8	124	Fri/Mon	Tariq road lahori Mohallah ,New Abadi Garhi shahu, near lahori milk shop			1000	0.6
9	185	Sat/Tue	Basti syden shah railway line	4	Day Time	1500	0.6
10	118	Mon/wed/Fri	Bohr wala chok to Garhi shahu Bridge s	3		3000	1.5
11	172	Tue/Thu	Haji camp to police lines(2000)	3		2000	1.5
12	120	Tue/Wed/Sat	Usmanabad Drain	3		1000	1.5
Total (A)				25		12,050	
Zone - 12							
13	202	Mon.	Liberty Round About Side to Liberty U Market Side	5	Night Time	300	0.45
14		Wed.	Liberty U Market Start to commercial Shops up to mid section			300	0.45
15		Thu.	Liberty U Market Mid section to Variety Book Store			300	0.45
16		Fri	Variety Book Store to Round about including external U market side			200	0.45
17	201	Mon.	Firdous Market to Yasir Broast M.M Alam Road	10	Night Time	300	0.45
18		Tue.	Yasir Broast to Hussain Chowk			300	0.45

Plan for Desilting Of Tertiary Drains- Lahore

1		Wed.	Hussain Chowk to Tariq Road Chowk M.M Alam Road			350	0.45
2		Thu.	Tariq Road Chowk to Ghalib Road Chowk			300	0.45
2		Fri.	Ghalib Road Chowk to Café Aylanto			400	0.45
2		Sat.	Café Aylanto to Mini Market Roundabout M.M Alam Road completion			350	0.45
Total (B)				15		3100	
Zone - 13							
2	211	Mon-Thu	Moon Market Civic Center	8	Day Time	2000	1.25
2	225		Phaatak Mandi to Peeco road	4		450	0.76
2	226		Phaatak Mandi to Peeco road	4		450	0.76
Total (C)				16		2900	
Gulberg Town, G.Total (A+B+C)				56		18050	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Assistant Manager -11	Asha Shams	03164485361
Assistant Manager-12	Chaudhary M. Aslam	0315-7004999 0321-8481222
Assistant Manager- 13	Amna Rasool	03119756565
Zonal Officer 11-B	Pltras Elahi	03334201474
Zonal Officer 11-A	Mohammad Iqbal	03164485648
Zonal Officer 12	Ali Rizwan	0316-4485454
Zonal officer -13	Mian Irshad	0313-4281609
UC	Sanitary Supervisor	Contact No.
123	Naqaash	0316-4485493
124		
118	Ahsan Naseer	0316-4485679
172	Sunny	0316-4485695
173	Ahsan	0316-4485634
185	Dulla	0316-4485656
208	Aslam Pervaiz	0316-4120543
201	Nadeem Saleem	0310-4127052
202	Riaz Boota	0305-4535934
211	kashif	03201498594
225	Sadiq Khan	0313-4873849
226	Rafique	0312-4258805

9.6. De-silting Plan for DGBT Town (Zone 14, Zone 15, Zone 16, Zone 17)

In DGBT total 119 drains of length 85463 m, with 193 workers.

Albayrak Side (Zone 14 & 17)

Total length of drains at zone-14 is 38550 Meters. The total number of tertiary drains in zone-14 are 53. 100 sanitary workers deployed for de-silting operations according to schedule.

Total length of drains at zone-17 is 9,393 Meters. The total number of tertiary drains in zone-17 are 31. 30 sanitary workers deployed for de-silting operations according to schedule.

Zone – 14							
S N	New UC	Day	Drain Area	Work ers	Timing	Length (m)	Widt h (ft)
1	61	Mon	Kacha Lake Road	10	Night Tiwm	1000	0.45
2			Regal Street			250	0.45
3		Tue	Dhobi Mandi			500	0.45
4			Bazo Ahata			300	0.45
5			Chand Ihata			500	0.45
6	62	Wed	Beadon Road Both Sides	15		1000	0.45
7		Thu	Hall Road			200	0.45
8		Thu	Anarkali Bazar			1500	0.45
9		Fri	Chamber Lane Road			400	0.45
10		Mon	Railway Road both Sides			600	0.45
11		Wed	Gali No 08, 09 & 19			600	0.45
12		Fri	Kocha Lakshmi Narayan			800	0.45
13	63	MOn	Sultani Mohala	15		500	0.45
14			Seetla Mandir			1200	0.45
15		Tue	Paisa Akhbar & Biyopari Mohalla			1000	0.45
16			Takiya Imli Wala			500	0.45
17		Wed	People Verra			500	0.45
18		Thu	Catle Park			150	0.45
19		Fri	Namak Mandi			250	0.45
20		Fri	Anarkali			1500	0.45
21	70	Mon	Rehman Street	15		2500	0.45
22		Tue	Landa Bazar			200	0.45
23		Wed	Dil Muhammad Road			500	0.45
24		Thu	Mohala Dar ul Shaku			400	0.45
25		Fri	Anant Naggar Mohalla			150	0.45
26		Mon	Street No. 23, 24, 25 UC-70			300	0.45
27		Tue	Aslam Khan Street			300	0.45
28		Wed	Babu Hotel Wali Street			350	0.45
29		Thu	Bilal Colony Pathi Ground			300	0.45
30	168	Mon	Railway Road both sides	15		4000	0.45
31		Wed	Main Bazar, Gawal Mandi			2000	0.45
32		Thu	Rehman Street			1000	0.45
33		Fri	Watan School wali streets			200	0.45
34		Fri	Ahata Qadir Baksh			400	0.45
35		Mon	Milki Ram Street			150	0.45
36		Wed	Galib Street			150	0.45
37	169	Tue	Gawal Mandi Food Street	10		1500	0.45
38		Mon.	Main Bazar Gawal Mandi			1000	0.45
39			Dil Muhammad Road			500	0.45
40	170	Mon	Dil Muhammad Road	10			1000

Plan for Desilting Of Tertiary Drains- Lahore

41		Tue	Shah Abu Al Mali			1000	0.45
42		Wed	Fleming Road			1000	0.45
43		Thu	Ali Street No. 6			200	0.45
44		Fri	Aziz Street No. 11			300	0.45
45		Tue	Prem Gali No, 16, 17, 18			500	0.45
46		Fri	Pathi Ground street no. 7			500	0.45
47		Mon	Niazi Wali street, 78 Maclond Road			500	0.45
48		Tue	Hameed Strret No. 07			250	0.45
49		Wed	Katri Haji Ismail			150	0.45
50	171	Mon	Police Line Qila Gujar Singh, street 28, 29, 30	10		1500	0.45
51		Wed	Muslim Road			1000	0.45
52		Thu	Abdul Kareem Road both sides			1000	0.45
53		Fri	Street No. 28, 29, 30 Abdul Kareem Road			500	0.45
Tota (A)				100		38550	
Zone - 17							
S N	New UC	Day	Drain Area	Work ers	Timing	Length (m)	Widt h (ft)
1	68	Tue	Main Bazar Mazang,	12	Night Time	1200	0.45
2		Mon.	Nazoli Bazar			540	0.45
3			Atta Allah Street			180	0.45
4			Noor Shah Road			504	0.45
5			Hari Shah Road			428	0.45
6			Wed.			Muhallah Mundhar	306
7		Thu.	Kanak Mandi including Chah Thandi Street			170	0.45
8		Fri	Mubarak Pura			65	0.45
9			Ahmad Pra			300	0.45
10			Muhallah Obal			15	0.45
11			Kotcha Peer Aziz			180	0.45
12	69	Mon.	Kot Abdullah Shah	12	Night Time	512	0.45
13		Tue.	Ahata Din			195	0.45
14			Kabarya Park Lane			165	0.45
15			Fateh Wali Mill			260	0.45
16			Mohala Isayian Shadab Colony			195	0.45
17			Main Bazar Mozang, Bohr Wala Chowk			380	0.45
18			Street-86 Chah Pichwara			150	0.45
19			Wed			Kot Abdullah Shah	306
20		Thu	Ahata Din			512	0.45
21			Kabarya Park Lane			170	0.45
22			Fateh Wali Mill			65	0.45
23		Fri	Mohala Isayian Shadab Colony			300	0.45
24			Main Bazar Mozang, Bohr Wala Chowk			15	0.45
25			Jalal Din Road			80	0.45
26	198	Tue	Ahata Mol Chand	3	Night Time	550	0.45
27		Thu	Shadman Kacchi Abadi			350	0.45
28		Fri	Ahata Mol Chand and Shadman Kachi Abadi including allied areas			250	0.45
29	199 & 81	Tue	Fazlia Colony Wali Galiyan	3	Night Time	450	0.45
30		Thu	Madni Street and Jamia Ashrafia etc			350	0.45

31		Fri	Waris Road and Chah Pichwara etc areas			250	0.45
Total (B)				30		9,393	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Assistant Manager Zone 14	Saad Talal	0316-4485216
Zonal Officer 14	Mian Shahid ur Rehman Malik yousaf	0321-2100062 0316-4783775
Assistant Manager Zone 17	Hassan Sohail	0300-8880529 0315-4157150
Zonal Officer Zone 17	Mian Abdul Waheed	0300-4215231 0316-4485334
Union Council (New)	Name of Supervisor	Contact No.
68	Patras Khairati	0301-4407237
69	Muhammad Sarwar	0321-4656935
81	Muhammad Sarwar	0321-4656935
82	Muhammad Sarwar	0321-4656935
198	Muhammad Sarwar	0321-4656935
199	Muhammad Sarwar	0321-4656935
Zone 14	Khurram	0322-4848651

Ozpak (Zone 15 & 16)

Total length of drains at zone-15 is 28600 Meters. The total number of tertiary drains in zone-15 are 26. 30 sanitary workers deployed for de-silting operations according to schedule.

Total length of drains at zone-16 is 8920 Meters. The total number of tertiary drains in zone-16 are 9. 33 sanitary workers will be deployed for de-silting operations according to schedule.

Zone- 15							
S N	Ne w UC	Day	Location	Work ers	Time	Lengt h (m)	Widt h (m)
1	48	Mon	Chithi Kothi Marzi pura	30	Night Shift	1500	0.91
2		Tue	Ferozpora			1500	0.91
3		Wed	Street 10 main bazar qasoorpura			1200	0.3
4		Thu	Main Bazar Peer maki link streets			1000	1
5	50	Mon	Leechi wala Bagh			1000	0.5
6		Tue	Ameen Park # 2 near poppi butt street			1000	1
7		Wed	Ameen Park # 2			500	0.5
8		Thu	Ameen Park No # 2 near Ch boota			500	0.7
9		Fri	Ameen Park Opp Shell Petrol Pump			400	0.76
10		Mon	Khalid Park Main Bazar			1000	0.91
11		Tue	Khalid Park Malik Munwar Streets			1000	0.91
12		Tue	Khalid Park Link Streets			1000	0.3
13		Wed	Ameen Park Main Bazar Haji Tariq Street			1000	1
14		Thu	Ameen Park Chithi Kothi			1200	0.9
15		Fri	Ameen Park Babar Gill wali street			800	0.9
16		Fri	New Ch Park Lala Farzand wali street			1000	0.9
17		Sat	Shafiqabad qismat khavn wali street			1000	0.9

Plan for Desilting Of Tertiary Drains- Lahore

18		Sat	Shafiqabad Haji Sattar wali Street			1000	0.9
19		Sat	Shafiqabad # 2			800	0.9
20		Mon	Pandi wala Road			1000	0.5
21		Fri	Ameen Park Yousaf Salahudin haweli			1000	0.65
22	54	Mon	Mohalla Churi Garan			1200	0.5
23		Tue	Guru Dat Bhawan			1500	1
24	57	Wed	Main Out Fall Road			3000	0.5
25		Thu	Tape Road			1000	0.75
26		Fri	Galili Church (Covered Drainage)			1500	0.76
Total (C)				30		28600	
Zone-16							
S N	Ne w UC	Day	Location	No. of Worker	Time	Lengt h (m)	Widt h (m)
1	64	Mon	MAO college to atif chowk	7	Night Time	2500	2500
2		Tue	Chungi Rajgarh to Atif Chowk	4		800	800
3	58	Wed	Haider road including link streets	2		600	600
4	65	Thu	Umar road, Chowk Islampura to Brideway School	3		700	700
5		Fri	Alamgeer road, Noori Building to Bhola Kabab Wala	5		1300	1300
6		Sat	Islam Poora Main Bazar	4		970	970
7		Mon	Sanda road, Atif Chock to Teen Koni	3		850	850
8		Tue	Street # 110, 120, teekoni ground	2		450	450
9	Wed	Kaka pan shop wali street	3	750		750	
Total (B)				33		8920	
Grand total (A+B+C+D)				193		85,463	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Operations (15)	Muhammad Abbas	0313-4041955
Deputy. Manager Operations (16)	Aisha Nazir	0315-4000470
Zonal Officer (15)	Asghar	0313-4783230
Zonal Officer (16)	Tayyab Pervaiz	0324-4320243
Union Council	Name of Supervisor	Contact No.
67, 69	Abdul-Rehman	0301-4006564
64, 58, 65	Filldas Javed	0316-4235420

9.7. De-silting Plan for Samanabad Town (Zone-18)

Open drains are present in UC-100 and UC-94. De-silting of these drains is done by the UC staff) and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers.

Total length of drains at zone-18 is 800 Meters. The total number of tertiary drains in zone-18 are 5. 6 sanitary workers are deployed for de-silting operations according to schedule.

SN	New UC	Day	Drain	No. of Worker	Time	Length	Width
Zone-18							
1.	100	Mon to Wed	Sher Rabbani Road Shaheen Abad	3	Day Time	300 m	0.46 m
2.			Usman Street				
3.			Meelad Chowk			200 m	0.15
4.			Dera Khalil Ahmad Sherakot				
5.	94	Thu to Sat	Sodiwal road (Both Sides)	3		250 m	0.46 m
G.Total				6		800 m	

Duty Roster for De-silting of Drains (Zone-18)

Designation	Name Staff	Contact No.
Deputy Manager Ops. Zone-18	Fozia Khan	0315-8660347
Zonal Officer 18-B	Muzammil Butt	0312-8889993
Union Council	Name of Supervisor	Contact No.
94	Ashfaq Ilyas	0313-9005358
100	Mohsin	0311-8899543

9.8. De-silting Plan for Allama Iqbal Town (Zone – 21, Zone-22 & Zone-23)

In Allama Iqbal town total 117 drains of length 80777 m, with 142 workers.

Open drains are present in UC-222, UC-110, UC-117, UC-116, UC-232, UC-257, UC-116, UC-232, UC-257 and UC-111. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silting activity will be done at 9:00 am to 2:00 pm daily.

Length of drains in Zone-21 is 1000 Meter and the total number of tertiary drain is 1 and 5 workers will be deployed for de-silting operations according to following schedule:

Length of drains in Zone-22 is 59,552 Meter and the total number of tertiary drains are 54 and 52 workers will be deployed for de-silting operations according to following schedule:

Zone 21				
Sr No	Zones	Drain Length (M)	New UC	Workers
1	Zone-21	1000	109	5

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Zone-21	Azmat Sultana	0311-4867912
Zonal Officer 21	Bilal Aleem	0311-0426964

Plan for Desilting Of Tertiary Drains- Lahore

Union Council	Name of Supervisor	Contact No.
109	Bashir	0313-4257287

Sr No	Day	Ne w UC	Drain	Work er	Timing	Lengt h (m)	Widt h (m)
Zone-22							
1	Twice a week	222	Rana Rasheed Road to Sakhi chowk	8		900	0.9
2			Allah Hoo chowk to Jamal Chowk (Ghazan Road)			1400	0.9
3			Rana Rasheed road			900	0.9
4	Mon		Qasim chowk to Darbar Bulhay shah road			8500	0.76
5			Darbar Jeeway Shah Road to Major Shah Road			2500	0.75
6	Tue		Muhalla aiwaana drain			700	0.61
7	Wed		Muhalla sadaat drains			500	0.3
8			Muhalla malkaan wala			700	0.3
9			Muhalla mehndi shah drains			793	0.45
10	Thu		Ch. park			200	-
11			Gulshan park			500	
12			Iftikhar colony			500	0.3
13	Fri	110	Malik inayat khokhar road	8		1280	0.3
14	Sat		Badar colony			213	-
15	Mon		Sadaat colony			152	0.3
16			Gulzaar colony			489	-
17			Jinnah town			1000	0.45
18	Sat		Saeed park			168	-
19			Main bazaar hanjerwaal			107	0.61
20			Shah Town			350	-
21			Sultan Town			500	
22	Tue					Qabristan Road	
23		Androon Darwaza		500			
24		Pull –labana kattar band road		2000	2		
25	Wed	117	Gopay raye pind	8		3000	1.5
26	Thu		Mureed Wall			1000	
27	Fri		Fransis Town			500	
28			Kanjra			600	
29	Mon		Basti Mian Norr Muhammad			600	
30	Tue		Mohalla Talab			1500	
31	Wed		Bhoola Ghari			800	
32	Thu		Fareed Town			1000	
33	Fri		Khan Pur			500	
34			Haveli Fazal Pura			500	
35	Mon		Hussain abad			900	0.9
36			Dina nath			900	0.9
37			Namasha abad			1500	1.5
38	Wed, Thu	116	Fateh abad	10		900	0.9
39	Fri, Sat		Azeem abad,kachi kothi			1300	1.3
40			Barkat pura			1500	1.5
41	Twice A week	115	Samsani gaon	4		2000	-
42	Mon	256	Khaliq abad	8		900	
43	Tue		Alii raza abad			1100	
44	Wed		Kachi kothi			600	
45	Thu		Ali pur			900	
46	Fri		Sultana Abad			800	

Plan for Desilting Of Tertiary Drains- Lahore

47	Sat		Raheem abad			900	
48	Twice A week	257	Sattu Katla	4		2500	
49	Mon	111	Jamal colony, Amina Park, Adalat Road	2		1300	
50	Tue		Gosht Bazar, Bara Street,			1500	
51	Wed		ahbab colony, hashim nagar			1500	
52	Thu		Ittefaq town, fazal block, ali block			1500	
53	Fri		haji shah saleem			400	
54	Sat		Mohalla numberdaran			300	
Total (B)				52		59,552	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Zone-22	Ali Shahid Butt	0347-4416899
Zonal Officer 22-A	Ashiq Huusain	0323-8809128
Zonal Officer 22-B	Abid Jutt	0312-4925049
Union Council	Name of Supervisor	Contact No.
116	Arman	0313-4762064
110	Shahzad	0345-4718511
111	Usman Maqsood	0308-4427729
117	Waseem	0300-4862636
256	Salman	0307-4265521
257	Yaqoob	0308-4573950
115	Faisal	0322-8462549
222	Anwar	0315-4808956

Open drains are present in UC-258,259, UC-260,261, UC-262,263, UC-264,267, UC-265,266, UC-268,272, and UC-273,274. De-silting of these drains is done by the UC staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silting activity is planned during day time.

Total length of drains at zone-23 (UC-258,259, 260,261 & 273,274) is 20,225 Meters. For de-silting operations, the total number of tertiary drains in zone 23 are 61. 85 sanitary workers assigned the task of desilting operations.

SN	Day	New UC	Village/ Location	workers		Length (m)	Width (m)
Zone-23							
1st Week							
1	Mon	259	Gaon Nasir Ganj	10	Day Time	305	0.46 m
2	Tue		Gaon Haslay			200	0.46 m
3	Wed		Gaon Hadayatabad			274	0.3 m
4	Thu		Gaon Mehndi pur			183	0.3 m
5	Fri		Gaon Khizer-abad			213	0.46 m

Plan for Desilting Of Tertiary Drains- Lahore

6	Sat		Gaon Haiderabad			244	0.3 m
2nd Week							
4 (Rep)	Mon	259	Gaon Mehndi pur	10	Day Time	183	0.3 m
7	Tue		Gaon Raman pur			183	0.46 m
8	Wed		Kot gujran da			183	0.3 m
9	Thu		Kot hayat da adalat shah adalat shah muhalla			305	0.46 m
10	Fri		Bilal colony shadab colony			457	0.46 m
5 (Rep)	Sat		Gaon Khizer-abad			213	0.46 m
1st Week							
11	Mon	258	Combo colony	10	Day Time	183	0.3 m
12	Tue		barkat colony			183	0.3 m
13	Wed		chuuung			183	0.3 m
14	Thu		Haidri colony			183	0.3 m
15	Fri		Kot Hahayat			268	0.46 m
16	Sat		Gaon Manowaal			220	-
2nd Week							
16(Rep)	Mon	258	Gaon Manowaal	10	Day Time	220	-
15(Rep)	Tue		Kot Hahayat			268	0.46 m
14(Rep)	Wed		Haidri colony			183	0.3 m
13(Rep)	Thu		chuuung			183	0.3 m
12(Rep)	Fri		barkat colony			183	0.3 m
11(Rep)	Sat		Combo colony			183	0.3 m
1st Week							
17	Mon	260	Maraka	15	Day Time	1220	1.5 m
18	Tue		Bhalai Gil			457	0.3 m
19	Wed		Maraka quarter			1067	1.5 m
20	Thu		Ali Hussain abad			1524	0.3 m
21	Fri		Madina colony			915	0.3 m
22	Sat		Jilyana gaon			1524	0.46 m
2nd Week							
23	Mon	260	Meera gaon	15	Day Time	1067	0.3 m
19(rep)	Tue		Maraka quarter			1067	1.5 m
18(Rep)	Wed		Bhalai Gil			457	0.3 m
21(Rep)	Thu		Madina colony			915	0.3 m
20(rep)	Fri		Ali Hussain abad			1524	0.3 m
17(Rep)	Sat		Maraka			1220	1.5 m
1st Week							
24	Mon	261	Rest house	15	Day Time	732	0.61 m
25	Tue		Islam nagar			549	0.3 m
26	Wed		Dhupsari			200	0.3 m
27	Thu		Khurd pur			762	0.3 m
28	Fri		Mohlanwaal khurd			457	0.3 m
29	Sat		Mohlanwaal kalan			1372	0.3 m
2nd Week							
29(rep)	Mon	261	Mohlanwaal kalan	15	Day Time	1372	0.3 m
28(rep)	Tue		Mohlanwaal khurd			457	0.3 m
27(rep)	Wed		Khurd pur			762	0.3 m
26(rep)	Thu		Dhupsari			200	0.3 m
25(Rep)	Fri		Islam nagar			549	0.3 m

Plan for Desilting Of Tertiary Drains- Lahore

24(Rep)	Sat		Rest house			732	0.61 m
1st Week							
30	Mon	273	Lahore road	15	Day Time	61	0.91 m
31	Tue		Manga road			152	1.22 m
32	Wed		Kasoor road			76	-
33	Thu		Gala Ihsan wala			92	-
34	Fri		Gali Yaseen Thaikedar wali			15	-
35	Sat		Ward no 9 gali hakim sher wali			31	-
2nd Week							
36	Mon	273	Gilla cinema road	15	Day Time	61	-
37	Tue		Ward no. 10 gali faqi saeed wali			31	-
38	Wed		Ward no. 4 galiyan chaudhry maratib wali			31	-
39	Thu		Ward no.3 jahangir ouncillor wali gali			19	-
40	Fri		Ward no. 5 gali haji tajar deen counciler wali			24	-
41	Sat		Ward no. 7 gali sabir arain wali and Ward no. 6 gali nor meyo wali			61	-
3rd Week							
42	Mon	273	Ameenpura gaonnala jamun wali masjid	15	Day Time	21	0.6 m
43	Tue		Mohalla Islamabad, gali mukhta wali			12	0.45 m
44	Wed		Murtazabad, masjid k sath			18	0.75 m
45	Thu		Mission colony main road			18	0.45 m
46	Fri		Muslim colony, arey wali gali			15	0.6 m
47	Sat		Kot nihai, malik rafiqa wali gali			21	0.45 m
48	Mon		Burhan pura, alfa wali gali			12	0.45 m
49	Tue		Haveli ameer din			15	0.45 m
1st Week							
50	Mon	274	Bubliyana	20	Day Time	700	0.3 m
51	Tue		Mithan			250	1.5 m
52	Wed		Buchuki			900	0.46 m
53	Thu		Salamat Pura			300	0.61 m
54	Fri		Maku Wali Cheater Khan			150	0.3 m
55	Sat		Haveli Cheater Khan			400	0.3 m
2nd Week							
56	Mon	274	Rehman Pura	20	Day Time	600	0.3 m
57	Tue		Haveli Roozdar			150	1.5 m
58	Wed		Kot Afzal Khan			500	0.46 m
59	Thu		Kot Burhan			800	0.61 m
60	Fri		Haveli Din Muhammad			200	0.3 m
61	Sat		Mission Colony			400	0.3 m
TOTAL				85		20225	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager Operations	Rana Faisal	0300-4253944
Zonal Officer- 23	Syed Ali Raza	0315-9099919
Union Council	Name of Supervisor	Contact No.
258	Khalil Ahmed	0315-4162371
259	Shakeel	0300-4485323
260	Yaqoob	0300-4781973
261	Bila Shaoukat	0322-4666478
273	Shehzad	0316-4485657
274	Awais Alam	0300-4673074

9.9. De-silting Plan for Nishtar Town (Zone-24, Zone-25 & Zone-27)

In Nishtar town total 188 drains of length 59649 m, with 61 workers.

Open drains are present in UC-242, UC-248, UC-249, UC-195, UC-199, UC-244, UC-144 and UC-245. De-silting of these drains is done by the UC staff/ Special gang staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and lifted with minidumper.

Total length of drains at Zone-24 is 22977 meters and 18 sanitary workers are signed in Albayrak area for de-silting operations. The total number of tertiary drains in Zone- 24 are 72.

Total length of drains at Zone-27 is 29460 meters and 18 sanitary workers assigned in albayrak area for de-silting operations. The total number of tertiary drains in Zone- 27 are 78.

Total length of drains at Zone-25 is 7212 meters and 25 sanitary workers will be deployed in Ozpak area for de-silting operations. The total number of tertiary drains in Zone- 25 are 38.

De-silted material is then collected mini dumper daily on regular basis.

Zone 24

S N	UC	Day	Drain Name	Workers	Time	Length	Width
Zone 24 ALB							
1	242	Mon	Attari Village Shoria Drain to Roahi Drain	3	Day Time	122	0.46
2		Tue	AsiaqNiabnazim to Roahi Drain			31	0.61
3		Wed	IshaqNiabnazim to Roahi Drain			152	0.76
4		Thu	Nawa Village ManshaNumberdar to Roahi Drain			152	0.76
5		Fri	Sufia Abad HiyatChowk to SufiaDarbar			150	0.76
6		Sat	NawaPandHayiatChowk to Waseem Park			122	0.31
7	245	Mon	DalloKhurd Kalan MianMagsood Drain	5	Day Time	457	0.61
8			DuluKhurd Nawaz QadriNala			153	0.60
9		Tue	E block YouhanabadshoukatNala			457	0.60
10			Barkatjalal colony D2 Youhanabad			457	0.60
11		Wed	DalloKhurd Kalan NumberdarHainf to Drain			305	0.46
12		Thu	Dulu Kalan NaseerwalaNala			366	0.60
13		Sat	Dallo Khurd Kalan Khalid drain			610	0.61
14		Fri	Arif Town Imanat drain			305	0.31
15			Arif Town Subedar Mubarak Walanala			457	0.60

Plan for Desilting Of Tertiary Drains- Lahore

16		Sat	Asif town Hadyiat Drain			335	0.61
17		Mon	Asif town Younas Drain			915	0.61
18		Tue	Asif Town Akbar Drain			366	0.61
19		Wed	GulluKotAshrif Drain Sa Roahi Drain			610	0.46
20		Thu	GulluKotSardar drain to Roahi Drain			457	0.46
21		Fri	GulluKhotRanaAslam Drain			305	0.46
22		Sat	GulluKootNasar drain to Roahi drain			152	0.61
23		Wed-Thu	Khliq Nagar, Peer Sahpail to Roahi Drain			305	0.46
24		Fri	Khangar, chairman Fazaldeen to Roahi Drain			914	0.46
25		Mon	Khangar, Abbas Bhatti drain to Rohi drain			305	0.46
TOTAL				8		8960	
Sr.	UC	Day	Drain Area	Workers	Timing	Length	Width (Feet)
1st Week							
1	249	Mon	Kahmahan Daira Akhater Hussain walanala	3	Day Time	183	0.61
2	195		Karbat village Chowksa la kar BRB Canal	2		122	0.61
3	244		Halloke, M. Ashraf General store's Drain 1	3		152	0.45
4	242		Maskoor town, Kacha Road to Saheel' House	2		305	0.61
5	242		Makhan colony			152	0.30
6	249	Tue	Kahmahan, Suria masjid wala	2		122	0.61
7	195		Karbat Imam Barga Drain	2		122	0.61
8	242		Punjoo Village SarajDeen drain to Chowk Johar	3		183	0.61
9	242		Cheetowali Haweli			60	0.30
10	242	Halloke, M. Ashraf General store's Drain 2	3	91		0.45	
11	249	Wed	Due Kala AbdualRaseed Drain	3		244	0.61
12	195		Main Badiana Road, Bhattisa lay kar Rohai Drain	2		122	0.61
13	244	Thu	Malik Babbarwala Dr. Karamat'S House	3		183	0.61
14	195		Canal Bridge to Union Council Office drain	3		183	0.61
15	244	Fri	Kajoorwala Chowk to Masjid tac	5		122	0.61
16	195		Nazim House to Church drain	4		305	0.61
17	244	Sat	Rana Chowk to Graveyard of Christian	3		244	0.61
18	244		Main Badiana Road	3		152	0.61
19	197	Sun	Govt. High School Drain	3		183	0.61
20	246		Millat Town to Khalid Town Drain	3		183	0.61
21	246		Asif Town # 2 Bow Kasoori Drain			244	0.61
22	144		Chamroo Pur Main Road Raiwind drain	4		91	0.45
2nd Week							
23	249	Mon	Kahmaian, Chrch to Rana Chowk	3	122	0.61	
24	195		Heir Village, Muhallah Nazeer Kot to Rohai Drain	3	152	0.61	
25	244		Waraich Govt. High School Nala	3	1219	0.30	
26	249	Tue	Heer Village, Telephone Exchange	3	152	0.61	
27	195	Wed	Heer village Muhallah Kadiyan Wala Drain	3	366	0.61	
28	249	Thu	Baradari to Sahfeeq Ahmed Drain	3	244	0.61	
29	249	Fri	Leel Roll Dispensary wala Muhallah to Sarak Drain	3	244	0.61	
30	195		Raja Boly Subidar Drain	3	183	0.61	
31	195	Sat	Garoo Managat Jamia Masjid Gousia Masjid Drain	3	244	0.61	
32	249	Sun	Bullar village, Niaz Bhatti House to Graveyard	2	91	0.61	

Plan for Desilting Of Tertiary Drains- Lahore

33	195		Malkhoki Village Jamia Masjid Drain	3		122	0.61
3rd Week							
34	249	Mon	Due Kahlana Muhamamd Ali Drain	3	Day Time	122	0.61
35	195		Karbat Ansaria Drain	3		183	0.61
36	195	Tue	Tatit Village Form house to Rohai Drain	3		244	0.61
37			Nathi Maseh, Javed Mahar Nala			1800	0.61
38	249	Wed	Youanabad # 2 Main Chowk to Ganda Talabtac	4		244	0.61
39	195		Punjoo Village Rahmat House to Saraj Rahman I Drain	3		244	0.61
40	249	Thu	Jaathol Village Main road to Mosque drain	3		183	0.61
41	195		Haweli Shahzad Wali	3		183	0.61
42		Fri	Roari Village Jamia masjid	4		305	0.61
43		Sat	Burj Chowk to Masjid Drain	3		122	0.61
44		Mon	Ahlu Road	4	1000	0.61	
45	244	Tue	Rehmat Park	4	800	0.61	
46	Wed	Haroon Park	4	700	0.61		
47	Thu	Millat park	4	1000	0.61		
TOTAL				10		14017	
Zone 24 (Albayrak) Total (A)				18		22977	

Zone 27

S N	New UC	Days	Location	Workers	Time	Length (m)	Width (m)	
Zone-27 ALB								
1	248	Mon	Shahzada Village Rafiq Wali Street	5		2700	0.46	
2		Tue	Christian Colony Shahzada Village			500	0.46	
3		Wed	Muhammad Akram Butt Wala Nala			80	0.31	
4		Thu	Jaan Muhammad Nai Wali Street			300	0.31	
5		Fri	Malik Adress Street			1000	0.46	
6		Sat	Naik Chowk To Shahzada High Scholl			700	0.31	
7		Mon	Tanga Chowk To Major Karma Haveli			1300	0.46	
8		Tue y	Ghafar Wali Street			700	0.46	
9		Wed	Gali MASHIHAN Wali			Day Time	1300	0.46
10		Thu	Darbar Wali Street			300	0.31	
11		Fri	Govt. Midle School Wala Rasta		700	0.31		
12		Sat	Iqbal Secretery Wala Rasta		700	0.46		
13		Mon	Malik Riaz Secretery Wali Street		300	0.31		
14		Tue	Tanga Chowk To High School		700	0.46		
15		Wed	Miwati Masjid To Gujjar Masjid	5		150	0.46	
16		Thu	Malik Riaz Wali Street			200	0.46	
17		Fri	Purana Shahzada Road			1000	0.46	
18		Sat	Naseeb Abad Street 1 To 28			2000	0.46	
19		Mon	Shahzada Road Both Sides			1300	0.31	
20		Tue	Malik Rafiq Street			700	0.31	
21		Wed	Malik Khalid SStreet			150	0.46	
22		Thu	Nai Abadi Abdullah Colony			700	0.31	
23		Fri	Naseeb Abad Main Shahzada Road			300	0.46	
24		Sat	Shahzada Road To Patwari House			300	0.46	

Plan for Desilting Of Tertiary Drains- Lahore

25		Mon	Ramzan Counceler Street			1300	0.46
26		Tue	Masjid Wali Street			150	0.31
27		Wed	Chohan Wali Street			300	0.31
28		Thu	Arif Wali Street			300	0.46
29		Fri	Hassan Counceler Street			700	0.46
Total (Albayrak)				10		20830	
S N	New UC	Day s	Location	Work ers	Time	Leng th (m)	Wid th (m)
Zone-27 Ozpak							
1	250	Mon	Yousaf Bhatti Wala Nala	4	Day Time	133	0.31
2	250	Tue	Nawab Shakoor Town Wala Nala			100	0.31
3	250	Wed	T.C.F School Wala Nala Wariach Village			108	0.46
4	250	Thu	Jedhu Village Main Nlala			175	0.31
5	250	Fri	50 Foota Road Wala Nala			175	0.46
6	250	Sat	Makhan Colony Wala Main Nala			126	0.46
7	250	Mon	panju Village Main Rasta			66	0.46
8	250	Tue	Ali Wali Gali Panju Village			33	0.31
9	250	Wed	Qabirstan Wala Rasta panju Village			150	0.31
10	250	Thu	Ramzan Wali Gali Panju Village			175	0.46
11	250	Fri	Doctor Mohbat wali Gali			135	0.31
12	250	Sat	Amir Jutt Wali Gali			166	0.46
13	250	Mon	Allah Dita Numberdar Wali Gali			100	0.46
14	250	Tue	Abdul Sattar Wali Gali			123	0.46
15	250	Wed	Chairman Rana Abdul Gafar Wali Gali			145	0.46
16	250	Thu	Mustaqeem Chhina Wali Gali			122	0.46
17	250	Fri	Kalu Chhina Wali Gali			133	0.46
18	250	Sat	Meo Wali Gali			122	0.46
19	250	Mon	Rana Waseem Wali Gali			166	0.46
20	250	Tue	Sarfraz Mughal Wali Gali Makhan Wali Gali Makhan Colony			100	0.31
21	250	Wed	Zafar Dara Wali Gali			33	0.31
22	250	Thu	Church Wali Gali			33	0.46
23	250	Fri	Yousaf Masih Wali Gali			33	0.31
24	250	Sat	Amir Masih Wali Gali			66	0.46
25	250	Mon	Basheer Bhatti Wali Gali			33	0.46
26	250	Tue	Azam Wali Gali Both Side			33	0.46
27	250	Wed	Allah Wasaya Worker Wali Gali			33	0.31
28	250	Thu	Kala Dukandar Wali Gali Both Side			133	0.31
29	250	Fri	Niyamat Worker Wali Gali			66	0.46
30	250	Sat	Malik Nawaz Wali Gali Both Side Nawab Shakoor Town			33	0.31
31	250	Mon	Nadeem Rehmani Wali Gali			66	0.46
32	250	Tue	Doctor Mushtaq Wali Gali			100	0.46
33	250	Wed	Billa Meer Wali Gali			33	0.31
34	250	Thu	Asghar Foji Wali Gali			33	0.31
35	250	Fri	Billal Masjid Wali Gali			166	0.46
36	250	Sat	Ayub Gujjar SDO Wali Gali			66	0.31
37	250	Mon	Kashif Meer Wali Gali			133	0.46
38	250	Tue	Malik Safdar Wali Gali			166	0.46
39	250	Wed	Javed Rehmani Wali Gali			100	0.46
40	250	Thu	Mehmood Khan Wali Gali			4	166

Plan for Desilting Of Tertiary Drains- Lahore

41	250	Fri	Rashid Gujjar Wali Gali	66	0.31
42	250	Sat	Malik Abid Qadri Councilor Wali Gali	100	0.46
43	250	Mon	Toor Village Main Rasta	166	0.31
44	250	Tue	Sajid Toor Wali Gali	166	0.46
45	250	Wed	Akhtar Toor Wali Gali	100	0.46
46	250	Thu	Asif Sandhu Wali Gali	166	0.31
47	250	Fri	Adnan Joiya Wali Gali	66	0.31
48	250	Sat	Qari Ghulam Nabi Wali Gali	100	0.46
49	250	Mon	Shah Sahib Wali Gali	100	0.31
50	250	Tue	Ibrahim Wali Gali	100	0.46
51	250	Wed	Govt School Wali Gali Dhoop Sari	166	0.46
52	250	Thu	Bekari Wali Gali	80	0.46
53	250	Fri	Carstines Wali Gali	66	0.31
54	250	Sat	Waheed Gujjar Wali Gali	133	0.31
55	250	Mon	Yaseen Gujjar Wali Gali	133	0.46
56	244	Tue	Asif Town No-2	150	0.46
57	244	Wed	Hadiyat Wala Nala	100	0.31
58	244	Thu	Younas Wala Nala	200	0.46
59	244	Fri	Akbar wala Nala	100	0.46
60	244	Sat	Gajumata Haweliyan	133	0.31
61	244	Mon	Haweli Malik shahzad Wala nala	133	0.31
62	244	Tue	Khuda Baksh wala Nala	166	0.46
63	244	Wed	Malik M.Perwaz Wala Nala	100	0.31
64	244	Thu	Arif Boty Wala Nala	133	0.46
65	244	Fri	Asif Town Street No-1	100	0.46
66	244	Sat	Asif Town Street No-2	133	0.46
67	244	Mon	Asif Town Street No-3	166	0.31
68	244	Tue	Asif Town Street No-4	166	0.31
69	244	Wed	Asif Town Street No-5	133	0.46
70	244	Thu	Asif Town Street No-6	133	0.31
71	244	Mon	Asif Town Street No-7	88	0.46
72	244	Tue	Asif Town Street No-8	66	0.46
73	244	Tue	Asif Town Street No-9	100	0.31
74	244	Wed	Asif Town Street No-10	100	0.31
75	244	Thu	Shoaib Town	12	0.46
76	244	Fri	Shalimar Town Main Road	233	0.31
77	244	Sat	Shalimar Town Street No.6 Left Side	33	0.46
78	244	Mon	Tareeza Town	166	0.31
Total (Ozpak)				8	8630
Total (B)				18	2946
				0	

Duty Roster for De-silting of Drains

Designation	Zones	Name Staff	Contact No.
Asst. Manager Operations	24 & 27	Ms. Hira Nawaz Khan	0314-3324472
Zonal Officer	24 & 27	Asim Aftab Khan (Albayrak)	0316-4485578
Union Council		Name of Supervisor	Contact No.
249	Zone-24	Yusuf	0311-4319515
242		Amir & Ali	0315-3132731 0311-4068338
195	Zone-27	Shahbaz	0308-4693092
245		Din Maseeh	0315-4860492

Plan for Desilting Of Tertiary Drains- Lahore

248		M. Sarwar	0315-4890135
244 (Albyrak)		Imtiaz	0308-2024426

Zone 25

Zone 25							
SN	New UC	Days	Location	Workers	Time	Length (m)	Width (m)
1	241	Mon	Mohallah Joyan Wala	5	Day Time	1525	0.91
2		Tue	Jutt Mohallah Chandrai			183	0.61
3		Wed	Govt. Boys Girls School			915	0.61
4		Thu	Fiaz Bhatti Street			22	0.61
5		Fri	Gujjar Colony A Block			1526	1.55
6		Sat	Gujjar Colony B Block			915	1.22
7		Mon	Gujjar Colony C Block			1220	1.22
8		Tue	Gujjar Colony D Block			1525	1.06
9	251	Mon	Nenger Pind Bhatti Street	5	Day Time	2134	0.61
10		Tue	Nenger Pind Rehmani Street			1830	0.61
11		Wed	Hazoori Park			1067	0.61
12		Thu	Dam Dama Colony			2440	0.61
13		Fri	Kacha Pind Ch. Riasat Drain			305	1.22
14		Sat	Kacha Waris BHatti Drain			1525	0.91
15		Mon	Kacha Malik Fiaz Street			305	0.61
16		Tue	Kacha Church Street			305	1.22
17		Wed	Dil Muhammad Colony			1067	0.61
18		Thu	Halloki Pind Drain 1			3500	1.22
19		Fri	Halloki Pind Drain 2			1000	0.61
20		Sat	Marri Pind			1500	0.61
21		Mon	Rasool Pura			2000	0.61
22		Tue	Islam Pura Drain 1,2			4000	0.91
23		Wed	Tiba Pind Drain 1,2,3			1990	0.91
1 st Week							
24	269	Mon	Chamro Pur	5	Day Time	605	0.61
25		Tue	Bhubtian Drain	5		335	0.61
26		Wed	Ameer pura	5		200	0.91
27		Thu	Jhugiyen	5		180	0.91
28		Sat	Haveli Khariyan	5		200	1.22
29		Sun	Khoh Balocki	5		150	1.22
2 nd Week							
30	269	Mon	Bhatta Pind	5	Day Time	130	0.61
31		Tue	Shenshah Town	3		180	0.61
32		Tue	Fateh Da Kot	3		460	0.61
33		Wed	Tarro Gill	3		330	1.22
34		Wed	Sardar Town	3		100	0.61
35		Thu	Bilal Town	3		100	0.61
36		Fri	Talib Gunj	3		100	0.61
37		Sat	Christan Colony	3		200	0.61
3 rd Week							
38	269	Mon	Bhattiyan Dera	3	Day Time	150	0.91
Total (C)				25		7212	
Nishter Town Total (A+B+C)				61		59649	

Duty Roster for De-silting of Drains

Designation	Name Staff	Contact No.
Asst. Manager	Atif Musawar	0315-4278199
Zonal Officer-24 (Urban)	Faiz Ahmed Faridi	0313-8017257
Deputy. Manager Operations (25)	Mr. Rana Faisal	0300-4253944
Zonal Officer-27 (Urban)	Ghulam Fareed	0313-3132223
Union Council	Supervisor	Contact No.
229	Muhammad Riaz	0315-4353828
244	Arshad Pia	0311-4792034
250	Maqbool	0312-4480923
241-251	Imran	0312-4894581
269	Zahid Arif	0320-0817349

10. Drain desilting schedule for Rural Areas

In Rural Area total 222 drains of length 301110 m, with 140 workers.

De-silting of open tertiary drains located in rural areas will be done by the staff and this de-silting activity is monitored by concerned sanitary inspector/ supervisor. De-silted material is collected by the sanitary workers and stored along drains. De-silted material is then collected by mini dumper/ pickup on regular basis during the operations.

De-silting schedule of rural UCs drains maintained by LWMC for District Lahore will be as follows; Wahga Town (40 workers), Nishter Town (20 Workers), Allama Iqbal Town (80 Workers)

10.1. De-silting Plan for Wahga Town

RURAL UC 177 & 179 - WAHGA TOWN					
SN	UC	Day	Name Of Village	Drains Length	Worker
1	177 & 179	Twice a Week	Thatha	550	10
2			Eichoo Gill Tararr	733	
3			Eichoo Gill Atharh	300	
4			Bhaseen	2100	
5			Khara Khoe	333	
6			Mangli Da Daira	466	
7			Waseemian	233	
8			Mirl	1133	
9			Marhi Pind	733	
10			Awan Dhari Wala	677	
11			Bounga	766	
12			Jandiala	1433	
13			Bheeni Dhillwan	1266	
14			Malik Pur	900	
15			Talwara Zaildaran	800	
16			Camp Talwarra	316	
17			Gajnay Pind	1616	
18			Natt Pind	900	
19			Teraa Pind	200	
20			Daira Hakeema Wala	333	
21			Dogaige	1100	
22			Wahgariyaan	400	

Plan for Desilting Of Tertiary Drains- Lahore

Total				17288	10
RURAL UC177+182 WAHGA TOWN					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	177 & 182	Twice a Week	Main Bazar Jallo Mor	1100	10
2			Faisal Bazar Jallo Mor	1200	
3			Dograi Kalan	1233	
4			Dayal Pind	1100	
5			Atto K Awan	3300	
6			Luban Wala	233	
7			Dayal Ghosal	1133	
8			Naya Pind Baildaraan	400	
9			Thatha Tararran	300	
10			Kot Abdullah	633	
11			Shah Shaheed Ram Pura	900	
12			Lakhan Sharif	400	
Total				11932	10
RURAL UC 180 &181 WAHGA TOWN					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	180 & 181	Twice a Week	Minahala Khurd	3533	10
2			Minhala Kalan	1500	
3			Narwar	1400	
4			Wahga	2066	
5			Bhatta Pind	366	
6			Moujouke	200	
7			Bheeni	433	
8			Qilla jeevan Singh	333	
9			Bhano Chowk	500	
10			Kharak	200	
11			Saanke	800	
12			Neela Pur	133	
13			Bhamma Pind	1233	
14			Dars Jughiyaan	200	
15			Jughiyan M. Buksh	300	
16			Khawaja Faiq	433	
17			Naya Abbass Pind	300	
18			Chaapa	1800	
19			Takki Pur	700	
Total				16430	10
RURAL UC 190 & 191 WAHGA TOWN					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	190 & 191	Twice a Week	Hadiara	3200	10
2			Padhana 1	900	
3			Padhana 2	3736	
4			Nur Poor	2310	
5			Jhugiyaan	1200	
6			Ghagga	2700	
7			Ram Pura Khurd	566	
8			Pathanke	1000	
9			Rakh bart Singh	233	
10			Sarjamarja	200	
11			Ghawindi	1300	
12			Deo Saani	900	
13			Ghawind	3310	
14			Guruke Asal	1900	
15			Ghurki	600	
16			Rampura Kallan	900	
17			Ghanjayke Pind	700	
18			Oopal	700	

19		Dhalwan	700
20		Jhaliyan Pind	1500
21		Gaga Pind	600
22		Karam Pura	300
Total			29455
Waghga Town (Rural) Total			75105
			40

10.2. De-silting Plan for Nishter Town

RURAL UC 252,253 NISHTAR TOWN					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	252,253	Twice a Week	Pandoki Village	3000	10
2			Hawali Haji Noor	80	
3			Hawali Iman Khan Pandoki	90	
4			Kahund Village	1500	
5			Sayian Wali Hawali	600	
6			Julkay Village	2400	
7			Shareef Park	1200	
8			Ludaki Bular Village	350	
9			Hawali Iman Khan Pandoki	90	
10			Hawali Maday Khan Myo	70	
11			Channan Din Hawali Sarfraz Khan	600	
12			Shahzada Village	2500	
13			Hawali Sihya Wali	400	
14			Jannat Kurba Village	1000	
15			Police Station Suhu Hawali	850	
16			Kahund Village	1500	
17			Nabi Bakish Wala	500	
18			Nawa Pind Pandoki	1200	
19			Maday Shah Budaki	400	
20			Joke Pandoki	700	
21			Chal myo and Chalar Bhatia	1100	
22			Atwa Asal Village	2400	
23			Suay Asal Village	1200	
24			Asal Sulman	1200	
25			Khanuharni Village	2960	
26			Paras Ram Village	400	
27			Hawali Haji Yari	300	
28			Mela Ram Village	1500	
29			Budakki Village	2500	
30			Keer Village	2200	
31			Jagra Morr	900	
32			Suay Asla Plot Colony	1200	
33			Ghulara Village	1600	
Total			38490	10	
RURAL UC 196 NISHTAR TOWN					
SN	UC	Day	Name Of Village	Drains Length	Workers
1	196	Twice a Week	Dallkoi Village	400	10
2			Dallkoi Village	1100	
3			Bhow Bholly Village	700	
4			Koot Weekala	100	
5			Ghani Wali Hwali	100	
6			Shah Abad	100	
7			Kulaki Village	1400	
8			Mora and Hawali Habib-ul-Allah	100	
9			Thay Chamb pind	100	
10			Bilia Wala Khow	600	

11		Lakhowki Village 1	4000	
12		Lakhowki Village 2	800	
13		Rahy Diyal Singh Village	400	
14		Ahlow Village	600	
15		Budhwar Village	1300	
16		Basti Rajpoot Ahlu	300	
17		Sarich Village	1800	
18		bogan Village	2000	
19		Mehandi poor Village	1000	
20		porara Nipal Village	2100	
21		Shah Usman Wala	300	
22		Bilia Wala Khow	600	
23		Jahman Village	3900	
24		Keerka Village	4000	
Total			27800	10
Nishter Town (Rural) Total			66290	20

10.3. De-silting Plan for Allama Iqbal Town

RURAL UC 270 & 271 ALLAMA IQBAL TOWN					
SN	New UC	Day	Name Of Village	Drains Length	Workers
1	270	Twice a Week	Araiyan	4542	10
2	270		Khanipal	4085	
3	270		Chiragh Town	1219	
4	270		Arrayian morr	1676	
5	270		Karyal	3323	
6	270		Kingra	2759	
7	271		Chak Boota	2896	10
8	271		Bara Jinjata	330	
9	271		Chota Jinjata	700	
10	271		Kung Shareef	960	
11	271		Ladhkey	4756	
12	271		Khikhran Wala Khu	777	
13	271		Mehran Diyan Jhugiyen	340	
14	271		Kalsan Da Khoh	550	
15	271		Jia Bagha	8445	
Total				37358	20
RURAL UC 262 & 263 ALLAMA IQBAL TOWN					
SN	New UC	Day	Name Of Village	Drains Length	Workers
1	262-263	Twice a Week	Sundar	7682	10
2			Shamke Bhattain	7228	
3			Nanu Dogar	548	
4			Baluki Jhuggian	182	
5			Baath	3018	
6			Kot Asadullah khan	1097	
7			Rangeel Pur	3201	
8			Lodharay Athar	426	
9			Khanke Jhuggian	762	

Plan for Desilting Of Tertiary Drains- Lahore

10			Chiristan Colony	487	
11			Tarratay Bara	1554	
12			Tarraray Chota		
Total				26185	10
PLAN FOR DESILTING OF DRAINS (RURAL UC 264 & 267 ALLAMA IQBAL TOWN)					
SN	New UC	Day	Name Of Village	Drains Length	Workers
1	264+267	Twice a Week	Sultanke	7667	10
2			Bhai Kot	3207	
3			Mull	2500	
4			Nehla Pind	2164	
5			Ram ka Khu	915	
6			Manak pind	3872	
7			Badduki Sani	1494	
8			Dup Sari	3475	
9			Sheikh Da kot	3841	
10			Heveli Bangru	518	
11			Kamas	4817	
12			Dhuke Wali	427	
13			Darwaish Kot	945	
14			Haweli Gujran	975	
15			Maqadam Singh	426	
16			Warah Sandhu Wala	457	
Total				37700	10
(RURAL UC 265 & 266 ALLAMA IQBAL TOWN)					
SN	New UC	Day	Name Of Village	Drains Length	Workers
1	265-266	Twice a Week	Manga	2384	10
2			Manga Mandi		
3			Cha Sadda Wala	884	
4			kot Jahan Khan	280	
5			tiba Samad	640	
6			Kjiye Ka Tibba	975	
7			Cha Tamuli 1 & 2	1737	
8			Warah Kamba Wala	884	
9			Plaray	198	
10			Landiyaan Wala Warah	152	
11			Peeran Wala Warah	762	
12			Qila Daoowdka	1036	
13			Qila Samika	1533	
14			Mushtaqabad	564	
15			Qila Tamuli	1204	
16			Rasheed Town	914	
17			Haji Park	1036	
18			Jameel Town	457	
19			Qila Kassuka	555	
20			Qila Sher Singh	930	

Plan for Desilting Of Tertiary Drains- Lahore

21			Qila Nathuka	869	
22			Khalid Town	259	
23			Tariqabad	853	
24			Khan Town	960	
25			Talab Saray	4603	
26			Ranja Town	1493	
Total				23778	10
(RURAL UC 268 & 272 ALLAMA IQBAL TOWN)					
SN	New UC	Day	Name Of Village	Drains Length	Workers
1	268	Twice a Week	Pajian & Paji Tibba	6097	10
2	268		Kot Jamal Pura	518	
3	268		Jodudhir	8064	
4	268		Nawan Purana Jalal Pura	2301	
5	268		Watnay	4969	
6	268		Ladheki Niwan	7301	
7	268		Kotha Pind	320	
1	272		Raiwind Khurd	1600	20
2	272		Raiwind Kalan	1600	
3	272		Zahoor Town	300	
4	272		Hayat Town	200	
5	272		Madina Town	190	
6	272	Maqbool Colony	140		
7	272	Gulberg Town	250		
8	272	3 Marla Scheme	250		
9	272	Basti Rehman Pura	350		
10	272	Basti Phatak Wali	75		
11	272	Dola Mola	80		
12	272	Hafiz Nazar Muhalla	89		
Total				34694	30
Allama Iqbal Town (Rural) Total				159715	80

Duty Roster for Rural UCs

Designation	Name Staff	Contact No.
Deputy Manager Operations-23 (AIT)	Rana Faisal	0300-4253944
Asst. Manager Operations-26 (WT)	Iftikhar Zaidi	0315-8666072
Asst. Manager Operations-27 (NT)	Hira Nawaz Khan	0314-3324472
Zonal Officer – 26 (WT)	Gulzar Butt	0300-8006424
Zonal Officer – 27 (NT)	Anwar Butt	0316-4485353
Zonal Officer – 23 Rural (AIT)	Naila	0321-9444566
Union Council	Name of Supervisor	Contact No.
179+176	Imran	0323-6662481
177+182	Arif	0321-4037791
180+181	Nazir	0323-8821689
190+191	Khalid Toseef	0321-7068467
262+267	M Yaqoob	0315-4372927)
264+267	Abid	0322-8401214)

265+266	Baba Hanif	0300-4653640
268+272	Zulfiqar	0315-4227720
196	Iqbal	0314-7634538
252+253	Ibrahim & Waseem	0315-8438868 0344-4887926
270+271	Muhammad Riaz	0313-6676474

11. Cleanliness of Gully Grating of road side Drains

Sanitary worklers deployed for manual sweeping task on main roads are assigned the additional task of cleanliness of gully grating of road side drains.

SN	Storm water drains	Length (Km) (Both side)	Timing
1	GT Road Shahdara	8	Day time
2	Allama Iqbal Road	9.12	
3	Bahawalpura Road	2.2	
4	Beadon Road	1.26	
5	Circular Road	10.8	
6	Devis Road	2.88	
7	Durand Road	1.76	
8	Egerton Road	2.28	
9	Empress Road	2.7	
10	Ferozpur Road	20	
11	GT Road	45.2	
12	Main Boulevard Gulberg	7.58	
13	Hall Road	1	
14	Jail Road	9.8	
15	Lawerence Road	3.9	
16	Lower Mall Road	5.16	
17	Lytton Road	3.64	
18	MM Alam Road	6	
19	Main Boulevard AIT	4.96	
20	Mall Road	12.9	
21	Mouzang Road	3.8	
22	Mc Leod Road	4.2	
23	Multan Road	22.6	
24	Noor Jahan Road	1.84	
25	Queens Road	3	
26	Ravi Road	6.92	
27	Shalimar Link Road	4.8	
28	Wahdat Road	13.02	
29	Zafar Ali Road	1.68	
30	Zohoor Elahi Road	4.8	
Total		223	
