



# PLAN for Cleanliness arrangements for PSL Match- 2018

**LAHORE WASTE MANAGEMENT COMPANY  
(LWMC)**

## Contents

<b>1. Background .....</b>	<b>1</b>
<b>2. Objective .....</b>	<b>1</b>
<b>3. Duration of the Plan.....</b>	<b>1</b>
<b>4. Scope of services .....</b>	<b>1</b>
<b>5. Route on which plan will be implemented .....</b>	<b>2</b>
<b>6. Departments of LWMC involved .....</b>	<b>2</b>
<b>7. Standard Operating Procedure (SOPs) For PSL Match –2018.....</b>	<b>2</b>
<b>8. Duty Roster of Supervisory Staff.....</b>	<b>4</b>
<b>I. List of Senior Manager Ops / Manager Ops.....</b>	<b>4</b>
<b>II. List of Concerned AMs Operations.....</b>	<b>4</b>
<b>9. Duty Roster at Enclosures:.....</b>	<b>5</b>
<b>10. Duty Roster of ZOs at Adjacent routes of Gaddafi: .....</b>	<b>5</b>
<b>11. Human Resource Required .....</b>	<b>6</b>
<b>12. Resources Required .....</b>	<b>6</b>
<b>13. Machinery Required .....</b>	<b>7</b>
<b>14. Mechanical Washing and Sweeping Operational plan .....</b>	<b>7</b>
<b>I. Detail List of workers inside the stadium: .....</b>	<b>9</b>
<b>II. Detail List of workers outside the stadium .....</b>	<b>14</b>
<b>III. List of Officials:.....</b>	<b>16</b>
<b>15. Admin Department .....</b>	<b>17</b>

## 1. Background

Pakistan Super (PSL) is a men's professional Twenty20 cricket league, sanctioned by the Pakistan Cricket Board (PCB) that represents the sport's highest level in Pakistan. The league was founded in Lahore on 8 September 2015 and presently comprises 6 teams. Instead of operating as an association of independently owned teams, the league is a single entity in which each franchise is owned and controlled by investors.

The PSL for the 2018 has been kick-started since February 22<sup>nd</sup> in Dubai. All PSL 3 matches will be played at 4 venues i.e. in Dubai, Sharjah, Lahore, and Karachi as announced by the PCB.

On **20<sup>th</sup> and 21<sup>st</sup> March'2018**, PSL matches will be played in Lahore Gaddafi Stadium. LWMC has been given the responsibility to provide sanitation services inside and outside the Gaddafi stadium before, during and after the PSL match.

## 2. Objective

- To provide sanitation and janitorial services throughout the event.
- To maintain overall cleanliness around the vicinity of mall road and Gaddafi Stadium by efficiently collecting and transporting of solid waste generated during the match.
- To ensure the cleanliness of all the routes by manual sweeping at regular intervals.

## 3. Duration of the Plan

The plan will be executed six days before match i.e. from **14<sup>th</sup> March' 2018 – 19<sup>th</sup> March' 2018** and during matches i.e. **20<sup>th</sup> March' 18** and **21<sup>st</sup> March' 18** and one day after the PSL i.e. **22<sup>nd</sup> March' 2018**.

## 4. Scope of services

- Re-location of containers from main routes on match day to adjacent link streets for security constraints.
- Mechanical sweeping/ clearance of garbage dumps and waste bins.
- Removal of debris and garbage heaps around containers / routes.
- Take remedial measures against littering.
- To ensure the availability of toiletries (which include tissues, hand wash and soap etc.) in the washrooms and its responsibility is both of PCB.

- Provision of food to the sanitary staff and supporting operations team and water (**Admin LWMC responsibility**).
- Cleanliness of all washrooms of the enclosures and disposable washrooms in the Gaddafi stadium.
- Dusting, Mopping and Manual Sweeping of all the enclosures.
- Support to Municipal Corporation and district administration in preparation of parking lots.

## 5. Route on which plan will be implemented

The route which will be given high priority includes VVIP routes i.e. Main Boulevard Gulberg, Jail road, canal road, Ferozepur road, and mall road and the entire vicinity and periphery of Gaddafi stadium.

## 6. Departments of LWMC involved

- I. Operations
- II. Administration
- III. Communication

## 7. Standard Operating Procedure (SOPs) For PSL Match –2018

Actions	Description	Responsibility
At Gaddafi Stadium	LWMC will provide cleanliness and janitorial services in all the enclosures of Qaddafi stadium.	<ul style="list-style-type: none"> <li>• Sanitary Supervisor/</li> <li>• Sanitary Inspector/</li> <li>• Zonal Officer and AMs Concerned</li> </ul>
Timing, Shifts & Duty Roster	<b>Before PSL Match</b> On (14 <sup>th</sup> March' 18 – 19 <sup>th</sup> March' 18) SS will ensure presence of sanitary workers in two shifts.	<ul style="list-style-type: none"> <li>• Sanitary Supervisor/</li> <li>• Sanitary Inspector/</li> <li>• Zonal Officer concerned</li> <li>• AMs concerned</li> <li>• Managers concerned</li> </ul>
	<b>PSL Match Days</b> On 20 <sup>th</sup> and 21 <sup>st</sup> March' 18 (Match days) workers will work in two shifts.	
	<b>After PSL Match</b> On 22 <sup>nd</sup> March' 18 SS will ensure presence of sanitary workers in a single shift.	
Container Lifting/ removal of containers from VVIP routes	Contractor (Albayrak) will ensure the timely lifting of containers from the adjacent route in consultation with ZO. Containers placed at VVIP routes shall be removed one day prior to match i.e. 19 <sup>th</sup> March' 18 at 12:00 pm.	<ul style="list-style-type: none"> <li>• Albayrak</li> <li>• MVI</li> <li>• ZOs Concerned</li> </ul>

Actions	Description	Responsibility
Provision of Uniforms & Personal Protective Equipment (PPEs)	Sanitary Workers should wear complete uniform and PPEs during field work	<ul style="list-style-type: none"> <li>• Albayrak</li> <li>• Sanitary Supervisor/</li> <li>• Sanitary Inspector.</li> <li>• Manager Admin / AM Admin</li> </ul>
Provision of ID Cards/ Official cards/ LWMC card	ID cards shall be provided to all drivers, sanitary workers and staff	<ul style="list-style-type: none"> <li>• Manager/ Asst. Manager (Admin)</li> <li>• Manager ER</li> </ul>
Cleanliness & liming at Main roads and around Containers	Ensure Sweeping, Liming and waste collection will be ensured by the deployed staff	<ul style="list-style-type: none"> <li>• Sanitary Supervisor/</li> <li>• Sanitary Inspector</li> </ul>
Sprinkling of water on main roads/ routes and at all the enclosures of stadium	Sprinkling will be done to reduce dust particles. ZO will notify the route and timing for sprinkling.	<ul style="list-style-type: none"> <li>• Albayrak</li> <li>• MVI</li> </ul>
Mechanical Sweeping of Main Roads and Gaddafi Stadium	Mechanical Sweepers will be deployed according to plan.	<ul style="list-style-type: none"> <li>• Albayrak</li> <li>• In-charge Mechanical Sweepers</li> </ul>
Washing around the enclosures	Mechanical washing around enclosures will be ensured during night <b>14<sup>th</sup> March' 18 – 19<sup>th</sup> March' 18.</b>	<ul style="list-style-type: none"> <li>• Albayrak</li> <li>• Zonal officers concerned.</li> </ul>
Pictures uploading	AMs / DMs are supposed to upload the pictures through their android mobiles of all the operational activities	<ul style="list-style-type: none"> <li>• AMs / DMs Concerned (Ops.)</li> </ul>
Overall Monitoring	AMs /DMs concerned will monitor all aspects of cleanliness in Gaddafi and at the entire route including performance of staff	<ul style="list-style-type: none"> <li>• AMs Concerned/</li> <li>• Manager (Ops.)</li> <li>• Sr. Manager (Ops.)</li> </ul>
Provision of food to field staff	LWMC will provide food from <b>16<sup>th</sup> March' 18 – 19<sup>th</sup> March' 18</b>	<ul style="list-style-type: none"> <li>• GM HR &amp; Admin</li> <li>• Manager Admin / AM Admin</li> </ul>
	PCB will give food on <b>20<sup>th</sup> and 21<sup>st</sup> March' 18</b>	<ul style="list-style-type: none"> <li>• PCB</li> </ul>
Food and Water collection	Admin will hand over the food and water on particular date and time to AM Ops. The responsibility to ensure food and water distribution is of AM OPS. concerned	<ul style="list-style-type: none"> <li>• Admin Department</li> <li>• AM Ops.</li> </ul>

Actions	Description	Responsibility
Washrooms clearance	Gaddafi stadium washrooms and as well as disposable / temporary washrooms cleanliness will also be done	<ul style="list-style-type: none"> <li>Sanitary worker// Sanitary Supervisor</li> <li>Concerned AMs / DMs Ops</li> </ul>
Facilitating male sanitary workers for transport to their site of working	A dedicated pickup will be utilized for transportation purpose of male sanitary workers.	<ul style="list-style-type: none"> <li>Sr. Manager Ops.</li> <li>Concerned AMs / DMs Ops.</li> </ul>
Facilitating female sanitary workers for transport at the end of match i.e. 20 <sup>th</sup> and 21 <sup>st</sup> March' 2018	For female staff admin department will facilitate for transportation.	<ul style="list-style-type: none"> <li>Admin Department, LWMC</li> </ul>

## 8. Duty Roster of Supervisory Staff

### I. List of Senior Manager Ops / Manager Ops

S No.	Senior Manager Ops.	Contact Details
1	Mr. Sohail Malik	0315-7008885
2	Mr. Adeel Pervaiz	0333-4866888
S No.	Manager Ops.	Contact Details
1	Mr. Hassan Khalid	0313-4548764
2	Mr. Shoaib Dar	0333-4598211
3	Mr. Asif Jutt	0300-9859305
4.	Mr. Yasir Gul Khan	0321-8402283

### II. List of Concerned AMs Operations

All the AMs captioned below will remain on duty in the stadium from morning 11:00 am till the ending of match i.e. on **20 & 21<sup>st</sup> March, 2018**.

Concerned Assistant Managers (LWMC)	Contact Details	Responsibility
Mr. Jam Abbas	0310-4767903	Over All Monitoring
Mr. Hamza Bin Masood	0316-4783774	

Mr. Rana Muaz	0316-4485525	Mechanical Sweeping and Mechanical Washing
Ch. Aslam	(0321-8481222)	Monitoring Duty Outside the stadium
Mr. Iftikhar Zaidi	0315-4067902	Monitoring Duty at different assigned enclosures with in the Stadium
Mr. Saad Talal	0310-4163757	
Mr. Abdul Rauf	0316-4485586	
Ms. Hira Nawaz	0322-4540378	
Mr. Bilal Ibrahim	0301-4869900	Duties in the vicinity and periphery of Stadium
Mr. Hassan Sohail	0300-8880529	Inventory Management
Mr. Haq Nawaz (AM Admin)	0300-6714800	Food & water distribution Inside and Outside the stadium

### 9. Duty Roster at Enclosures:

Enclosure Numbers	AMs/ DMs concerned	Manager concerned
Enclosure 1	Mr. Saad Talal	Mr. Hassan Khalid
Enclosure 2		
Enclosure 3		
Enclosure 4	Ms. Hira Nawaz	
Enclosure 5	Mr. Hamza Bin Masood	Mr. Shoaib Dar
Enclosure 6		
Enclosure 7		
Enclosure 8	Mr. Iftikhar Zaidi	Mr. Asif Jutt
Enclosure 9		
Enclosure 10		
Enclosure 11	Mr. Abdul Rauf	
Enclosure 12		
Enclosure 13		
Enclosure 14		

### 10. Duty Roster of ZOs at Adjacent routes of Gaddafi:

S No.	Location / Area name	Concerned ZO	Workers
<b>Parking Areas</b>			
1	Punjab University	Mian Irshad (Zone 3)	5
2	Ferozpur road	Aslam Bhatti (Zone 4)	5
3	Gulberg College & Alhamra	Saeed	5
4	Jam-e-Shireen Road	Khurram Shehzad (Zone 2)	5
5	Liberty	BakirButt (Zone 7)	5
<b>Main Roads</b>			
6	Mall road	Muhamad Iqbal	5
7	Jail road	Mian Waheed	5

8	Canal road		5
9	Main Boulevard	Zubair Farooqi	5
10	Ferozpur Road	Usman	5

## 11. Human Resource Required

Details list of workers inside / outside stadium and at disposable washrooms is attached as Annexure- I, II & III.

<b>Man power Required During Event at Qaddafi (14<sup>th</sup> March'18 - 21<sup>st</sup> March' 18)</b>			
<b>14<sup>th</sup> March' 18 – 19<sup>th</sup> March' 18</b>			
<b>Shift</b>	<b>Workers Inside Stadium</b>	<b>Workers Outside Stadium</b>	<b>Total workers including Supervisors</b>
1 <sup>st</sup> Shift	100	25	125
2 <sup>nd</sup> Shift	30	10	40
<b>(20<sup>th</sup> March - 21<sup>st</sup> March' 2018) (PSL Match days)</b>			
Inside stadium	<b>214</b>		
Outside stadium	<b>99</b>		
Officials	<b>28</b>		
Parkings	<b>35</b>		
<b>Grand total of workers on Match Day</b>	<b>376</b>		

## 12. Resources Required

<b>Cleaning Material Required During Event at Qaddafi (14<sup>th</sup> March' 2018 -21<sup>st</sup> March' 2018)</b>				
<b>Sr. No</b>	<b>Item</b>	<b>UoM</b>	<b>Quantity (One Time)</b>	<b>Total Quantity (For 3 Times)</b>
1	Rubber Pipe	Nos.	11	11
2	Waste Bins (Big Size)	Nos.	28	28
3	Foot Mats	Nos.	30	30
4	Tissue Roll	Nos.	200	400
5	N/Roll Tissue	Nos.	200	400
6	Acid	Litres	400	400
7	Medicated Gloves	Nos.	100	300
8	Handwash/Liquid Soap	Litres	160	350
9	Hand Brush	Nos.	25	25



10	Surf	Kg	30	100
11	Soft Broom	Nos.	44	80
12	Phenyl	Bottle	200	400
13	Harpic	Bottle	210	400
14	Cobweb Brush	Nos.	10	10
15	Glass/Surface Cleaner	Bottles	6	12
16	Dusters	Nos.	200	400
17	WC Brush	Nos.	110	110
18	Drain Opener Rubber	Nos.	22	22
19	Dry Mop	Nos.	22	50
20	Refill for Dry Mop	Nos.	0	50
21	Vertical Brush	Nos.	22	50
22	Floor Wiper	Nos.	22	50
23	Waste Towels	Nos.	200	500
24	Plastic Bucket	Nos.	26	26
25	Spade (Plastic)	Nos.	35	35
26	Water Pots	Nos.	220	220
27	Scotch	Nos.	100	200
28	Floor Wash	Bottle	100	100
29	Hand Dryer	Nos.	-	-
30	Air Freshener (Auto)	Nos.	36	-
31	Scraper/Nehla	Nos.	25	50
32	5 liter Plastic Bottles (Empty)	Nos	20	20
33	Large Waste Bags (For Bins)	Nos.	700	1400
34	Waste Bins (for Washroom)	Nos.	26	26

### 13.Machinery Required

List of machinery required for maintenance of clean and green ambiance of stadium as well as its periphery.

Machinery required	Quantity
Mechanical Sweeper	1
Mechanical Washer	1
Water Bowser	1
GS (General Sucker)	1
Mini Dumpers	4
Loader & Dumpers	1 & 4

### 14.Mechanical Washing and Sweeping Operational plan

Action plan for mechanical sweeping & washing is as follow:

1. The operation shall include daily Mechanical sweeping of adjacent routes of Qaddafi stadium.
2. Mechanical washing operation will be carried out at all VIP routes & Qaddafi stadium surrounding areas one week before.
3. One washing team will be deputed in day shift in order to ensure cleanliness as required.
4. On 14<sup>th</sup> March' 18 – 19<sup>th</sup> march' 2018 two water bowsers shall be deputed for mechanical washing while on 20<sup>th</sup> and 21<sup>st</sup> March'2018 one water bowser will be required.

#### **Details of Adjacent (VIP) routes**

- Haali road
- Gulberg Main boulevard
- Zahoor Elahi road
- Jail road
- Hafeez Kardar road
- Ghalib road
- Noor Jahan road
- Aiwan-e- Tijarat road
- Ferozpur road
- Canal road
- Mall road

**Note:** Mechanical washing teams will also be provided as per request from concerned operations team.

**I. Detail List of workers inside the stadium:**

Sr. No.	Enclosure No.	Worker Name	CNIC	Gender	Zone	Supervisor	Zone	AM	Manager
1	<b>1</b>	Chand Babar	35202-9461803-1	Male	3	Abudarda	<b>3</b>		<b>Hassan Khalid</b>
2		ShahzadMasih	35202-2980234-5	Male	3				
3		Samuel Rasheed	35202-2509366-5	Male	3				
4		Faisal Prem	35202-5093786-3	Male	3				
5		Hameed Masih	35401-2220399-1	Male	3				
6		Mumtaz Bibi	35202-2826929-0	Female	3				
7		Shad Bibi	35202-1436167-2	Female	3				
8		Chand Masih	35202-2733864-9	Male	MBS				
9		Shan Masih	35202-5311893-3	Male	MBS				
10	<b>2</b>	Zuhaib	35202-9927633-1	Male	14	Abbas Butt	<b>14</b>	<b>Saad Talal</b>	
11		Rashid Masih	35201-1401447-9	Male	14				
12		BarkatMasih	35201-3387375-5	Male	14				
13		Asif Boota	35202-8953960-5	Male	14				
14		Zahid Nazir	35202-5687528-7	Male	14				
15		Rasoolan Begum	35202-4090749-6	Female	14				
16		Nani	35202-6658446-4	Female	14				
17		WaqasBoby	35202-1160988-9	Male	MBS				
18		Junaid Masih	35202-1160988-9	Male	MBS				
19	<b>3</b>	AltafMasih	34501-4691786-9	Male	3	Hasan Ali	<b>3</b>		
20		Chand Latif	35202-4376748-5	Male	3				
21		JavaidMasih	35202-1512170-7	Male	3				
22		QaiserNazeer	35201-7890313-5	Male	14				
23		Arshad Masih	35101-1232701-5	Male	14				
24		Najma	35202-0867406-4	Female	3				
25		Tahira Begum	35202-7976732-6	Female	3				
26		ShamoonMasih	35201-3868802-3	Male	MBS				
27		Nasir RafiqMasih	35201-8470433-7	Male	MBS				
28	<b>4</b>	Anees Raza	34101-9558441-1	Male	24/27	Waqas	<b>24/27</b>	<b>Hira Nawaz</b>	

Sr. No.	Enclosure No.	Worker Name	CNIC	Gender	Zone	Supervisor	Zone	AM	Manager					
29		SajjanMasih	35202-8644458-9	Male	24/27									
30		Kamran Anokha	35202-3370466-5	Male	24/27									
31		SafdarMasih	35103-7694346-3	Male	24/27									
32		ZeeshanSukhan	35201-3738727-3	Male	24/27									
33		NaseemIlyas	35201-9256011-4	Female	24/27									
34		IrshadNiamat	35201-4248045-4	Female	24/27									
35		Rashid Masih	35202-9094960-7	Male	MBS									
36		Naveed Masih	35201-8248170-5	Male	MBS									
37		5	Tariq Barkat	35102-5014506	Male					24/27	Kamran	24/27		
38			Sunny Sani	35202-1443287-1	Male					24/27				
39	JavaidBarkat		35102-0266434-1	Male	24/27									
40	Youhana Mukhtar		35101-9114535-9	Male	24/27									
41	Naveed Mukhtar		35201-7517940-7	Male	24/27									
42	Naseem Bibi		35201-8534744-4	Female	24/27									
43	Rasheeda Haneef		35201-3756445-2	Female	24/27									
44	Nadeem Masih		35202-6032838-9	Male	MBS									
45	Anees Akhter		35202-4701446-3	Male	MBS									
46	6		Sajjan Bashir	35201-4954603-1	Male	9	Sami	9	Humza Bin Masood	Shoab Dar				
47		NaumanMasih	35201-1418002-1	Male	9									
48		Nauman Kala	35201-2069663-1	Male	9									
49		Irfan Masih	35201-9414640-3	Male	9									
50		AsadMasih	35201-9416231-1	Male	9									
51		ParveenRamzan	35201-5426070-4	Female	9									
52		Razia Bibi	35102-3089208-4	Female	9									
53		Jacob John	35202-5443909-7	Male	MBS									
54		AmrozRiaz	35201-0133957-7	Male	MBS									
55		7	Usman Masih	35200-6030192-5	Male	9					Ikram	8		
56	Qamar Masih		35201-1322004-7	Male	9									
57	Nayamat		35201-9088251-5	Male	8									
58	Nobel Masih		35201-6738866-5	Male	8									
59	RiazMasih		35201-3841381-3	Male	8									

Sr. No.	Enclosure No.	Worker Name	CNIC	Gender	Zone	Supervisor	Zone	AM	Manager
60	8	M. Abdullah	35202-9587944-3	Male	MBS	Babar	8		
61		Naseem Bibi	35202-7200957-0	Female	8				
62		JavaidMasih	35201-3330574-7	Male	8				
63		MahboobMasih	35201-4546808-5	Male	8				
64		Azmat Bashir	35404-8528801-3	Male	8				
65		PervaizMasih	35404-1820544-1	Male	8				
66		Adil	35201-4680967-3	Male	8				
67		M. Waqar	35202-5364544-7	Male	MBS				
68		Rasheeda Bibi	352016566064-8	Female	8				
69		VikramJamis	35201-9029754-3	Male	26				
70	WaqasJamis	35201-4282792-7	Male	26					
71	Tariq Nanak	35201-7572611-1	Male	26					
72	GhafurSadiq	35202-9893189-9	Male	26					
73	SabarRahamt	35201-6575043-5	Male	26					
74	Rani Hanif	35202-1650675-6	Female	4					
75	ShaziaHamayun	35202-3899409-0	Female	4					
76	MarqasYousaf	35202-2963631-7	Male	MBS					
77	Amir George	35202-1089345-7	Male	MBS					
78	AbidYaqoob	35201-3869089-3	Male	26	Mohammad Nasir	26	Iftikhar Zaidi	Asif Jutt	
79	Faryad Bashir	35201-0254728-9	Male	26					
80	Amir Bashir	35201-3468272-9	Male	26					
81	Nadeem Noor	35201-3655062-5	Male	7					
82	SohailDala	35201-5678551-5	Male	7					
83	Haneefan Bibi	35202-2630681-0	Female	11					
84	Perweenilyas	35202-4050628-8	Female	2					
85	Syed Umer	35201-9911379-5	Male	MBS					
86	MohsinFoja	35202-7661024-1	Male	MBS					
87	NaeemWaryam	35201-9602434-9	Male	7					TanveerGulzar
88	Rashid Weryam	35201-5222693-9	Male	7					
89	Noman Arif	35201-9018561-5	Male	7					
90	AmjadDelawar	34201-9187191-1	Male	7					
91	WaqasArif	35201-8554982-3	Male	7					

Sr. No.	Enclosure No.	Worker Name	CNIC	Gender	Zone	Supervisor	Zone	AM	Manager
92		Rubi Maqsood	35201-1444939-8	Female	7				
93		RabqaPeran	35201-1457163-0	Female	7				
94		ShahzadSaleem	35202-6999866-3	Male	MBS				
95		Haroon Geroge	35202-8194458-3	Male	MBS				
96	<b>12</b>	SadeeqMasih	35201-2731325-3	Male	6	Tayyab	<b>6</b>		
97		ShahbazNayamat	35201-8662458-3	Male	6				
98		MuneerMasih	35201-1310453-9	Male	6				
99		Ahsan Masih	35202-8479029-9	Male	6				
100		KashifMasih	35201-8036900-7	Male	6				
101		Nasreen Bibi	35202-2133953-4	Female	6				
102		Ashi Bibi	25201-1169611-4	Female	6				
103		Syed UmerAbid	35202-2203598-3	Male	MBS				
104		JaanMasih	35202-9569341-3	Male	MBS				
105		<b>13</b>	Naveed Masih	35201-7993197-1	Male				
106	Kamran Gul		35201-5935061-5	Male	6				
107	Pervaiz Kamal		35202-9150223-7	Male	5				
108	RangaMasih		35202-6089630-3	Male	5				
109	Adeel		35201-7356988-7	Male	5				
110	Razia Bibi		35202-3186931-2	Female	6				
111	Hameedan Bibi		35201-4133254-6	Female	8				
112	ShahzadMasih		35201-6609659-5	Male	MBS				
113	Asif Masih		35202-9406553-1	Male	MBS				
114	<b>14</b>	ArifMasih	35202-5807473-7	Male	5	Khurram	<b>5</b>		
115		TanveerMasih	35202-5253391-6	Male	5				
116		SaleemMasih	35202-2712087-3	Male	5				
117		Arshad Masih	35202-2935538-7	Male	5				
118		IshfaqMasih	35201-4634614-1	Male	5				
119		Nazeeran Bibi	35201-0882127-2	Female	9				
120		Arshad Tariq	35202-0906676-2	Female	14				
121		Babar Masih	35201-5891799-7	Male	MBS				
122		Khalid Masih	35202-9949383-1	Male	MBS				

**Annexure II**

**1.1 List of Workers inside Stadium (First Shift)**

Sr. No	Name	CNIC
1	Adil Arif	35201-8728919-5
2	Abid Masih	35202-6441857-9
3	Adil Masih	35202-0545868-1
4	Adnan Masih	35202-9378309-7
5	Adnan Khan	35202-2713093-1
6	Amir Masih	35201-7649389-9
7	M. Arif	12101-7082602-1
8	Chand Salamat	35202-6741201-9
9	Imran Masih	35202-4209118-9
10	Imran Masih	35202-3533538-9
11	M. Imran	12101-3312242-9
12	Iqbal Masih	35201-9538936-9
13	James	35201-3356747-1
14	JavedMasih	35201-1021002-1
15	Kamran Yusuf	35202-3050024-7
16	Kashif	35401-4671087-9
17	MaqboolMasih	35202-6361281-9
18	Mukhtar Masih	35202-2449280-5
19	MushtaqMasih	35102-8095194-3
20	Naveed Masih	35201-7133639-5
21	NazeerMasih	35102-2788431-7
22	M. Pervez	12101-9221175-7
23	QamroshMasih	352032-1336509-9
24	Rasheed Masih	35201-2086373-3
25	RazaqMasih	35102-4625490-1
26	Robin Masih	35201-8123061-5
27	Robin Masih	35201-1802305-9
28	Sahil Amir	3521-4669674-5
29	Salman Mukhtar	35202-0495524-5
30	Shahid Amir	35202-3122326-9
31	Shehzad Hanif	35201-5624152-7
32	Shehzad William	35201-0473749-7
33	Salman Masih	35201-5783806-7
34	Tahir Islam	35202-2467465-5
35	Vikram	35201-5907261-9
36	Vishal	35201-7216426-1
37	Wasif	35202-5754155-7
38	Zaffar	35202-7100845-9
39	Zahid Amir	35201-3341768-3

Annexure II

**II. Detail List of workers outside the stadium**

Sr. No.	Name	CNIC	Designation
1	AbdulLatif	35201-1704511-9	Supervisor
2	AbidSadeeq	35201-2648601-7	Worker
3	Adeel Samuel	35201-7082602-1	Helper
4	AjmalNigah	35201-8473483-5	Worker
5	AkramSiraj	35202-6959534-1	Worker
6	Ali Rizwan	35201-4620176-9	ZO
7	Allah Ditta	35201-7558460-1	Helper
8	Almas Masih	35202-6433461-9	Worker
9	Amjad Iqbal	34103-3935195-3	Worker
10	ArifMasih	35202-2727179-1	Worker
11	Asad Nawaz	37203-0903373-9	Supervisor
12	Ashiq Ali	35201-5415941-3	Driver
13	Ashraf Masih	35202-7406163-9	Worker
14	Ashraf Masih	35201-8285935-9	Worker
15	Asif Sadiq	35202-2277865-1	Worker
16	Aslam Masih	35201-6156098-5	Worker
17	Azmat Bashir	35202-9372637-3	Driver
18	Babar Masih	34101-2672589-1	Helper
19	Bashir Masih	35201-0976792-5	Driver
20	Basit Amin Khan	35202-8133010-3	Supervisor
21	Bilal Rasheed	35201-6245739-1	Worker
22	Danish Masih	35201-7664171-9	Helper
23	KashifLabbah	35401-4671087-9	Worker
24	DildarMasih	35202-0540937-3	Worker
25	DilawarMasih	35202-6183107-3	Worker
26	George Masih	35202-2203771-9	Worker
27	Ghulam Nabi	35202-8327521-1	Supervisor
28	GulzarMasih	35202-5857186-5	Worker
29	Habibullah	35202-5650068-9	Supervisor
30	Haroon Bashir	35201-5254728-5	Worker
31	ImanatMasih	35201-7755792-9	Worker
32	Imran Amanuel	35202-8647133-9	Worker
33	Imran Masih	35201-9356374-1	Worker
34	Imran Sadiq	35202-6423797-7	Worker
35	IntizarPera	35201-5959504-5	Worker
36	Iqbal Masih	41304-2931069-3	Worker
37	Iqbal Masih	35201-0389148-9	Worker
38	JavaidMasih	35201-1498384-1	Worker
39	JavaidMasih	35202-1782312-5	Worker
40	JavaidMasih	35201-5717286-1	Worker
41	Kamran Javaid	35201-2801840-9	Worker
42	M. Arif	12101-7082602-1	Helper
43	M. Awais	35201-2082930-7	Office Boy
44	M. Azeem	352019-956731-9	Supervisor
45	M. Bilal	35201-5518030-1	Supervisor



Sr. No.	Name	CNIC	Designation
46	M. Ikram	35201-3509522-1	Driver
47	M. Irfan Khan	35201-1685894-1	Worker
48	M. Ishfaq	35101-7198060-9	Helper
49	M. Ishfaq	35201-7041160-7	Driver
50	M. Nadeem	35201-1270242-1	Driver
51	M. Perviaz	12101-9221175-7	Helper
52	M. Shafiq	35202-8789909-1	Driver
53	M. Shahid	35202-2476790-9	Driver
54	M. Usman	35202-8750187-7	Supervisor
55	M. WaqasShahid	35202-0681751-7	MEO
56	M. Younis	35401-2971367-9	Driver
57	Maha Noor	35201-1605760-0	Supervisor
58	Mansoor Abbas	35201-9586846-5	Supervisor
59	Muddasir Latif	35202-5351818-1	Asst. Manager
60	MunirLabah	35202-4456046-3	Worker
61	Nadeem Barkat	35201-7114760-1	Worker
62	Nadeem Masih	35102-0200837-9	Worker
63	Nargis Bibi	35201-2611163-0	Worker
64	NargisGulzar	35202-0479491-0	Worker
65	Nasir Masih	35202-9065590-3	Worker
66	Naveed Masih	35201-7997988-7	Worker
67	NazeerMasih	35202-1044933-9	Worker
68	NazeerMasih	35201-1507920-5	Worker
69	Niamat Ashiq	35102-3986770-1	Worker
70	PervaizMasih	35202-8595880-1	Worker
71	RafaqatMasih	35202-9593786-1	Helper
72	RafiqBarkat	35201-5994717-5	Worker
73	Rasheed Jebba	35202-6160441-9	Worker
74	Rasheed Masih	35201-2086373-3	Helper
75	Rashid	35201-1264075-9	Helper
76	RaziaYounis	35201-8782716-4	Worker
77	Roshan Iqbal	35202-9816166-9	Worker
78	SalamatMasih	35202-9727206-9	Worker
79	SaleemMasih	35202-6833436-7	Worker
80	Salma Mumtaz	35201-2737148-0	Worker
81	Salmat Ali	35201-1562185-3	Supervisor
82	Sarfraz Hussain	35201-1509176-5	Worker
83	ShahzadMasih	35201-1077082-9	Worker
84	Shams Saleem	35202-2317305-7	Worker
85	Shiva Masih	35202-2749296-5	Driver
86	SulemanAkram	35201-5565644-1	Supervisor
87	SulemanNaseer	35201-8973188-9	Worker
88	Suneel	35202-4299604-1	Helper
89	Sunny Rehmat	35202-8235942-7	Worker
90	Syed Zulifiqar Ali	35202-1113089-5	ZO
91	Taj Masih	35201-5004736-5	Worker
92	Tariq Robin	35201-4280768-9	Worker

Sr. No.	Name	CNIC	Designation
93	YaqoobMasih	35201-9044358-1	Worker
94	Yasir Masih	35202-1816571-1	Driver
95	YounisMasih	35201-5433181-3	Worker
96	YounisMasih	35202-9009848-1	Worker
97	YousafMasih	35201-3881331-9	Worker
98	Zafar Masih	35201-9910952-9	Worker
99	Zafar Masih	35202-4401187-3	Worker

### Annex-III

### III. List of Officials:

List of Officials for PSL 2018, LWMC				
Sr No.	Name	CNIC	Designation	Area of Movement
1.	Mr. Bilal Mustafa Syed	61101-1969530-1	Managing Director	Main Building, Far-end Building and All Enclosures
2.	Mr. Asif Iqbal	35303-2084740-3	GM Ops	All Enclosures
3.	Mr. Waqar-u-din	611011666517-5	GM (P&C)	All Enclosures
4.	Mr. Sohail Malik	35202-3772107-3	Sr. Manager Ops	Main Building, Far-end Building and All Enclosures
5.	Mr. Adeel Pervaiz	34601-0788062-3	Sr. Manager Ops	Main Building, Far-end Building and All Enclosures
6.	Mr. Jam Abbas	33204-0350623-3	AM Ops	Main Building, Far-end Building and All Enclosures
7.	Mr. Abdul Rauf	35202-5705364-5	AM Ops	All Enclosures
8.	Mr. Ali Mazhar	35202-2079432-9	Sr. Manager Communication	All Enclosures
9.	Mr. Asif Jutt	37406-8869312-3	Manager Ops	All Enclosures
10.	Babar Atta	35202-8192282-9	AM Ops	All Enclosures
11.	Mr. Ch. Aslam	35202-2551553-7	AM Ops	Main Building and All Enclosures
12.	Mr. Humza Bin Masood	35201-2277418-9	AM Ops	Main Building, All Enclosures and Far-end Building
13.	Mr. Hasan Hameed Bhatti	35202-2835971-7	Manager Legal	All Enclosures
14.	Mr. Hasan Sohail	35202-6081409-4	AM Ops	All Enclosures
15.	Mr. Hassan Khalid	35201-4141706-3	Manager Ops	All Enclosures
16.	Mr. Qasim Irshad	3522-0481091-1	DM Admin	All Enclosures
17.	Ms. Hira Nawaz	35202-6081409-4	AM Ops	All Enclosures
18.	Mr. Iftikhar Zaidi	35202-2546439-5	AM Ops	All Enclosures
19.	Mr. Khalid Yousaf	45202-6709582-7	AM Ops	All Enclosures
20.	Mr. M. Shoaib Dar	35202-4833725-9	Manager Ops	All Enclosures and Far-end Building
21.	Ms. Asha Shams	35202-6953518-2	AM Ops	All Enclosures

<b>List of Officials for PSL 2018, LWMC</b>				
<b>Sr No.</b>	<b>Name</b>	<b>CNIC</b>	<b>Designation</b>	<b>Area of Movement</b>
22.	Oneel Michael	17301-6892666-3	AM Ops	All Enclosures
23.	Mr. Rehman	35202-6061959-9	DM Communication	All Enclosures
24.	Mr. Saad Talal	35202-9701969-7	AM Ops	All Enclosures
25.	Ms. Sehrish	34402-9834035-4	Manager Ops	All Enclosures
26.	Mr. Umair Khan	35202-4322349-1	DM Communication	All Enclosures
27.	Mr. Usman Nisar	35202-4322349-1	Sr. Manager HR	All Enclosures
28.	Mr. Yasir Gul	35202-8203971-1	Manager Ops	All Enclosures

### 15. Admin Department

The responsibility of food and water of the field staff from **16<sup>th</sup> March' 2018 –21<sup>st</sup>March' 2018** is of Administration department, LWMC.

<b>Date</b>	<b>No. of Workers</b>		<b>Menu</b>		<b>Time of Delivery</b>		<b>Focal Person</b>		<b>No. of Water Bottles (Half Liter)</b>	<b>Time of Water Bottles Delivery</b>
	<b>Lunch+ Bottles</b>	<b>Dinner + Water Bottles</b>	<b>Lunch+ Bottles</b>	<b>Dinner+ Water Bottles</b>	<b>Lunch</b>	<b>Dinner</b>	<b>Lunch</b>	<b>Dinner</b>		
<b>16<sup>th</sup> March' 18</b>	175	50	Biryani		12:30 pm	6:00 pm	Mr. Haq Nawaz (0300-6714800)		300	10:00 am
<b>17<sup>th</sup> March' 18</b>	175	50	Broast						300	
<b>18<sup>th</sup> March' 18</b>	175	50	Biryani						300	
<b>19<sup>th</sup> March' 18</b>	175	50	Broast						300	
<b>20<sup>th</sup> March' 18</b>	400	400	Biryani						300	
<b>21<sup>st</sup> March' 18</b>	400	400	Broast						300	

**Note:** Provision of transport to female staff after the match will be the responsibility of Administration department, LWMC. In this regard, 3 Suzuki Bolans shall be deputed for the said purpose.

\*\*\*\*\*